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SECTION - A

INVITATION FOR BIDS

REPLACEMENT OF 100ata & 39 ata STEAM PIPE LINE INSIDE THE POWER PLANT

1. Bokaro Power Supply Company (P) Ltd (BPSCL)*, hereinafter referred to as  "Employer", invites
sealed bids from eligible Domestic Bidders for Design, engineering, fabrication, manufacture,
assembly, procurement, shop testing, painting, inspection, supply, transportation to site,
unloading and storage at site, handling at site, insurance, site painting as required, and erection,
testing & commissioning of 100 & 39 ata piping system along with all supports & supporting
structures, valves (manual / motorized), instrumentation equipments and associated civil &
structural work etc. on divisible turnkey basis for the complete scope as detailed in enclosed
Technical Specification and Commercial Volume.

2. Salient features of the of the bid

Tender No. & Date BPSCL/CEO/P&C/17-18/C-159/NIT-678/5096
Date 25.10.2017

Package Description Dismantling of existing 100 & 39 ata piping system along
with all valves (manual / motorized) & instrumentation
equipments including disposal of scraps.
Design, engineering, fabrication, manufacture, assembly,
procurement, shop testing, painting, inspection, supply,
transportation to site, unloading and storage at site,
handling at site, insurance, site painting as required ,and
erection, testing & commissioning of 100 & 39 ata piping
system along with all supports & supporting structures,
valves (manual / motorized), instrumentation equipments
and associated civil & structural work etc. on divisible
turnkey basis as detailed in enclosed Technical
Specification No. MEC/11/S3/Q7CZ/TS-1, Rev.02 and
Drawings and Documents attached / annexed thereto.

Cost of Bidding Document
(Non Refundable, Not
Transferable  and Not
Exempted)

Rs.15,750/- (Indian Rupees Fifteen Thousand) only
including GST @5%.

The cost of Bidding Documents shall be payable by
Demand Draft (DD) / Bankers Cheque / Pay Order. The
instruments mentioned herein, shall be submitted from an
Indian Scheduled or Nationalised Bank, other than a Co-
operative or Gramin Bank, preferably located at Bokaro
Steel City, The DD/Banker’s Cheque/Pay Order has to be
drawn in favour of “Bokaro Power Supply Co. (P) Ltd.”
and payable at par at Bokaro Steel City.

Last Date and Time for
receipt of Bid 22.12.2017 up to 12:00 Hrs IST

Place of Submission of Bid Office of the DGM (P&C)
Bokaro Power Supply Company (P) Ltd.
Hall No. : M-01,Old Administrative Building
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Ispat Bhawan, Bokaro Steel City-827001
Telephone No. +91(6542) 240380
Fax No. +91(6542) 247062

Date And Time Of Opening
Of Part-I: Cost of Bidding
Documents & Bid Security
And Part-II: Technical Part,
Commercial Part, Integrity
Pact & Unpriced Copy Of
Price Bid.

22.12.2017 by 12.30 Hrs “Indian Standard Time” (IST).

At first, Part-I of Bids will be opened.  Subsequently Part-II
of Bids of only those Bidders shall be opened who would
have furnished Cost of Bidding Documents and Bid
Security as per stipulations of the IFB.

Bid Security / Earnest Money
Deposit

Rs.15,00,000/- (Rupees Fifteen Lakh) only.

In case of forfeiture of EMD by BPSCL, the bidder is
required to reimburse the applicable GST to BPSCL.

Time For Completion Time for Completion: 20 (twenty) Months from Effective
Date of the Contract.
The Effective Date of Contract shall be the date of signing
of Contract or 30 days from date of Letter of acceptance
(LOA), whichever is earlier.

Validity of Bid 180 (one hundred eighty) days from the date of opening
of PART-I.

Validity of Bid Security Bank
Guarantee

One year, including breathing period of 90 days, from
the date of opening of PART-I.

PRE- BID Conference Pre-Bid conference will be held at Adm. Building Office
on 30.11.2017 from 11.00 Hrs “Indian Standard Time
(IST)”.
Interested Bidders shall intimate BPSCL about their
participation in Pre-Bid Conference and send their queries
one week prior to date of Pre-Bid conference through e-
mail at purchase.bpscl@gmail.com

REVERSE AUCTION Rate Finalization:

BPSCL reserves the right to finalize the rate through either
of the following modes:

1.

a. Either through Online Seal Bid Price Bid
obtained just before Reverse Auction

OR

b. Opening of Online Price submitted on
www.buyjuntion.in at the time of
submission of techno-commercial bid.

2. Through Reverse Auction to be conducted by our
service provider M/s. mjunction.

3. If RA is not concluded for any reason, RA may be
re-launched or case may be determined on the
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basis of online price received along with the
techno-commercial bid.

4. Where it is decided not to conduct the RA, the
techno-commercially accepted bidders shall be
asked to submit online sealed decrement/s. In this
case – On line price bid/s and online decrement, as
decided by BPSCL, shall be opened together on
same day and case be processed.

3. ELIGIBILITY CRITERIA

Bidders should meet technical and financial requirements as given herein below.

1. Technical Eligibility Requirements:

1.1. The bidder shall have successfully completed, in the last 07 (seven) years ending last
day of the month previous to the one in which offers are invited, at least 02 (two) nos.
works involving dismantling of high pressure (at least 60 ata, 480 °C) pipelines and
design, engineering, supply, erection, testing & commissioning of high pressure (at least
60 ata, 480 °C) pipelines / boiler pressure parts of Grade ASTM A335 P91 / P22 or
equivalent in different industries like Power Plant / Steel Plants / Refineries.

1.2. The jobs mentioned in Para 1.1 above must have completed at least 02 (two) years of
successful operation and must be in working condition as on the date of issuance of NIT
/ Enquiry.

1.3. The Bidder shall submit details of past experience along with documentary evidence
duly certified by notary public, such as attested copies of award letter / Contract
Agreement(s) / Work Order(s) / Purchase Order(s) along with Completion Certificates
and Performance Certificates of previous jobs / works executed by them from the
respective Client(s) / Customer(s) in support of their meeting the above stipulated
technical requirement. The values of the work orders / purchase orders, submitted as
above, shall be as per the following:

a) Value of work order / purchase order for one completed work shall not be less than
Rs. 17.584 crores

or
b) Value of each work order / purchase order for two completed works shall not less

than Rs. 10.99 crores
or

c) Value of each work order / purchase order for three completed works shall not be
less than Rs. 8.792 crores.

Note: The Bidder shall also submit the following additional information (in tabular form)
in respect of each Client / Customer, duly certified by the respective Client /
Customer.
a) Name of Contact Person(s)
b) Telephone no., FAX no. and E-Mail ID of Contact Person(s)
c) Contractual time of completion
d) Actual time of completion

2. Financial Eligibility Requirements:
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2.1. Average Annual Turnover of the Bidder shall not be less than Rs. 32.97 crores (Indian
Rupees Thirty Two Crores and Ninety Seven Lakhs) only during last three (03)
consecutive financial years ending 31.03.2017.

2.2. The Bidder shall submit notarized copies of Audited Annual Financial Reports, including
Profit & Loss Account, for last 3 (three) consecutive financial years ending 31.03.2017
in support of their meeting above stipulated financial requirements.

2.3. Alternatively, where audited annual account is not mandatory as per rule, Bidder may
submit a Certificate from a Chartered Accountant stating Annual Turnover for the last
three consecutive financial years ending 31.03.2017 duly notarized in support of their
financial requirements. Employer reserves the right to verify / determine Bidder’s
turnover based on Financial Reports posted in Bidder’s website, if any.

2.4. In case of Consortium, the Average Annual Turnover mentioned against package above
is for combined turnover of all the Consortium members.

2.5. Gross Sales shall be considered for the purpose of determination of turnover.

3. Experience as a Sub-contractor for similar work shall not be considered for
determining eligibility of a Bidder.

4. Consortium Requirements:

4.1. Bidder may quote as a consortium of not more than three members. The Consortium
members should individually or collectively fulfill the requirements of Clause 1.1 to 1.3
above and shall furnish along with the Bid, an agreement, in prescribed format jointly
executed by them for successful replacement of 100 ata / 540°C, 39 ata / 420°C
pipelines/collectors.

4.2. All other terms and conditions for participation in the tender as a Consortium shall be as
per Clause 8.3 (b).

4.3. Each member of the Consortium shall furnish Audited Statement of Accounts, Auditors
Report and the Directors’ Report for the last three consecutive financial years along with
the Bid.

4.4. The Average Annual Turnover of any of the members of the Consortium should not be
less than Rs.3.30 Crores during the preceding three consecutive financial years as on
the date of Bid submission. The Bidder(s) must submit the Audited Financial statements
in support of this.

5. Other Conditions:

5.1. Notwithstanding anything stated above, BPSCL reserves the right to assess the
Bidder’s capability and capacity to perform, should the circumstances warrant such
assessment in the overall interest of BPSCL.

5.2. The Bidder shall submit authenticated documentary evidence of all above along with the
tender.

5.3. The original documents are to be produced on demand.

6. The tender document consists of:-

i) Invitation for Bid (IFB)
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ii) Bid Data Sheet (BDS)
iii) Instruction to Bidders (ITB)
Iv) Form of Contract Agreement
v) Special conditions of contract (SCC)
vi) General Conditions of Contract (GCC)
vii) Safety code for contractors
viii) Technical Specification No. MEC/11/S3/Q7CZ/TS-1, Rev-02 and Drawings &

Documents attached / annexed thereto, if any.

7 Entire Bidding Documents along with detailed IFB are available on website-
http://www.bpscl.com . A prospective Bidder can download the documents for the
purpose of preparation & submission of its Bid

8. Void

9. Bids must be accompanied by the bid security in the following forms:

(a) a Bank Draft / Pay Order or
(b) a Bank Guarantee from a scheduled commercial bank in the form provided in the

bidding documents having validity as specified in ITB Clause 11.2

10. It shall be the responsibility of the persons submitting the bid to ensure that the bid has
been submitted in the formats and as per the terms and conditions of the tender
documents and no change should be made therein. In the event of any doubt regarding
the terms and conditions / formats, the person concerned may seek clarifications from
the authorized officer of Employer / Consultant. In case any tampering/ unauthorized
alteration is noticed in the Bid submitted from the Bidding Document  available on the
websites, the said Bid shall be summarily rejected and the company shall have no
liability whatsoever in the matter. However, deviations, if any, proposed by the bidder
may be separately indicated for acceptance or otherwise by Employer. Such proposed
deviations will not be treated as tampering for the purpose of application of the clause.

11. Bidder may visit the site to get acquainted with the site conditions, if so desired, before
submitting the offer.

12. Bidders are expected to submit all necessary documents for proper assessment, the
Bidder shall have to furnish the same within ten (10) days from the date of intimation.
The bids shall be submitted at the office and address as mentioned above.

13. The Part-I – Bid Security and Cost of bidding document, Part-II – “Techno-
Commercial Bid” will be opened in presence of the Bidder’s representatives who
choose to attend at the time & date and at the office and address as mentioned above,
Part-III – “Online Price” bids will be opened later on and print out of status of price bid
submission will be available for viewing by the Bidder’s representatives, if so desired.
The date, time & place etc. shall be informed after evaluation of Technical &
Commercial bids.

The bid not accompanied by requisite Cost of bidding document, Integrity Pact and Bid
Security duly signed by authorised person on behalf of the Bidder(s) in Part-I / Part-II
shall not be considered for further evaluation.

14. Bidder should furnish their Income Tax Permanent Account Number (PAN) issued by
Indian Income Tax Authority, GSTIN, Latest Income Tax Return, Bank details like name
of bank, branch, branch code, Bank Account Number and Certificate of incorporation
along with the bid.
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15. The Bidders may be required to explain/ justify the basis of their quoted price as and
when asked for. In case, any bidder fails to justify his quoted price or refuse to co-
operate in this regard, such bidder will not be considered for participating in the re-
tendering, if the contract is not finalized from the present bidding.

16. Employer takes no responsibility for delay, loss or non-receipt of documents sent by
post.  No financial obligations shall accrue to Employer in such an event.

17. Employer reserves the right to accept or reject any bid or to annul the Bidding process
and reject all bids at any time prior to award of the Contract without assigning any
reason whatsoever and without thereby incurring any liability whatsoever to the affected
Bidder(s). Mere purchase and submission of tender document shall not mean fulfillment
of selection requirements of the Bidder(s).

18. The Bidder is expected to examine all instructions, forms, terms, specifications and
other information and associated other requirements stipulated in the Bidding
Documents. Failure to furnish all information required by the Bidding Documents or
submission of a bid not substantially responsive to the Bidding Documents in every
respect will be at the Bidder’s risk and may result in rejection of its bid.

19. Deviations seeking any change in the text of various Clauses or Articles shall not be
accepted. Bidder (s) may list deviations, only in respect of intended effect as perceived
by them.

20. All correspondence with regards to this tender enquiry shall be made at the following
address:

Office of the DGM (P&C)
Bokaro Power Supply Co. (P) Ltd
Hall No: M-01, Old Administrative Building
Ispat Bhawan, Bokaro Steel City-827001
Telephone No. +91(6542) 240380
Fax No. +91(6542) 247062
Email: purchase.bpscl@gmail.com

21. Issuance of Tender Document will not be construed to mean that such Bidders
would be automatically considered.

Yours truly,
Sd-

for & on behalf of
Bokaro Power Supply Company (P) Ltd

Office of the DGM (P&C)
Hall No: M-01, Old Administrative Building

Ispat Bhawan, Bokaro Steel City-827001
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SECTION – B

BID DATA SHEET

The following bid-specific data for the Facilities including Structures / Plant and equipment to be
procured, installed & commissioned, shall amend and/or supplement the provisions in the
Invitation for Bids (IFB) and Instructions to Bidders (ITB). Whenever there is a conflict, the
provisions herein shall prevail over those in the IFB and ITB.

Name of Facilities REPLACEMENT OF EXISTING 100 ATA & 39 ATA STEAM PIPELINES
OF TPP

Contract Name Replacement of 100 ata & 39 ata Steam Pipe Line Inside The Power Plant,
BPSCL complete in all respect as identified for this package on divisible
turnkey basis as detailed in enclosed Technical Specification (TS) No.
MEC/11/S3/Q7CZ/TS-1,Rev.02

Name of Employer Bokaro Power Supply Co. (P) Ltd

Employer details Bokaro Power Supply Co. (P) Ltd
Hall No: M-01, Old Administrative Building
Ispat Bhawan, Bokaro Steel City-827001

Name of Consultant MECON Limited, Ranchi

Language of bid
ITB 7.1

Language of bid shall be in English langue. In case any document is
submitted by Bidder in other than English language, authenticated English
translation of the same shall be submitted along with the bid.

Spares
ITB 8.3 (c) (ii)

Applicable

Alternative Bids
ITB 8.3 (f)

Nil

Bid Currencies Indian Rupees

Amount of Bid
Security
ITB 11.1

Rs.15,00,000/- (Indian Rupees Fifteen Lakhs) only
In case of forfeiture of EMD by BPSCL, the bidder is required to reimburse
the applicable GST to BPSCL.

Bid Validity Period
ITB 12.1

Bid shall be valid for 180 days from the date fixed for submission of bids.

Copies
ITB 13.1, 17.2 (a)

Original and three (3) along with soft copy in CD

Bid Submission ITB
14.2, 15.1

Address for bid submission
Office of the DGM (P&C)
Bokaro Power Supply Co. (P) Ltd
Hall No: M-01, Old Administrative Building
Ispat Bhawan, Bokaro Steel City-827001
Telephone No. +91(6542) 240380
Fax No. +91(6542) 246072
Email: purchase.bpscl@gmail.com

Deadline for bid submission is on 22.12.2017  12.00 Hrs (IST)
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Bid Opening
ITB 14.2 (b) & 18.1

Bids shall be opened at 12:30 Hrs (IST) on 22.12.2017 in the office

Office of the DGM (P&C)
Bokaro Power Supply Co. (P) Ltd
Hall No: M-01, Old Administrative Building
Ispat Bhawan, Bokaro Steel City-827001
Telephone No. +91(6542) 240380
Fax No. +91(6542) 247062
Email: purchase.bpscl@gmail.com

Deviations in Bid
ITB 20.3

Generally no deviation is acceptable against the tender documents.

Technical evaluation
of bid

Technical evaluation shall be carried out in accordance with the
requirements set forth in Technical Specification included in the Bidding
document.

Conversion to single
currency
ITB 26.2

Not Applicable

Bid Prices and Price bid
evaluation

1. Price shall be quoted for complete scope in accordance with terms &
conditions and Technical specifications and along with applicable GST
prevailing 7 (seven) days before date of submission of Original Price
Bids or Updated Price Bid, whichever is later.

2. Void

3. The bids received shall be evaluated for arriving at the L1 techno-
commercially acceptable bidder on Landed Cost basis, excluding GST

4. Void

5. Prices for two years’ operational spares shall not be taken for
evaluation.

6. Prices for Post Commissioning Services shall not be taken for
evaluation.

7. Any item under Price Schedule not quoted by a Bidder but required to
be quoted in the Price Bid shall be deemed to have been included in
the total bid price.

Time Schedule
ITB 25.5 (b)

Time For Completion: The successful bidder shall be required to
complete the whole work within Twenty (20) months from the effective
date of Contract.

Performance
Guarantees
ITB 25.5 (c)

The Bidder shall quote his price conforming to the Guarantee parameters
as specified in the Technical Specifications

LD for non-fulfillment of
Performance Guarantee
Parameter (Article-8.2 of
FOCA and GCC 27)

Not Applicable
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Additional details on
the evaluation
ITB 25.5 (e)

Not Applicable

Amount of
Performance Security
(Performance Bank
Guarantee)
ITB 33.1

Performance Security amount shall be ten percent (10%) of the Total
Contract price in Indian Rupees.
In case of forfeiture of PBG by BPSCL, the bidder is required to reimburse
the applicable GST to BPSCL.

Integrity Pact
ITB 38.1

Applicable

Mobilization Advance No mobilization advance shall be paid.

Two years O&M spares Not required for this package
Post commissioning
services

Not required for this package
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SECTION – C
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F. Clarification Meeting

23. Clarification of Bids and Review of Bidders’ Proposed
Deviations & Alternative Solutions

24. Updated Technical, Commercial and Price Bid

25. Price Bid Evaluation

26. Conversion to Single Currency

27. Contacting the Employer

G. Award of Contract

28. Changes in Qualification Status

29. Award Criteria

30. Employer’s Right to accept Any Bid and to reject any or All Bids
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32. Signing of Contract Agreement

33. Performance Security (Performance Bank Guarantee)

34. Risk Purchase Action

35. Transfer of Bid Document

36. Funding by Bidder

37. General

38. Compliance with Company Law
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Annexure to ITT

Annexure – 1 Bid Form

Annexure – 2 Bid Security Bank Guarantee Form
Annexure – 3 Void
Annexure – 4 Void
Annexure – 5 Declaration by Bidder

Annexure – 6 Deviations
Annexure – 7 Check List for submission of Bid
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INSTRUCTIONS TO BIDDERS

A. INTRODUCTION

1. Eligible Bidders

1.1 This Invitation for Bids, issued by the Employer, is open for Domestic
Bidders (i.e., Indian Bidders) only (either in sole or in consortium) meeting
the eligibility criteria stipulated in IFB.

1.2 Bidders who are associated for this Tender with Consultant or any of its
associates that have been engaged by the Employer to provide
Consultancy Services for the preparation of design Specifications & other
documents to be used for procurement of the Facilities to be purchased and
installed under this Invitation are ineligible to bid for this tender.

Bidder shall not directly or indirectly, take any service or assistance from
the above referred Consultant for the above work, if he becomes successful
Bidder.

1.3 The Employer's Consultant(s) for the Facilities shall not be eligible to submit
their bid.

2. Facilities - Plant, Equipment & Services

2.1 For the purposes of these Bidding Documents, the word “Facilities” means
the plant and equipment to be designed, manufactured, supplied and
installed as per scope of Bidding Document, under the Contract. The words
“plant & equipment,” etc., shall be construed in accordance with the
respective definitions given to them in the General Conditions of Contract
(GCC).

3. Cost of Bidding

3.1 The Bidder shall bear all costs associated with the preparation and
submission of its bid, and the Employer will in no case be responsible or
liable for these costs, regardless of the conduct or outcome of the bidding
process.

B. THE BIDDING DOCUMENTS

4. Content of Bidding Documents

4.1 The Facilities required, bidding procedures, Contract terms and technical
requirements are prescribed in the Bidding Documents. The Bidding
Documents include the following sections:
1) Invitation for Bids (IFB)
2)   Bid Data Sheet
3) Instructions to Bidders (ITB) and Annexure 1-7

Annexure-1: Bid Form
Annexure-2: Bid Security Bank Guarantee Form
Annexure-3: Void
Annexure-4: void

Annexure-5: Declaration by Bidder
Annexure-6: Deviations
Annexure-7: Check list for submission of Bid

4) Form of Contract Agreement and Appendices 1-6
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Appendix-1: Price Schedules
Appendix-2: Time Schedule
Appendix-3: Terms of Payment
Appendix-4: Price Adjustment due to Variation in Price Indices
Appendix-5: Performance Guarantees
Appendix-6: List of Approved Vendors

5) Special Conditions of Contract (SCC)
6) General Conditions of Contract (GCC) & Annexure I-IX

Annexure I – Performance Bank Guarantee
Annexure II – Bank Guarantee for release of payment against

Commissioning Certificate; Performance Guarantee
Certificate; Final Acceptance Certificate

Annexure III - Performa for Custody cum Indemnity Bond
Annexure IV - Form of Preliminary Acceptance Certificate
Annexure V - Form of Commissioning Certificate
Annexure VI - Form of Performance Guarantee Certificate
Annexure VII - Form of Final Acceptance Certificate
Annexure VIII - Form of change Order

7) Safety in Contract Works (as per IPSS: 1-11-011-01)
8) Technical Specifications (TS)

4.2 The Bidder is expected to examine all instructions, forms, terms,
specifications and other information in the Bidding Documents. Failure to
furnish all information required by the Bidding Documents or submission of
a bid not substantially responsive to the Bidding Documents in every respect
will be at the Bidder’s risk and may result in rejection of its bid.

5. Clarification of Bidding Documents

5.1 The Bidder is required to carefully examine the Bidding Documents, terms &
conditions of Form of Agreement, drawings and other details relating to
work given in the Bidding Documents and fully acquaint himself as to all
conditions and matters which may in any way affect the work or the cost
thereof. Bidder is deemed to have known the scope, nature and magnitude
of the work and the requirements of materials, labour involved, site
conditions, etc.

5.2 Bidder requiring any clarification of the Bidding Documents may notify the
Employer in writing or by telefax or e-mail at the Employer’s mailing
address. In particular, if a Bidder desires to seek any clarification on the
documents including those listed in ITB Sub-Clause 20.2, such a
clarification should be raised at this stage. The Employer will respond in
writing to any request for clarification or modification of the Bidding
Documents that it receives no later than 7 (seven) days prior to the date of
Pre Bid discussion.

Any clarification issued as above would be put on the Employer’s web site.
All Bidders would be presumed to have examined all clarifications on the
website & have submitted their bids accordingly. In case any queries remain
un-replied, it shall be construed that in respect of those queries, the
respective stipulations of the Bidding Documents shall continue to apply
and/or no new stipulations are made with respect to those queries.

5.3 The Bidder and any of its authorized personnel or representative will be
granted permission by the Employer to enter upon its premises and lands for
the purpose of inspection, but only upon the condition that the Bidder,
its personnel and representative will release and indemnify the Employer and
its representatives from and against all liability in respect thereof and will be
responsible for death or personal injury, loss of or damage to property and
any other loss, damage, costs and expenses incurred as a result of the
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inspection.

5.4 The Bidder shall be deemed to have acquainted itself of local/
Government taxes, duties, laws, statute, regulations, levies and other
charges relating to supplies to be made, services to be rendered and works
to be done at site as applicable at the work site.

5.5 Any neglect or omission  or failure on the part of the Bidder in
obtaining necessary and reliable information or on any other matter
affecting the Bidder, shall not relieve the Bidder from any risk or liability or
the entire responsibility for completion of the work in accordance with the
Bidding Documents.

6. Amendment of Bidding Documents

6.1 At any time, but latest 10 (ten) days prior to the deadline for submission of
bids, the Employer may, for any reason, whether at its own initiative, or in
response to a clarification requested by a Bidder, amend the Bidding
Documents.

6.2 The amendment will be notified in writing or by telefax or e-mail, to
all Bidders (who have attended Pre Bid discussions or who have sought
clarifications) and will be binding on them. It will be assumed that the
information contained therein will have been taken into account by the
Bidder in its bid.

Any amendment issued prior to submission of Bids would be put on the
Employer’s web site. All the Bidders would be presumed to have examined
all amendments on the website & have submitted their bids accordingly.

6.3     In order to afford Bidders reasonable time to take the amendment into
account in preparing their bid, the Employer may, at its discretion, extend
the deadline for the submission of bids in which case the Employer will
notify all the Bidders (who have attended Pre Bid discussions or who have
sought clarifications) in writing or telefax or e-mail, of the extended deadline.
Notification of extension, if any, of the deadline for submission of bids, shall
be put on the Employer’s web-site also.

C. PREPARATION OF BID

7. Language of Bid

7.1 The bid prepared by the Bidder and all correspondence & documents related
to the bid exchanged by the Bidder and the Employer, shall be written
in the English language. Bid submitted in any other language is liable to be
rejected. In case any printed literature furnished by the Bidder, is
written in another language, it must be accompanied by a translation of its
pertinent passages in the English language and for the purposes of
interpretation of the bid, such translation shall govern.

8. Documents Comprising the Bid

8.1 The bid duly completed and signed by the Bidder together with
Attachments identified in ITB Sub-Clause 8.3 hereof, should be submitted
and shall comprise the following documents in separate sealed covers:

Part-I: This part shall be marked as Part-I “Cost of Bidding Documents & Bid
Security” and shall not contain any technical, commercial component or
price at all.
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Part-II: This part shall be marked as “Part-II: Technical Part & Commercial Part”
containing documents for Eligibility Criteria Fulfillment & Techno-
Commercial Bid (Hard Copy) along with system generated
acknowledgement for online submission of “Sealed Price Bid” through
URL:http://www.buyjunction.in, However BPSCL reserves the right to
finalize the case either through “On Line Price Bid” submitted or by
obtaining the price through Reverse Auction, to be conducted by our
service provider M/s mjunction, as deemed fit. The process of
submission of Online Line Price Bid is given at ANNEXURE – 1D.
Integrity Pact must be filled in, signed and submitted with the techno-
commercial bid without fail.

Note: Any footnotes, remarks etc. made in the Price Bid must also appear
in the Un-priced copy thereof to be submitted with Part-II of the Bid. In
case of any discrepancy between the footnotes, remarks etc. made in
the Un-priced copy of Price Bid and those in the Priced Price Bid, the
stipulations made in the Un-priced copy of Price Bid shall prevail for
the purpose of price bid evaluation. Footnotes, remarks etc. made only
in the Price Bid and not featuring in the Un-priced copy shall not be
taken into cognizance and shall be ignored.

8.2 void

8.3 Attachments to the Bid

Each Bidder shall submit with its bid the following attachments:

(a) Attachment 1: Power of Attorney
* to be attached with Part II (Commercial Part)

A power of attorney, duly authenticated by a Notary
Public, indicating that the person(s) signing the bid have the
authority to sign the bid and thus that the bid is binding
upon the Bidder during the full period of its validity, in
accordance with ITB Clause 12.
In case the bidder is a limited company, a copy of
resolution passed by the Board of Directors of that
company authorizing that person to file the bid on behalf of
the company. The copy of the said resolution should have
the common seal of the company and be attested either
by the company secretary or its Director.

(b) Attachment 2 : Bidder’s Eligibility & Qualifications
* to be attached with Part II in separate envelope
Documentary evidence established in accordance with Invitation
for Bids that the Bidder is eligible to bid and is qualified to
perform the Contract if its bid is accepted.

Bids submitted by a consortium (not more than three parties)
shall comply with the following requirements:

(i) The bid shall include all the information on eligibility/
qualification and experience required for a Bidder as
described in Bidding Documents including Attachment 2 as
described above.
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(ii) The bid shall be signed so as to be legally binding on all
members.

(iii) One of the members having maximum job or share of work
in value terms shall be designated as leader, this
authorisation shall be evidenced by submitting with the bid a
power of attorney signed by legally authorized signatories.

(iv) The leader shall be authorised to incur liabilities and receive
instructions for and on behalf of any & all members of the
consortium, and the entire execution of Contract, including
payment, shall be done exclusively with the leader.

However, payments shall be released directly to consortium
members provided the Leader of the consortium submits a
general authorisation document, authorising the Employer
to release payment to its consortium members directly

(v) Leader of the consortium shall be overall responsible for
execution of the contract. The leader and other members of
the consortium shall be jointly and severally liable for the
execution of the Contract, but will be liable for damages in
proportion of the respective contract price. Each member
shall have a price for his scope of work.

(vi) A copy of the Memorandum of Agreement
(MOA)/Consortium Agreement entered into by the
consortium members prior to stipulated due date of
submission of bids and valid till Time for Completion plus
Defect Liability Period for the Facilities shall be submitted
with the bid containing division of work of each member,
their joint and several responsibilities and liabilities which
shall be followed by a firm agreement on becoming a
successful bidder and to be submitted before signing of the
Contract.
In case, the Bidder is a consortium of two or more
members, either of its member or combination of
members together should meet eligibility criteria (Technical
and Financial) in accordance with IFB.

(vii) Separate bid by a consortium member will not be accepted.
A party can be a member in only one consortium; bids
submitted by such consortia which include the same party
as member and/or leader will be rejected.

(viii) Bidders are not allowed to form new consortium (consortia)
with other Bidders participating in the tender.
The composition or the constitution of the consortium, who
have become eligible, may be permitted to alter only with
the prior consent of the Employer in writing.

(ix) For the purpose of formation of consortium, a member shall
be an independent and single legal entity as per laws of
India and should have its own independent financial
accounting system as per laws of India. Copies of
supporting documents in this regard duly signed & stamped
with date by a Notary Public, shall be submitted with Part-I
of the Bid.

(c) Attachment 3 : Conformity of the Facilities

* to be attached with part II Technical Part

Documentary evidence established in accordance with ITB
Clause 1 that the Facilities offered by the Bidder in its bid or in
any alternative bid (if permitted)  are eligible & conform to
Bidding Documents.
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The documentary evidence of the conformity of the Facilities to
the Bidding Documents may be in the form of literature,
drawings and data, and the Bidder shall furnish :

(i)   a detailed description of the essential technical and
performance characteristics of the Facilities,

(ii) a list giving full particulars, including available sources, of
all spare parts, special tools, etc., necessary for the
proper and continuing functioning of the Facilities for the
period of two (2) years, following Completion of Facilities
in accordance with the provisions of the Contract,

(iii) commentary on the Employer’s Technical Specifications
and adequate evidence demonstrating the substantial
responsiveness of the Facilities to those specifications.
Bidders shall note that the standards for workmanship,
materials and equipment designated by the Employer in
the Bidding Documents are intended to be descriptive
(establishing standards of quality and performance) only
and not restrictive.

The Bidder may substitute alternative standards, brand
names and / or catalogue numbers in its bid, provided that
it demonstrates to the Employer’s satisfaction that the
substitutions are substantially equivalent or superior to the
standards designated in the Technical Specifications.

(d) Attachment 4 : Vendors Proposed by the Bidder for Indian component
* to be attached with part II Commercial Part

The Bidder shall choose its Vendors from the approved list of
Vendors as provided in Appendix 6 to the Form of Contract
Agreement, Bidding Documents, for all major items of supply or
services. However, the Bidder shall indicate details of all such
major items of supply or services that it proposes to purchase or
sublet, and shall give details of the name and nationality of the
Vendors for each of these items. Bidders are free to list more than
one Vendor against each item of the Facilities.

The Bidder may propose names of additional Vendors for any
items of supply or services.

The Employer reserves the right to reject or accept any or all the
Vendors proposed by the Bidder, prior to award of Contract and
after discussions with the Bidder during the clarification meeting
between the Employer & the Bidder pursuant to ITB Clause 23.
Accordingly Appendix 6 to the Form of Contract Agreement
shall be amended to include additional Vendors for any item, if
accepted by the Employer.

(e) Attachment 5 : Deviations

* to be attached with part II Technical Part & Commercial
Part

Bidders are required to quote strictly as per Bidding Documents.
However, if  they strongly feel that some minor deviation will
improve their bids, such deviations, if any, from the terms &
conditions or Technical Specifications shall be listed in Attachment
5 (Technical & Commercial Deviation to be given separately) to the
Bid only and no where else. The Bidder shall also provide the
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additional price, if any, for withdrawal of the deviations pursuant to
ITB Sub-Clause 10.2.

Bidders shall give details of deviations, objections or reservations,
other than alternative bids, from the requirements of the Bidding
Documents, that they would like the Employer to consider during
the clarification meeting with the Bidder, pursuant to ITB Clause
23.

However, the attention of the Bidders is drawn to the provisions of
ITB Sub-Clause 20.1 regarding the rejection of bids that are not
substantially responsive to the requirements of the Bidding
Documents.

(f) Attachment 6 : Alternative Bid
* to be attached with part II Technical Part

If alternative bid is permitted, Bidders wishing to offer technical
alternatives to the requirement of the Bidding Documents
must provide all information necessary for a complete
evaluation of the alternatives by the Employer, including drawings,
design calculations, technical specifications, proposed installation
methodology and other relevant details. The Employer reserves
the right to accept or reject alternative bids.

(g) Attachment 7 : Integrity Pact - Applicable

9. Bid Form and Price Schedules

9.1 The Bidder shall complete the Bid Forms (Annexure-1) and appropriate Price
Schedules furnished in the Bidding Documents in the manner and detail
indicated therein and submit the same with its bid.

10. Bid Prices

10.1 Bidders shall quote for the entire facilities on a “single responsibility” basis
such that the total bid price covers all the Contractor’s obligations
mentioned in or to be reasonably inferred from the bidding documents in
respect of the design, manufacture, including procurement and sub-
contracting (if any), delivery, construction, installation and completion of the
facilities. This includes all requirements under the Contractor’s
responsibilities for testing, pre- commissioning and commissioning of the
facilities and, where so required by the bidding documents, the acquisition
of all permits, approvals and licenses, etc.; the operation, maintenance and
training services and such other items and services as may be specified in
the bidding documents. Items against which no price is entered by the
Bidder will not be paid for by the Employer when executed and shall be
deemed to be covered by the prices for other items.

10.2 Bidders are required to quote the price for the commercial and
technical obligations outlined in the bidding documents. If a Bidder wishes
to make a deviation, such deviation shall be listed in Attachment 5 of its
bid. The Bidder shall also provide in the Price Bid the additional price, if
any, for withdrawal of the deviations pursuant to ITB Sub-Clause 8.3 (e).

10.3 Bidders shall give a break-up of the prices, as may be applicable to their
bids, in the manner and detail called for in the Summary Price Schedule
and Tables furnished in Appendix-1 to the Form of Contract Agreement.
For taxes and duties reference may be made to Clause 14 of GCC.
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Bidder must clearly mention their Income Tax Permanent Account
Number (PAN), GSTIN and Bank Account Number in the offer.

10.4    In the Schedules, Bidders shall give the required details and a breakup of
their prices considering the following :

(a) Supplies & Services quoted in Indian Rupee shall be quoted on “at-
Employer’s site” basis and shall be inclusive of all costs as well as all
taxes, duties, Levies & Charges paid or payable in India as on Base
Date.

(b) Recommended spare parts shall be quoted separately as per Table No 3
of Appendix 1 to Contract Agreement by the successful bidder.

(c) The Bidder shall also provide the additional price, if any, for
withdrawal of the deviations.

11. Bid Security/Earnest Money Deposit (EMD)

11.1 The Bidder shall furnish, as part of its  bid, a bid security for the
amount stipulated in the Salient Features of Bid under IFB in Indian
Rupees.

11.2 The bid security shall, at the Bidder’s option, be in the form of a Demand
Draft / Banker’s Cheque in favour of the Employer payable at Bokaro Steel
City or Bank Guarantee from any Scheduled Commercial Bank, preferably
located at Bokaro Steel City. The format of the Bank Guarantee shall be
in accordance with the form of bid security included in the Bidding
Documents. Bid security shall remain valid for a period of one year, including
breathing period of 90 days, from the date of opening of PART-I and beyond
any extension subsequently requested under ITB Sub-Clause 12.2.

11.3 Bid not accompanied by bid security of an amount stipulated in the Salient
Features of Bid under IFB, shall be rejected by the Employer as being non-
responsive.

11.4 The bid securities of unsuccessful Bidders will be returned as promptly
as possible within 30 (thirty) days after opening of the Price Bid.

11.5 The bid security of the successful Bidder will be returned when the Bidder
has signed the Contract Agreement, pursuant to ITB Clause 32, and has
furnished the required performance security (Performance Bank
Guarantee), pursuant to ITB Clause 33.

11.6 The bid security shall be forfeited if, the Bidder withdraws its bid during the
period of bid validity specified by the Bidder or any other breach of the Bid.

Forfeiture of bid Security is liable to GST at applicable rate.

12. Period of Validity of Bid

12.1 Bids shall remain valid for the period of 180 days from the date of
opening of PART-I of the Bid. A bid valid for a shorter period shall be
rejected by the Employer as being non-responsive unless extended.

12.2 The Employer may solicit the Bidders’ consent to an extension of the bid
validity period. The request and responses thereto shall be made in writing.
If a Bidder accepts to extend the period of validity, the bid security shall
also be extended by the Bidder accordingly. A Bidder may refuse the
request without forfeiting its bid security. A Bidder accepting such request,



BOKARO POWER SUPPLY COMPANY (P) LIMITED
TENDER SPECIFICATION

FOR
REPLACEMENT OF EXISTING 100 ATA & 39 ATA STEAM PIPELINES

OF TPP, BPSCL

DOC. NO. MEC/11/S3/Q7CZ/TS-1
“© 2017. MECON LIMITED. ALL RIGHTS RESERVED,”

Page 21 of 157

shall not modify its bid on its own.

13. Format and Signing of Bid

13.1 The Bidder shall prepare an original and Six (6) copies / sets of Part-I and
Part- II of bids clearly marking each one as: “ORIGINAL-BID”, “COPY No.
1”, “COPY No. 2”, etc., as appropriate. In the event of any discrepancy
between the original and any copy, the original shall govern.

13.2 The original and all copies of the bid, each consisting of the documents
listed in ITB Clause 8, shall be typed or written in indelible ink and shall be
signed by the Bidder or a person or persons duly authorised to bind the
Bidder to the Contract. The letter of authorisation shall be through power of
attorney accompanying the Bid and submitted as Attachment 1 to the Bid
under ITB Sub-Clause 8.3 (a). All pages of the bid, shall be signed by the
person or persons signing the bid.

13.3 Any alteration, omission, addition, interlineations, erasures or overwriting
shall only be valid if they are initialed by the person or persons signing the
bid.

13.4    For Technical & Commercial deviation included in Part-II- Commercial Part
of Bid, if any, Bidders shall submit soft copy of the same in MS Word Format
in CD in sealed envelope with Part-II Commercial Part of the bid. However
“Technical & Commercial deviation included in Part-II Commercial Part
indicated in the hard copy shall prevail”

D. SUBMISSION OF BIDS

14. Sealing and Marking of Bids

14.1 The Bidders shall seal the original Part-I (Cost of Bidding Document, &
Bid Security) and Part-II (Technical Part, Commercial Part & Integrity Pact ,
in separate envelopes), each containing the documents specified in ITB
Clause 8, and shall mark the envelopes as “Original” and “Copies,” all duly
marked as required in ITB Sub-Clause 13.1.

14.2 The envelopes shall

(a) be addressed to the Employer at the address given in the Bid
Data Sheet, and
(b) bear the Contract name indicated in the Bid Data Sheet, the
Invitation for Bids title and number indicated in the Bid Data Sheet, and the
statement “DO NOT OPEN BEFORE (date),” to be completed with
the time and date specified.

14.3 The envelopes shall each indicate the name and address of the Bidder so
that the bid can be returned unopened in case it is declared “late or
otherwise found not fit to be opened.”

14.4 If the outer envelope is not sealed and marked as required by ITB Sub-
Clauses 14.1 & 14.2, the Employer will assume no responsibility for
the bid’s misplacement or premature opening.

15. Deadline for Submission of Bids

15.1 Bids must be received by the Employer at the address specified in Bid
Data Sheet and not later than the time and date (deadline) stated in the tender.
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15.2 The Employer may, at its discretion, extend this deadline for submission of
bids by amending the bidding documents in accordance with ITB Sub-
Clause 6.3, in which case all rights and obligations of Employer and
Bidders will thereafter be subject to such extended deadline.

16. Late Bids

16.1 Any bid received by the Employer after the bid submission deadline
prescribed by the Employer, pursuant to ITB Clause 15, will be rejected and
returned.

17. Modification and Withdrawal of Bids

17.1 The Bidder may modify or withdraw its bid after submission, provided that
written notice of the modification or withdrawal is received by the Employer
prior to the deadline prescribed for bid submission.

17.2 The Bidder’s modifications specified in ITB Sub-Clause 17.1, shall be
prepared, sealed, marked and dispatched as follows:

(a) The Bidders shall provide one original plus 10 (ten) copies of any
modifications to its bid, clearly identified as such, in two inner envelopes
duly marked “Bid Modifications—Original” and “Bid Modifications—
Copies.” The inner envelopes shall be sealed in an outer envelope,
which shall be duly marked “Bid Modifications.”

(b) Other provisions concerning the marking and dispatch of bid
modifications shall be in accordance with ITB Sub-Clauses 14.2, 14.3 &
14.4.

17.3 A Bidder wishing to withdraw its bid shall notify the Employer in writing
prior to the deadline prescribed for bid submission.

17.4 No bid shall be withdrawn in the interval between the bid submission
deadline and the expiration of the bid validity period specified in ITB Clause
12. Withdrawal of a bid during this interval may result in the Bidder’s
forfeiture of its bid security, pursuant to ITB Sub-Clause 11.6.

17.5 Bids together with any modification specified under the clause shall
be considered as 'final' bid at the time of opening of the bid.

E. OPENING AND EVALUATION OF BIDS

18. Opening of Bids by Employer

18.1 The Employer may open both Part I and Part II, in the presence of Bidder’s
designated representatives who choose to attend on the date and the time
and at the venue as stipulated in the Bidding Documents. However, Part II
will be opened only for those Bidders who would have furnished Cost of
bidding document & Bid Security as per stipulations of the IFB.
Bidder’s authorized representatives may attend the opening and shall sign
a register / document prepared by the Employer, as proof of their
attendance.

18.2 Bidders’ names, bids received, the presence of any alternative bids,
the presence or absence of requisite bid security and other such details as
the Employer, at its discretion, may consider appropriate, will be announced
at the opening. No bid will be rejected at bid opening except for bids not
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accompanied with bid security and late bids, which will not be opened.

18.3 Bids that are not opened and read out at bid opening will not be considered
for further evaluation, regardless of the circumstances.

19. Clarification of Bids

19.1 During bid evaluation, the Employer may, at its discretion, ask the Bidder for
a clarification of its bid. The request for clarification and the response shall
be in writing. While responding, no change in the price or substance of the
bid shall be sought, offered or permitted unless asked by Employer after
completion of evaluation of bids.

Correspondences made through E-mail by the Bidder with the Employer shall
be followed preferably by Fax/ Post Copy.

20. Techno-Commercial Evaluation of Bid

20.1 The Employer will examine the bids to determine whether each bid is
acceptable, documents have been signed, is complete and is substantially
responsive to the bidding documents. For purposes of this determination,
a substantially responsive bid is one that conforms to all the terms,
conditions and specifications of the bidding documents without material
deviations, objections, conditionalities or reservations. A material deviation,
objection, conditionality or reservation is one:

(I) that affects in any substantial way the scope, quality or
performance of the Contract;

(ii) that limits in any substantial way, inconsistent with the bidding
documents, the Employer’s rights or the successful Bidder’s
obligations under the Contract; or

(iii) whose rectification would unfairly affect the competitive position of
Other Bidders who are presenting substantially responsive bids.

20.2    In particular, bids with deviations from, objections to or reservations about
critical provisions such as those concerning Bid Security (ITB Clause 11),
Governing Law (GCC Clause 5), Arbitration (GCC Sub-Clause 6.2)
Taxes and Duties (GCC Clause 14), Performance Guarantees (GCC
Clause 27), Defect Liability (GCC Clause 30), Patent Indemnity (GCC
Clause 31) or Limitation of Liability (GCC Clause 32), as well as provisions
specified in the Bid Data Sheet, if any, that the Bidder is not prepared to
withdraw aforesaid deviations, objections or reservations at a withdrawal
price, will be treated as non-responsive.

20.3 In order to determine whether the technical & commercial aspects are in
accordance with the requirements set forth in the Bidding Documents,
the Employer will examine and compare the technical and commercial
aspects of the bids on the basis of the information supplied by the Bidders,
pursuant to ITB Clause 8, and other requirements in the Bidding Documents.

21. Techno-Commercial Evaluation of Bid - Review of Alternative Bids – Not
applicable

21.1 The Employer will also review complete alternative bids, if any, offered by
the Bidder, pursuant to ITB Sub-Clause 8.2, to determine whether such
alternatives may constitute an acceptable basis for a further evaluation.

22. Qualification
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22.1 The Employer will ascertain to its satisfaction whether Bidders determined as
having submitted responsive bids are qualified to satisfactorily perform the
Contract.

22.2 The determination will take into account the Bidder’s financial, technical and
production capabilities, in particular its Contract, work in hand, future commitments,
current litigation, if any, and past performance. It will be based upon an examination
of the documentary evidence of the Bidder’s qualifications submitted by the Bidder,
as well as such other information as the Employer deems necessary and
appropriate.

22.3 Determination of eligibility may be done simultaneously with techno-commercial
discussions/ clarifications. However, affirmative determination of eligibility shall be
pre-requisite for opening of price bid.

22.4 The capabilities of the Sub-Contractor or Vendors proposed in Attachment 4 (as per
ITB sub-clause 8.2(d)) to the bid will also be evaluated for acceptability. Their
participation should be confirmed with a letter of intent between the parties, as
needed. Should a Sub-Contractor or Vendor be determined to be unacceptable, the
bid will not be rejected, but the Bidder will be required to substitute an acceptable
Sub-Contractor/Vendor without any change to bid price.

F. CLARIFICATION MEETING

23. Clarification of Bids and Review of Bidders’ Proposed Deviations &
Alternative Solutions

23.1 The Employer may conduct clarification meetings with each or any Bidder to clarify
any aspects  of its bid that require explanation  at this stage of the
evaluation. During these meetings, the Employer may bring to the attention of
the Bidder any matters, technical or otherwise, where for whatever reason, it
requires clarification / details about the bid, to be provided to the bid. All such
amendments or changes required by the Employer will be listed in the “Record
Notes of Discussions”.

23.2 The Record Notes of Discussion will contain the exceptions or deviations in the
bid that are unacceptable and that are to be withdrawn and of such exceptions or
deviations that the Employer finds acceptable.

23.3 The Bidder shall submit the balance clarifications, confirmations, documentations
etc as recorded in the Record Notes of Discussion within the time stipulated in
the Record Notes of Discussion

23.4 Taking into consideration, the Record Notes of Discussion and the clarifications
submitted by Bidder pursuant to clause 23.3 above, the Employer will carry out
further evaluation of the technical and commercial bid in the manner outlined in
clause 20 hereof.

23.5 The Employer will also advise the Bidder whether the proposed alternative bid, if
any, is acceptable, and will identify the degree (if any) to which such an
alternative bid may be incorporated in the Bid.

23.6 After holding clarification meetings and at the end of evaluation, the Employer
will either:

(i) advise the Bidder to confirm the validity of their original price bids, or

(ii) permit Bidder to submit updated price bid either as incremental/ decremental
price with respect to the original price bid or as revised price bid, at a date
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and method informed to the Bidder by the Employer., or

Employer at its option can decide for opening of online price bid or discover
L-1 price through on-line Reverse Auction.

Employer may not resort to reverse auction in case of limited response,
suspicion of formation of cartel among bidders and other contingencies., or

(iii) invite a Bidder to submit an updated Technical (Part II), Commercial (Part II)
and Online Price Bid (Part III) based on an alternative bid proposed by the
Bidder in its bid with the modifications, if any, listed in the Record
Notes of Discussion of the Clarification Meetings held with this Bidder, or

(iv) notify the Bidder that its Bid has been rejected on the grounds

(a) the bid is not responsive

(b) Void

(c) the Employer determines that the technical bid and/ or alternative bid
do not meet his requirements

24. Updated Technical, Commercial and Price Bid

24.1 In the event, the Employer invites updated bid, the updated Technical,
Commercial and Price bid shall be signed, sealed and submitted in the same
manner specified for original bids.

24.2 The deadline for submission of updated bids and the required validity thereof
shall be specified.

24.3 The Employer will carry out the technical and commercial evaluation of the updated
bid in the manner outlined in Clause 20 hereof.

25. Price Bid Evaluation

25.1 The Employer shall  inform and  communicate the  date, time  and  venue  of
opening of online price bids, to the Bidders whose offers are found to be
techno- commercially acceptable.

25.2 The Employer shall open the price bid of the Bidders, in the presence of
designated representatives of the Bidders who choose to attend, at a date, time and
venue communicated to the Bidders by the Employer.

25.3 The evaluation shall be done based on the summary price table. L-1 Bidder shall be
required to submit detailed price tables within ten (10) days of request from the
employer.

In case of a discrepancy between words and figures and/ or arithmetic error in
totaling, corrected arithmetic total will be considered.

If the Bidder does not accept the correction of errors, its bid will be rejected.

The comparison shall be “at Employer’s site” price of the facilities. The Employer’s
evaluation will also include the costs resulting from application of the evaluation
procedures described in the Bid Data Sheet.

26. Conversion to Single Currency (Not applicable)

26.1 Void.

26.2 Void.
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27. Contacting the Employer

27.1 Any effort by a Bidder to influence the Employer in the Employer’s bid evaluation, bid
comparison or Contract award decisions may result in rejection of the Bidder’s bid.

G. AWARD OF CONTRACT

28. Changes in Qualification Status

28.1 Prior to proceeding with the award of Contract, if circumstances (in particular
adverse report from other Plant) have arisen that would change the
Employer’s opinion as to whether the Bidder is still qualified to satisfactorily
perform the Contract, then Employer may reject the bid.

29. Award Criteria

29.1 Subject to ITB Clause 28 & 30, the Employer will award the Contract to the
successful Bidder whose bid has been determined to be substantially responsive
and to be the lowest evaluated bid.

30. Employer’s Right to accept Any Bid and to reject Any or All Bids

30.1 The Employer reserves the right to accept or reject any First (Original) or
Updated bid, and to annul the bidding process and reject all bids at any time
prior to award of Contract, without thereby incurring any liability to the affected
Bidder or Bidders or any obligation to inform the affected Bidder or Bidders of
grounds for the Employer’s such action.

31. Notification of Award

31.1 Prior to the expiration of the period of Updated bid validity, the Employer will
notify the successful Bidder in writing by registered letter or by telefax or
scanned document through e-mail, that its Updated bid has been accepted. If the
award is without qualification / condition the notification of award will constitute the
formation of the Contract. If the award is made with some qualification / condition,
then upon the Bidder's acceptance of such qualification / condition the Contract will
be constituted.

32. Signing of Contract Agreement

32.1 After the Employer notifies the successful Bidder that its bid has been accepted, the
Employer to facilitate signing of contract within 30 days of Letter of Acceptance
(LOA), shall provide the draft Contract agreement within 15 days of issue of (LOA).

32.2 Within 15 (fifteen) days from the date of receipt of the draft Contract Agreement by the
Contractor, the Contract Agreement will be signed. In the case of a consortium becoming
the Successful Bidder, all the members of the consortium shall be signatories to the
Contract.

32.3 The Effective Date of Contract shall be the date of signing of Contract or 30 days from
date of Letter of acceptance (LOA), whichever is earlier.

33. Performance Security (Performance Bank Guarantee)

33.1 Within 30 (thirty) days after the Effective Date of Contract as specified in Article-3 of
Contract Agreement, the successful Bidder shall furnish the Performance
Security (Performance Bank Guarantee) for the amount given in the Bid Data
Sheet, and in the form provided in Annexure-I to GCC of the Bidding Documents.
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In case the contractor is a consortium, the Performance Bank Guarantee shall
be submitted by the leader of the Consortium on behalf of the Consortium.

34. Risk Purchase Action

34.1 Failure of the successful Bidder to comply with the requirements of ITB Clause 32 or
Clause 33 shall constitute sufficient grounds for the annulment of the award,
forfeiture of the bid security and execution of facilities at the risk and cost of the
successful bidder.

35. Transfer of Bid Document

35.1 Bidder who has been issued the Bidding Documents is not permitted to transfer
the Bidding Documents to any other party for submitting bids on its behalf.
Similarly transfer of bids submitted by one Bidder to another Bidder is not
permissible.

36. Funding by Bidder

36.1 If so specified by the Employer in the Invitation for Bids, the Bidder should submit
separately an independent proposal for arranging finance in the form of Multilateral
/ Bilateral Credit / Loan, Bidder’s Credit, etc. for the supplies & services to be
provided / rendered under the scope of work for the Facilities. The terms &
conditions of credit / loan, like principal amount, currency for repayment if credit /
loan is from overseas source(s), payment schedule, rate of interest, guarantee fee,
commitment fee, management fee, agency fee, financial charges as may be
required, etc. should be indicated. Sovereign Guarantee from the government of
India shall not be available.

37. General

37.1 The Employer may conduct price negotiations, if required, with L-1 (i.e. lowest
evaluated) bidder only.

37.2 Void

37.3 If at any point of time, it was found by the Employer that the bidder has furnished
false information; the employer may reject the bid.

37.4 The bidder may download the bidding document from website mentioned in IFB.
In case of any discrepancy, the hard copy of the bidding document shall prevail.

38 Compliance with Company Law

38.1 The Bidder must declare whether the proprietor/ partner of the firm/ Director of the
limited company has any relation with any employee working in the Plants/ Units
concerned or director of BPSCL including its subsidiaries and if so, the details or the
relation thereof must be furnished.

***********************************************
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BID FORM
(ITB CLAUSE - 9)

ANNEXURE-1

Bidder’s Ref. No. -------------------------------

Date:

To:

[Name and address of Employer] [Name of Facilities]

Dear Sir,
Ref.: Your Tender no.

Having examined the bidding documents, including Addenda, the receipt of which is hereby
acknowledged, we, the undersigned, offer the above-named Facilities in full conformity with the
said bidding documents for the sum as mentioned in Price Bid or such other sums as may be
determined in accordance with the terms and conditions of the Contract.

We further undertake, if invited to do so by you, and at our own cost, to attend a clarification
meeting at a place of your choice, for the purpose of reviewing our Bid and duly noting all
amendments and additions thereto, and noting omissions there from that you may require.

We undertake, if our bid is accepted, to commence execution of work of the Facilities and to
achieve completion within the respective times stated in the bidding documents / quoted by us in
our bid.

If our bid is accepted, we undertake to provide a Performance Bank Guarantee in the form, in the
amount, and within the time specified in the bidding documents.

We agree to abide by this bid, which consists of this letter and Attachments hereto, for a period
of 180 (One hundred & eighty) days from the date fixed for submission of bids as stipulated in the
bidding documents, and it shall remain binding upon us and may be accepted by you at any time
before the expiration of that period.

Until a formal Contract is prepared and executed between us, this bid, together with your written
acceptance thereof and your notification of award, shall constitute a binding Contract between
us.

We understand that you are not bound to accept the lowest or any bid you may receive and in-
turn we will not have any rights to raise any claim, whatsoever it may be, due to or arising out of
rejection of our bids.

Dated this day of , 2017. [signature]
In the capacity of [position]

Duly authorised to sign this bid for and on behalf of
[name of bidder]
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ANNEXURE-2

BID SECURITY BANK GUARANTEE
(On Non-Judicial Stamp Paper of appropriate

value)

...............................................................................................……… (Name of the Bank)
Address.......................................................................
……………………............................................................. Guarantee No. .......................................

A/c Messrs............................................................................................... (Name of Bidder)
Date of Expiry........................................
Limit to liability (currency & amount) ..................................................................................
Invitation For Bid No. ......................................................... dated ..........................................
For...................................................................................................... (Name of Facilities)

Subject : Bid Security Bank Guarantee.

To
.......................................................
.......................................................
.......................................................
[Name and Address of Employer]

Date .................................. 201...

Dear Sir,

In consideration of the (Name of Employer)(hereinafter called
“Employer”) which expression shall unless repugnant to the subject or context include his
successors and assigns having agreed to exempt M/s (hereinafter called
“Bidder”) from demand under the terms & conditions of the tender (hereinafter called the said
“Bidding Document”) issued by the Employer vide No. for the works (Name
of the Facilities) from deposit of Bid Security in the form of Demand draft/ cheque for the due
fulfillment by the Bidder of the terms and conditions contained in the said Bidding Document
including any amendments thereto on production of Bank Guarantee for Rs.  / _
(Rupees )( only) (figure in words).

1. We ............................................ (Name of the Bank) do hereby expressly irrevocably
and unreservedly  undertake to unconditionally pay to you merely on your written
demand, without referring it to the contractor and without protest and demur an amount
not exceeding ................................. (currency and amount). Any such demand made
on us shall be conclusive as regards the amount due and payable by us under this
guarantee. However, our liability under this guarantee shall be restricted to an amount
not exceeding .......................

2. Notwithstanding anything to the contrary we agree that your decision as to whether the
Contractor has committed a breach of any terms and conditions of the contract shall be
final and binding on us and we shall not be entitled to ask you to establish your claim or
claims under this Guarantee but shall pay the same forthwith without any objection or
excuse.
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3. We undertake to pay to you any money so demanded notwithstanding any dispute
or disputes raised by the Contractor(s) / supplier(s) in any suit or proceeding
pending before any court or Tribunal or arbitration relating thereto, our liability
under these presents being absolute and unequivocal.

The payment so made by us under this Guarantee shall be a valid discharge of
our liability for payment there under.

4. This guarantee shall come into force from the date of issue of this guarantee and
shall remain irrevocably valid and inforce initially upto unless a
demand or claim under this guarantee is made on us in writing on or before
we shall be discharged from all liability under this guarantee.

5. We Bank Ltd. further agree with you that you shall have the
fullest liberty without our consent and without affecting in any manner our obligations
hereunder to vary any of the terms and conditions of the said Bidding Document
and we shall not be relieved from our liability by reason of any such variation.

6. It shall not be necessary for the Employer to proceed against the Bidder
before proceeding against the Bank and the Guarantee herein contained shall be
enforceable against the Bank, notwithstanding any security which Employer may
have obtained from the Bidder at this time when proceedings are taken against
Bank hereunder be outstanding or unrealized.

7. We Bank Ltd. further undertake to unconditionally pay the
amount claimed by the Employer merely on demand and without protest or demur to
the extent aforesaid.

8. Notwithstanding anything contained herein before our liability under this guarantee
is restricted upto a sum ............. (currency and amount) and shall expire on
............. unless a claim or demand is made on us in writing within the three months
of expiry date all your rights shall be forfeited and we shall stand relieved and
discharged from our liabilities hereunder.

9. We, the said Bank lastly undertake not to revoke this guarantee during its
currency except with the previous consent of the Employer in writing and agree that
any change in the constitution of the Employer or the Bidder or the said Bank shall
not discharge our
liability hereunder dated day of 201.. for

Bank Ltd.

10. We, (name of the bank …………………………………………), hereby further agree that the
guarantee herein contained can be operable from its Bokaro Steel City Branch and shall
not be effected by any change in the constitution of the SELLER and / or PURCHASER.

11. We, the said Bank lastly confirm that the Signatory(s) of this Guarantee is/are authorized
to issue this Guarantee through Board Resolution No. ……….dated……….

Yours faithfully

For ..........................................
(Name of the Bank)
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ANNEXURE-3

VOID
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ANNEXURE-4

VOID
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ANNEXURE-5

DECLARATION BY TENDERER
(To be furnished on letter head)

We hereby declare that our organisation M/s ________________________________ have not
been banned or delisted by any Government or Quasi Government agencies or Public Sector
Undertakings.

Signature of the Tenderer
Name:
Designation:
(Seal of the Company)
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ANNEXURE- 6

DEVIATIONS TO THE TENDER CLAUSES

Sl.
No.

Clause No. Clause as per Tender
Document

Clause as proposed by the Bidder/
Intended effect

(1) The Bidder hereby certifies that the deviations mentioned above are the only deviations to the
tender conditions.

(2) Deviations elsewhere furnished shall be ignored.

(3) If there are no deviations then this Annexure – 6 has to be submitted by indicating ‘NIL’
deviation.

Signature of the Bidder with date and seal
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ANNEXURE- 7
CHECK LIST FOR SUBMISSION OF BID

Tender No.:
Bidder’s Ref. No.:
Name of Facilities:
S.N. Details of document. Remarks (Applicable/ Not

applicable) (Attached/
Not attached)
If not attached, reasons

Part-I
1. Cost of Tender document

2. Bid Security

Part-II (1 original + 3 copies)

1. Bid Form

2. Attachment-1 –
Power of Attorney.

3. Attachment-2 –
Bidders Eligibility & qualification.

4. Attachment-3 –
Eligibility and conformity of the Facility.

5 Attachment-4 –
Vendors proposed by the Bidder

6. Attachment-5 –
Deviations, if any, along with softcopy in MS word
format in a CD.

7. Attachment-6 –
Alternative Bid (If any)

8 Integrity Pact

9 MoA between consortium members, if applicable,
along with division of work.

10 Declaration by the tenderer in his letter head that
the firm is not blacklisted by any PSU/Govt body.

11. Un-priced copy of price bid with the word
‘Quoted’ where price is to be quoted.

12. Time schedule in the form of Bar Chart

13. MOA/Certificate of Incorporation

14 Copy of GSTIN registration certificate

15 Bank account details of  the bidder

16 Copy of PAN Card of  the  bidder
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17 A latest Income Tax clearance Certificate

18 Others, if any.

Part-III
1. Acknowledgement for submission of Online Price

Bid
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SECTION - D

FORM OF CONTRACT AGREEMENT

THIS CONTRACT NO. made this Day of , Two thousand
at .

BETWEEN

BOKARO POWER SUPPLY COMPANY (P) LTD, a Company incorporated under the Companies Act,
1956 and having its registered office at ………………………………….., India ……………………….
having its plants at………………. (hereinafter referred to as the "Employer") which term
or expression unless excluded by or repugnant to the context or the meaning thereof, shall be deemed to
include its successors and permitted assigns, OF THE ONE PART,

AND

M/s. , a Company organised and existing under the laws of
(Name of the Country) and having its Registered Office at
(hereinafter referred to as "Contractor"),

which   term or expression unless excluded by or repugnant to the context or meaning thereof,
shall be deemed to include its successors and permitted assigns, OF THE OTHER PART

AND WHEREAS

a) The  Employer  has decided  to  set-up/get executed (Name of the Facilities)
at  Bokaro, (hereinafter referred to as the " Facilities "), and

b) The Contractor has declared that the Contractor has valuable and specialized knowledge and
expertise for providing and executing the above Facilities and

c) The Contractor has declared that the Contractor is in a position to disclose, impart, deliver and
transfer the requisite engineering data, drawings and documents of those items which are in the
scope of the Contractor in this Contract, to the Employer for the engineering of the Facilities and
for erection, start-up and commissioning of the Facilities with the aim to manufacture product as
specified in the Contract, and

d) The Contractor has obtained clarifications on technical and commercial aspects, inspected the site
and surroundings of Facilities and has examined and considered all other matters, conditions and
things, probable contingencies and generally all matters incidental thereto and ancillary thereof,
affecting the execution and completion of the Facilities, and

e) The Contractor has agreed to undertake design & engineering, civil engineering work, dismantling
of buildings, structures & equipment, fabrication & supply of steel structures, manufacture &
supply of plant  and equipment, manufacture & supply of refractories, intermediate storage,
insurance & handling, erection work, testing, precommissioning, start-up & commissioning and
demonstration & establishment of performance guarantee parameters of the Facilities.

NOW IT IS HEREBY AGREED as follows:

Article 1 Contract Documents

1.1 Definitions (Reference GCC Clause 1)

1.2 Contract Documents (Reference GCC Clause 2)

The following documents shall constitute the Contract between the Employer and the
Contractor, and each shall be read and construed as an integral part of the Contract :
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(a) This Contract Agreement and Appendices hereto
(b) Special Conditions of Contract and Annexure hereto
(c) General Conditions of Contract and Annexure hereto
(d) Technical Specifications
(e) Safety code for Contractors
(f) Any other documents shall be added here

1.3 Order of Precedence (Reference GCC Clause 2)

In the event of any ambiguity or conflict between the Contract Documents listed above, the
order of precedence shall be the order in which the Contract Documents are listed in Article
1.2 (Contract Documents) above.

Article 2 Contract Price and Terms of Payment

2.1 Contract Price (Reference GCC Clause 11 & Appendix-1)

The Employer hereby agrees to pay to the Contractor the Contract Price in consideration of
the performance by the Contractor of its obligations hereunder. The Contract Price is
[amount of local currency in words], [amount in figures], or such other sums as may be
determined in accordance with the terms and conditions of the Contract.

2.2 Terms of Payment (Reference Appendix-3) The terms of payment are given in Appendix-3.

2.3 Price Adjustment due to Variation in Price Indices

Price Adjustment is applicable as per Appendix 4 and the Base Date shall be .

Article 3 Effective Date

3.1 The Effective Date of Contract shall be ……….. (The date of signing of Contract or 30 days
from LOA whichever is earlier).

Article 4 Scope of Facilities
(Reference GCC Clause 7 & Technical Specifications)

4.1 The Contract is for the execution of Scope of Facilities as specified in the GCC Clause 7 and
Technical Specifications, on divisible turnkey basis. The quantities/ weights of any item are
indicative only for the purpose of making progress payments on pro-rata basis as per Sub-
Clause 2.3 of Appendix-3.

4.2 Should the actual quantities/ weights  differ from the indicated ones, neither the
Contractor shall be entitled to get any additional price from the Employer nor is the
Employer entitled to deduct any amount from the Contract Price due to variation in physical
quantities / weight.

4.3 The consortium leader shall remain responsible not only for its scope of work but also for the
scope of work of other consortium members so that Employer gets the facilities completed in
all respects.
The leader and other members of the consortium shall be jointly & severally responsible for
execution of the contract, but will be liable for damages in proportion to the respective
scope of facilities

Article 5 Time for Completion (Reference GCC Clause 8 & Appendix-2)

5.1 The Facilities will be commissioned within 20 (twenty) months from the Effective Date of
the Contract.

The Performance Bank Guarantee (PBG) shall be submitted by the Contractor within 30
days of signing of Contract.
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Article 6 Consultant

6.1 M E C O N  L t d . ,  R a n c h i shall be the Consultant for this project. The consultant in
relation to the Contract, shall have such functions as are delegated to him or as may be
delegated to him by the Employer from time to time. Employer shall keep the Contractor
informed of such delegation.

Article 7 Subcontracting (Reference GCC Clause 19)

7.1 This shall be as per GCC Clause 19.

Article 8 Liquidated Damages (Reference GCC Clause 27 & 29)

8.1 Liquidated Damages due to Delay in Completion of Facilities (Reference GCC Sub- Clause
29.2)

If the Contractor fails to attain “Completion of the Facilities” within the Time for Completion
or any extension  thereof under Clause 42 (Extension of Time for Completion) of
GCC due to reasons attributable to the Contractor, the Employer shall recover the amount
of Liquidated Damages, but not by way of penalty, by making deductions from the
Contractor’s account or by encashment of Contractor’s Bank Guarantees (as per Sub-
Clause 13.1.2 of GCC), at the rate of 0.5% of the Contract Price plus escalation, if any, paid
or payable to the Contractor, excluding taxes and duties per complete week of delay up to a
maximum of 5% of the Contract Price plus escalation if any, paid or payable to the
Contractor excluding taxes and duties, as specified in the Clause 29.2 of GCC.

Liquidated damages in the form of Encashment of Bank Guarantee or any other way
recovered from the contractor is liable to GST at the applicable rate. Contractor shall pay
GST in addition to the LD charged as per this clause.

8.2 Liquidated Damages for Non-fulfillment of Performance Guarantee Parameters of
Facilities (Reference GCC Clause 7) - Not applicable

8.3 The Overall limit of Liquidated Damages with respect to Articles 8.1 & 8.2 shall be 5% of
the Contract Price plus escalation, if  any, excluding taxes and duties.

Liquidated damages in the form of Encashment of Bank Guarantee or any other way
recovered from the contractor is liable to GST at the applicable rate. Contractor shall pay
GST in addition to the LD charged as per this clause.

8.4 Any Recovery of Liquidated Damages shall be effected from the amount payable to the
Contractor  against Commissioning, Performance Guarantee Test, Final Acceptance
Certificate and Performance Bank Guarantee. LD will not be recovered from the running
bills prior to above payments.

Any Recovery of Liquidated Damages along with applicable GST shall be effected from the
amount payable to the Contractor against Commissioning, Performance Guarantee Test,
Final Acceptance Certificate and Performance Bank Guarantee.

Article 9 Arbitration (Reference GCC Clause 6)

9.1 [Relevant portions of Clause 6 of GCC to be incorporated].

Article 10 Liability of Govt. of India

10.1    It is expressly understood and agreed between the Contractor and the Employer that the
Employer is entering into this Contract solely on its own behalf and not on behalf of any
other person or entity. In particular, it is expressly understood and agreed that the Govt. of
India is not  a party to this Contract and has no liabilities, obligations or rights
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hereunder. It is expressly understood and agreed that the Employer is an independent legal
entity with power and authority to enter into Contracts solely on its own behalf under
the applicable laws of India and general principles of Contract Law. The Contractor
expressly agrees, acknowledges and understands that the Employer is not an agent,
representative or delegate of the Govt. of India. It is further understood and agreed
that the Govt. of India is not and shall not be liable for any acts, omissions, commissions,
breaches or other wrongs arising out of the Contract. Accordingly, the Contractor hereby,
expressly waives, releases and foregoes any and all actions or claims, including
cross claims, impleader claims or counter claims against the Govt. of India arising out of
this Contract and covenants not to sue the Govt. of India as to any manner, claim, cause of
action or thing whatsoever arising of or under this Contract.

Article 11 Appendix

11.1 The following Appendices shall be deemed to form an integral part of this Contract
Agreement. Reference in the Contract to any Appendix shall mean the Appendices
attached hereto, and the Contract shall be read and construed accordingly.

1 Price Schedule
2 Time Schedule
3 Terms of Payment
4 Price Adjustment due to Variation in Price Indices
5 Performance Guarantees
6 List of Approved Vendors for Indian Component

Article 12.

No modifications of this Contract including Appendices hereto, shall be valid unless the same is
agreed to in writing by the parties and specifically mentioned as an amendment to the Contract.

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be
duly executed by their duly authorised representatives the day and year first above written.

Signed by for and on behalf of the
Contractor

Signed by for and on behalf of the
Employer

[Signature] [Signature]

[Designation] [Designation]

In the presence of In the presence of

1)
[Signature]

1)
[Signature]

[Designation] [Designation]

2)
[Signature]

2)
[Signature]

[Designation] [Designation]
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APPENDIX - 1

PRICE SCHEDULE

[ATTACHED SEPARATELY]
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APPENDIX – 2
TIME SCHEDULE

1.0 Time Schedule for Completion of the Facilities

1.1 The Facilities will be commissioned within twenty (20) months from the effective
date of the Contract as per Article-5 of the Contract Agreement. The overall time
schedule for completion of the Facilities is given below:
S. No. Items of Work Commencement

(No. of Month
from Effective

Date)

Completion
(No. of Month
from Effective

Date)
1. Basic Engineering
2. Detailed Design Engineering

3. Civil Work

4. Supply / Delivery of:

i) Building Steel Structures & Sheeting
ii) Mechanical Plant & Equipment

including Technological Structures
a) Imported Not Applicable Not Applicable

b) Indigenous

iii) Electrical Plant & Equipment:
a) Imported Not Applicable Not Applicable

b) Indigenous
iii) Instrumentation & Control Plant &

Equipment:
a) Imported Not Applicable Not Applicable

b) Indigenous

iv) Insulation & Refractories:

a) Imported Not Applicable Not Applicable

b) Indigenous

5. Erection of Building Steel
Structures & Sheeting:

6. Erection:

i) Mechanical Plant & Equipment

ii) Electrical Plant & Equipment

iii) Instrumentation & Control

7. Erection of Refractories

8. Preliminary Acceptance

9. Commissioning

2.0 Time Schedule for Feedback Data, Drawings and Documents

2.1 Within three (3) weeks from the Effective Date of Contract, the Contractor shall
submit to the Engineer/ Consultant preliminary list of all drawings and documents
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by title using the approved numbering system and indicating the schedule of
submission  of drawings in conformity with the time schedule given in Clause
2.2 and 2.3 hereof. This list shall be updated and submitted by the Contractor at
the end of every quarter of the year.

2.2 Drawing / Documents for Approval

2.2.1 The Contractor shall submit the various drawings and documents to the
Engineer / Consultant for approval, as per the following schedule.

S.
No.

Description No. of
Copies

Time of Submission in weeks
from the Effective Date of

Contract

A Basic Engineering:
1. Name Plate and Numbering

System
10

2. Inspection procedures 5
3. Site plan  / layout drawing showing

battery limits and co- ordinated plans of
all units and facilities including
requirements of utilities and other
parameters at battery limits
(in 1:500 scale).

10

4. Process Engineering Assumption
/ Basic Data

10

5. Process flow sheets and P&I Diagram for
equipment and services

10

6. Material balance sheet 10

7. Utilities / energy balance sheets and
heat load calculations for air-
conditioning, ventilation and cooling
water systems, Design calculations for
stack.

10

8. General Route Layout / General
arrangement & shop layout drawings
including cross- sections for shops  /
systems / services including equipment
disposition and facilities.

10

9. GA drawings and design criteria for steel
structures

10

10. Civil Engineering & Structural design
criteria

10

11. Design criteria for cable selection,
number of feeders, motor ratings, lighting,
earthing, etc. and electrical consumer
arrangement plans

10
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12. Single line diagrams, block diagrams, GA
and layout drawings for electricals.

10

13. Instrumentation and control schemes and
sequence logic diagrams, List of
Instruments and Instruments data sheets,
Panels and desk front view diagrams,
Control room layout drawings

10

14. Design criteria, general arrangement and
layout drawings for pipework and
ductwork.

10

15. Equipment list and motor list (for
information).

10

B Design and Engineering:

1. GA & Sectional drawings for foundation
of buildings and equipment including
tunnels, trenches, basements, etc.

10

2. Pipe pressure drop calculations of
pipeline system

10

3. Detailed manufacturing drawings of
each block of item of the pipe work
from weld to weld.

10

4. Schedule of quantities/bill of materials
with specifications of various piping
system supplied.

10

5. Schedule of valves/fittings. 10

6. QAPs 10

7. Schedule & estimation of insulation
thickness for various pipelines

10

8. Outline architectural drawings of all
buildings including special features and
finishes./  Drawings showing
arrangements of access
platforms/pathways etc. for various
pipes/fittings/valves.

10

9. Layout and sections of roads, railway
tracks, drainage & sewerage (with invert
levels).

10

10. Structural design drawings (supported by
design calculations)

10

11. Equipment General arrangement
& major assembly and sub- assembly
drawings (including equipment for
various services)

10
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12. General arrangement of pulpit, control
desks, etc.

10

13. Colour schemes 10

2.2.2 After approval by the Employer / Consultant, the Contractor shall submit
approved drawings and documents in 10 copies, to the Employer.

2.3 Drawings / Documents for Information / Review

2.3.1 The Contractor shall submit to the Engineer / Consultant for information / review of
the drawings and documents as per the Schedule given below :

S.
No.

Description No. of
Copies

Time of Submission in weeks
from the Effective Date of

Contract

1. Soil Investigation Report 5
2. Preliminary foundation outline

drawings

5

3. Certified foundation drawing
including load data

6

4. Excavation outline drawings 10

5. Civil working drawing including
bar bending schedules

10

6. Locations, schedules, fixing
details, details, loadings etc. for
foundation / anchor bolts, inserts
& embedments

10

7. Design calculations for all civil
and structural work.

5

8. Design calculations for all
electrical work

5

9. Design calculations for all
pipework and ductwork

5

10. Structural fabrication drawings
with bill of materials

5

11. Performance data, characteristic
including duty points

10

12. Assignment from Contractor for
number of feeders to be provided
by the Employer

10

13. List of electro-magnetic valves,
limit switches etc.

5

14. Control description and schematic
including PLC input / output chart.

5

15. Cable tray arrangement, cable
and instrument pipe schedule and
routings

10
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16. Lighting earthing and lightening
protection drawings.

10

17. Terminal plans and
interconnection diagrams for
electrical works

10

18. Conduit drawings and cut out
details

10

19. Loop schemes, power supply and
distribution schemes and panels
and desk internal wiring diagrams
external connection including
terminal wiring diagrams for
power control and
instrumentation cables

10

20. Detailed drawings for pipe & duct
work

10

21. Detailed drawings for under
ground and overground services
and utilities (including water
system).

10

22. Drawings for approval of
Statutory Authorities

10

23. Instructions for storage &
reconservation including those for
electrical, instrumentation and
communication items.

6

24. Erection drawings, erection
specifications and Erection
Instructions.

6

25. Refractory lining work drawings 10

26. Drawings for various sizes and
shapes of refractories

5

27. Test Certificates for various
systems/ equipments offered

10

28. Integrated Operation / safety and
Maintenance Manuals material
specification

10

29. Ordering Specifications for
Operation & Maintenance Spares

10

30. Detailed Assignment Schedule
for Deputation of Overseas
Experts / Specialists as per GCC
Clause 7.9 - For Employer’s
approval

5

31. Recommended Man-power
Requirement for Operation &
Maintenance of the Facilities as
per GCC Clause 18.5

5
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32. Schedule for Training of
Employer’s as per GCC Clause
18.6- For Employer’s approval

5

2.3.2 After "no comment" clearance by the Engineer / Consultant, the Contractor
shall submit the final drawings and documents in 10 copies, to the Employer.

2.4 As-Built Drawings and Documents

2.4.1 The Contractor shall submit As-built drawings & documents after Performance
Guarantee Test, but before release of payment for PG Test certificate as per
Clause 27 of GCC, as per the Schedule given below:

S.
No.

Description No. of
Copies

Time of Submission in weeks
from the Effective Date of

Contract

1. General arrangement, assembly
and sub-assembly drawings

5

2. Performance data 10

3. Test charts and inspection
certificates in bound volumes

10

4. All design calculations with
respective approved design
criteria in bound volumes

10

5. Flow diagrams and material
balance sheets

10

6. Electrical & instrumentation
drawings

10

7. Civil working drawings 10

8. Steel structures drawings 10
9. Utilities and services drawings 10

10. Refractories work drawings 10
11. Operation and safety manuals 10

12. Maintenance manuals 10
13. List of spares (Operation,

Maintenance)

10

14. Drawings & bill of materials for
Operation & Maintenance Spares

10

15. Ordering Specifications including
catalogues & details for Operation
& Maintenance Spares

10

16. Drawings / ordering specifications
for operating consumables /
supplies

10

17. One set of all documents as listed
above, on CD

1 Set
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2.5 Erection Instructions drawings for the Plant and Equipment shall be supplied by
the Contractor at least one month before the shipment / despatch of the Plant &
Equipment.
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APPENDIX - 3

TERMS OF PAYMENT

1. General

1.1      In accordance with the provisions of Clause 12 of GCC (Terms of Payment),
the Employer shall pay the Contractor for the Scope of Facilities detailed under
Clause 7 of GCC & Technical Specifications, on the basis of the price break-up
given in the Price Schedule (Appendix-1) and Billing Schedule as per Sub-Clause
11.7.1 of GCC.

1.2 VOID

1.2.1 VOID

1.2.2 VOID

1.2.3 VOID

1.3 The Contract is a Divisible Contract. The Contractor shall submit complete and
correct separate invoices and documents for supplies and services for payments to
be made by the Employer.

1.4 The Contractor shall reimburse the Employer all costs, charges, damages or
expenses which the Employer may have paid or incurred, if and to the extent
to which  the Contractor is liable under this Contract to pay upon written request
of the Engineer, failing which such costs, charges, damages or expenses shall
be deducted by the Employer from any money due or becoming due by the
Employer to the Contractor under this Contract or any other Contract failing which
such amounts shall be considered as debt from the Contractor to the Employer and
shall be recoverable accordingly.

1.5 INCOME TAX

Any Indian Income Tax which Employer may be required to deduct by law or
statute, shall be deducted at the source under relevant Chapter of Income Tax Act
and the same shall be paid to Income Tax Authorities on account of the Contractor.
Employer shall provide the Contractor a certificate for such deduction of Tax. The
Contractor shall indicate their Permanent Account Number with the relevant Income
Tax Authority to Employer. Contractors shall maintain books of account and shall get
the account audited as per relevant Section of Income Tax Act.

If the Contractor is exempted from the deduction /recovery of Income Tax, no such
recovery shall be made by Employer. Contractor shall furnish valid exemption
Certificate issued by Income Tax Department to this effect

1.6 GST shall be paid to the Contractor as per invoice. The Invoice for the supply of
goods or services or the both shall separately indicate the Goods and Service Tax
claimed by the Contractor along with their relevant Goods and Service Tax
Identification Number (GSTIN) obtained by the Contractor.

1.7 The payment to the Contractor shall be released within thirty (30) days from the date
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of receipt of the complete and correct invoices & relevant documents along with
price adjustment statement.

2. Terms of Payment

2.1 Terms of Payment other than training (This is standard payment term)

2.1.1 Five per cent (5%) of the total Contract price specified in Appendix-1 excluding taxes,
duties (except service tax) and training charges shall be released on submission
of following documents:

i. L1 Network
ii. List of Drawings / documents
iii. P&I Diagrams
iv. Piping Layout drawings

2.1.2 Five per cent (5%) of the total Contract price specified in Appendix-1 excluding taxes,
duties (except service tax) and training charges shall be released on placement of
orders, for identified equipments/ items (to be finalized during technical
discussion) and submission of un-priced purchase orders of the same by the
Contractor.

2.1.3 Seventy Seven and a half percent (77.5%) of the Contract Price specified in the
Appendix-1, excluding taxes, duties (except service tax) and training charges shall be
released towards progress payments and 100% of the taxes and duties on
submission of  documentary evidence along with release of progress payment of
77.5% as per Sub-Clause 2.3.

2.1.4 Two and a half percent (2.5%) of the Contract Price excluding taxes, duties and
training charges specified in the Appendix-1, shall be released upon issue of the
Preliminary Acceptance Certificate.

2.1.5 Two and a half percent (2.5%) of the Contract Price excluding taxes, duties and
training charges specified in the Appendix-1, shall be released upon issue of the
Commissioning Certificate.

2.1.6 Five percent (5%) of the Contract Price excluding taxes, duties and training
charges specified in the Appendix -1, shall be released after establishment of
Performance Guarantee parameters and issue of performance guarantee
certificate.

2.1.7 Two and a half percent (2.5%) of the Contract Price excluding taxes, duties and
training charges specified in the Appendix-1, shall be released upon issue of the
Final Acceptance Certificate.

2.1.8 All interim / progress payments shall be regarded as payments by way of
advance against the final payment only and not as payment for work completed
and shall not preclude defective / imperfect / incomplete Facilities to be removed.
It will not be considered as an admission by the Employer of the due performance
of the Contract, or any part thereof by the Contractor nor shall it preclude,
determine or affect in any way the powers of the Employer under these
conditions or in any way vary or affect the Contract.

2.2 Terms of Payment for Training Charges
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2.2.1 Ninety seven and a half percent (97.5%) of the Price specified in the Appendix-1,
shall be released on pro-rata basis upon completion of each quarter on actual training
man- days utilised during the quarter.

2.2.2 Two and a half percent ( 2.5%) of the Price specified in the Appendix-1, shall be
released upon issue of the Final Acceptance Certificate.

GST shall be paid to the Contractor as per invoice at actual. The Invoice for the
supply of services shall separately indicate the Goods and Service Tax claimed
by the Contractor along with their relevant Goods and Service Tax Identification
Number (GSTIN) obtained by the Contractor.

2.3 Progress Payments [Seventy seven and a half percent (77.5%) of Price]

2.3.1 Design & Engineering

2.3.1.1 Seventy Seven and a half percent (77.5%) of the Price specified in the Appendix-1,
shall be released on pro-rata basis and as per progress of submission & approval of
design & engineering in accordance with the approved Billing Schedule.

2.3.2 Civil Engineering Work including all related Supplies

2.3.2.1 Seventy Seven and a half percent (77.5%) of the Price specified in the Appendix-1,
shall be released on monthly pro-rata basis subject to satisfactory progress of work as
per the approved Billing Schedule.

2.3.3 Supply of Building & Technological Steel Structures and Plant & Equipment
including Refractories & Commissioning Spares

2.3.3.1 Seventy Seven and a half percent (77.5%) of the Price specified in the Appendix-1,
along with 100% taxes and duties shall be released on pro-rata basis on receipt of
steel structures and plant & equipment at Site, in full and good condition, as specified in
GCC.

2.3.4 Ocean Freight, Customs Clearance (excluding Customs Duty), Port Clearance
& Inland Transportation including Marine Insurance, etc.-

2.3.4.1 VOID

2.3.4.2 Seventy Seven and a half percent (77.5%) of the price specified in the Appendix-
1 shall be released for comprehensive transit, storage cum erection insurance on
pro- rata progress of delivery of indigenous equipment & erection.

2.3.5 Erection of Building Steel Structures including Sheeting

2.3.5.1 Seventy Seven and a half percent (77.5%) of the Price specified in the
Appendix-1, shall be released on pro-rata basis  upon satisfactory progress
of work as per approved billing schedule.

2.3.6 Erection of Refractories

2.3.6.1 Seventy Seven and a half percent (77.5%) of the Price specified in the
Appendix-1, shall be released on actual Tonnage basis when the
refractories are erected in position & checked.

2.3.7 Erection of Mechanical & Electrical Plant & Equipment including
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Technological Steel Structures, Testing, Commissioning & Performance
Guarantee Tests of Facilities

2.3.7.1 Twenty percent (20%) of the Price specified in the Appendix-1, shall be released
on pro-rata basis when the plant & equipment are placed on the foundation/in
position.

2.3.7.2 Forty percent (40%) of the Price specified in the Appendix-1, shall be released
on pro-rata basis when the plant & equipment are completely erected, aligned,
welded/grouted and checked.

2.3.7.3 Seventeen & half percent (17.5%) of the Price specified in the Appendix-1, shall
be released on pro-rata basis when plant & equipment have been connected with
all the auxiliaries, utilities and after trial runs of the individual plant &
equipment/unit.

2.3.8 Supervision of Erection, Testing, Commissioning and Performance Guarantees
Tests by Foreign Experts---Not applicable

2.3.8.1 VOID

NOTE: The Payment Terms w.r.t. GST shall be finalised taking into
consideration of GST Act & provision in due course of time.
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APPENDIX - 4

PRICE ADJUSTMENT DUE TO VARIATION IN PRICE INDICES

1.0 Void.

1.1 Applicability of price adjustment shall be governed by clause-11.3, 11.4 & 11.5 of
GCC.
Price adjustment, if any, if required to be made in terms of Contract then the same shall
be paid every six (6) months.

2.0 The Base Date of the Contract Price is _.[Base date of the Contract for
the purpose of price adjustment shall be the date seven(7) days before last
date of submission of price bid/ updated price bid]

2.1 The ‘Original Price’ as on Base Date shall be referred to as “Po” and the ‘Revised
Price’ after price adjustment, if any, shall be referred to as “P” in the formulae given
hereunder. “Po” and “P” are exclusive of taxes & duties. If, price adjustment becomes
applicable in terms of the Contract, “P” minus “Po” shall be the net price adjustment to
be made.

2.2 The terms LTR and LTO have been defined below under the different heads, wherever
applicable. The values for LTR & LTO shall be taken based on either Gazette
Notification or Tripartite Agreement as applicable. In no case LTR for Gazette
Notification and LTO for Tripartite Agreement or vice-versa shall be taken. This shall
be applicable for calculating the price adjustment under clause 2.5 to 2.9 hereunder.

2.3 For Supply of Indigenous Mechanical Plant & Equipment including
Technological Structures

Unless otherwise specified, the Price for supply of indigenous mechanical plant &
equipment including Technological Structures shall be subject to adjustment as per the
following formula:

P = Po [ 0.20 + 0.80 RBIi / RBIo ] Where :
P = Revised price after adjustment.

Po = Original Price for Supply of Indigenous Mechanical Plant & Equipment
including Technological Structures as on Base Date.

RBIi = RBI Index for industrial machinery – Commodity no. 1.3.11.2 of
Index Number of wholesale price in India, prevailing one month prior to actual
month of delivery or one month prior to end scheduled completion month of
delivery, whichever is lower.

RBIo = RBI Index for industrial machinery – Commodity no. 1.3.11.2 of
Index Number of wholesale price in India, prevailing on Base Date.

2.4 For Supply of Indigenous Electrical Plant & Equipment including Instrumentation
& Telecommunication

Unless otherwise specified, the Price for supply of indigenous electrical plant &
equipment including Instrumentation & Telecommunication shall be subject to
adjustment as per the formula of Indian Electrical and Electronic Manufacturers’
Association (IEEMA) including base date given in IEEMA formula.

For items of Facilities for which IEEMA formulae do not exist, the formula given under
Sub- Clause 2.3 hereof, shall be applicable for the purpose of calculation of
the Price Adjustment. However, instead of Commodity no. 1.3.11.2, Commodity no.
1.3.11.7 for Electrical Machinery, Equipment and Batteries of Index Number of
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wholesale price in India will be applicable.

The Price Adjustment as above will be calculated based on IEEMA index prevailing
one month prior to the actual date of dispatch or one month prior to end scheduled
completion month of delivery, whichever is earlier.

2.5 For Erection of Mechanical and Electrical Plant & Equipment

The prices for erection of mechanical and electrical plant & equipment shall be subject
to adjustment as per the following formula :

[               LTR ]
P = Po [0.50 + 0.50 ---]

[                LTO ]
Where :

P = Revised price after adjustment.

Po = Original Price for Erection of Mechanical and Electrical Plant & Equipment as
on

Base Date.

LTR   =   Minimum wage payable to the minimum rated unskilled worker within the
Plant premises (as per the Gazette Notification for minimum wages issued
by the State Government) on actual date of erection or scheduled date of
erection, whichever is earlier.

or The revised Labour Rate of minimum rated worker applicable as per Tripartite
agreement covering the payment of the Contractor’s workers within the
plant premises on actual date of erection or schedule date of erection,
which ever is earlier.

LTO =    Minimum wage payable to the minimum rated unskilled worker within the
Plant premises (as per the Gazette Notification for minimum wages issued
by the State Government) on the base date.

or The original Labour Rate of minimum rated worker as applicable on the Base
Date as per Tripartite agreement covering the payment of the
Contractor’s workers within the plant premises.

The Price Adjustment towards the labour component, shall be payable for the quantities
on pro-rata basis as per the agreed bar chart or actual quantity executed, whichever is
less.

2.6 For Supply of Building Steel Structures and Sheeting

Unless otherwise specified, the Price for supply of building steel structures and
sheeting shall be subject to adjustment in accordance with the following formulae :

2.6.1 In case Steel is given by the Employer on cost recovery basis at rates prevailing on
Base Date

[ [LTR]
P = Po [0.7 + 0.3 ------]

[ [LTO]
Where :

P = Revised price after adjustment.

Po = Original Price for Supply of Steel Structures and Sheeting as on Base
Date. The details of LTR and LTO are given at Sub-Clause 2.6.3

2.6.2 For steel is procured by the Contractor under the scope of work.
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[ RBIi LTR ]
P = Po [ 0.3 + 0.4 ------ + 0.3 ---------]

[ RBIo LTO ]
Where :

P = Revised price after adjustment.

Po = Original Price for Supply of Steel Structures & Sheeting as on Base Date.

RBIi = Wholesale price Index for iron & steel steel-long- Commodity no. 1.3.10.1.2
as per RBI Bulletin prevailing one month prior to actual month of delivery or
one month prior to end scheduled completion month of delivery, whichever is
lower.

RBIo = Wholesale price Index for iron & steel steel-long- Commodity no.
1.3.10.1.2 as per RBI Bulletin prevailing on Base Date.

The details of LTR and LTO are given at Sub-Clause 2.6.3

2.6.3 For Building Steel Structures Fabricated inside Employer’s Plant Premises:

LTR   = Minimum wage payable to the minimum rated unskilled worker within the
Plant premises (as per the Gazette Notification for minimum wages issued by
the State Government) on actual date of supply or scheduled date of supply,
whichever is earlier.

or The revised Labour Rate of minimum rated worker applicable as per
Tripartite agreement covering the payment of the Contractor’s workers within
the plant premises on actual date of supply or schedule date of supply,
which ever is earlier.

LTO = Minimum wage payable to the minimum rated unskilled worker within the
Plant premises (as per the Gazette Notification for minimum wages issued by
the State Government) on the base date.

or The original Labour Rate of minimum rated worker as applicable on the
Base Date  as per Tripartite agreement covering the payment of the
Contractor’s workers within the plant premises.

2.6.4 For Building Steel Structures Fabricated outside Employer’s Plant Premises:

LTR   = Minimum wage payable to the minimum rated unskilled worker within the
Plant premises (as per the Gazette Notification for minimum wages issued by
the State Government) on actual date of supply or scheduled date of supply,
whichever is earlier.

or The revised Labour Rate of minimum rated worker applicable as per
Tripartite agreement covering the payment of the Contractor’s workers within
the plant premises on actual date of supply or schedule date of supply,
which ever is earlier.

LTO = Minimum wage payable to the minimum rated unskilled worker within the
Plant premises (as per the Gazette Notification for minimum wages issued by
the State Government) on the base date.

or The original Labour Rate of minimum rated worker as applicable on the
Base Date  as per Tripartite agreement covering the payment of the
Contractor’s workers within the plant premises.

2.7 For Erection of Building Steel Structures and Sheeting

Unless otherwise specified, the Price for erection and installation of building
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steel structures and sheeting including final painting shall be subject to
adjustment in accordance with the formula given hereunder:

[ LTR ]
P = Po [ 0.60 + 0.40 --------]

[ LTO ]
Where :

P = Revised price after adjustment.

Po = Original Price for Erection of Steel Structures and Sheeting as on Base Date.

LTR   = Minimum wage payable to the minimum rated unskilled worker within the
Plant premises (as per the Gazette Notification for minimum wages issued by
the State Government) on actual date of erection or scheduled date of
erection, whichever is earlier.

or The revised Labour Rate of minimum rated worker applicable as per
Tripartite agreement covering the payment of the Contractor’s workers
within the plant premises on actual date of erection or schedule date of
erection, which ever is earlier.

LTO = Minimum wage payable to the minimum rated unskilled worker within the
Plant premises (as per the Gazette Notification for minimum wages issued by
the State Government) on the base date.

or The original Labour Rate of minimum rated worker as applicable on the
Base Date  as per Tripartite agreement covering the payment of the
Contractor’s workers within the plant premises.

2.8 For Civil Engineering Works including all necessary Supplies*

Unless otherwise specified, the Price for the Civil Engineering works including
all necessary supplies shall be subject to adjustment in accordance with the
following formulae :

[ RBIi (cement) RBIi (steel) LTR ]
P= Po [ 0.35 + 0.25 ---------------- + 0.10 -------------- + 0.3 ---------]

[ RBIo (cement) RBIo (steel) LTO ]
Where :

P = Revised price after adjustment.

Po = Original Price for Civil Engineering works as on Base Date.

RBIi(cement) =Wholesale price Index for cement & lime - Commodity no. 1.3.9.3 as
per RBI Bulletin prevailing one month prior to actual month of execution or one
month prior to end scheduled completion month , whichever is lower.

RBIo (cement) =Wholesale price Index for cement & lime - Commodity no. 1.3.9.3 as
per RBI Bulletin prevailing on Base Date.

LTR = Minimum wage payable to the minimum rated unskilled worker within the
Plant premises (as per the Gazette Notification for minimum wages issued by
the State Government) on actual date of execution or scheduled date of
completion, whichever is earlier.

or The revised Labour Rate of minimum rated worker applicable as per
Tripartite agreement covering the  payment of the Contractor’s workers
within the plant premises on actual date of execution or schedule date of
completion, which ever is earlier.

LTO = Minimum wage payable to the minimum rated unskilled worker within the Plant
premises (as per the Gazette Notification for minimum wages issued by the
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State Government) on the base date.

or The original Labour Rate of minimum rated worker as applicable on the Base
Date as per Tripartite agreement covering the payment of the Contractor’s
workers within the plant premises.

The Price Adjustment towards the labour component shall be payable for the quantities
on pro-rata basis as per the agreed Bar Chart or actual quantity executed, which ever is
less.

RBIi(steel) = Wholesale price Index for steel –long, Commodity no. 1.3.10.1.2 as
per RBI Bulletin prevailing one month prior to actual month of execution
or one month prior to end scheduled completion month, whichever is
lower.

RBIo(steel) = Wholesale price Index for steel –long, Commodity no. 1.3.10.1.2 as
per RBI Bulletin prevailing on Base Date.

2.9 For Erection of Refractories

Unless otherwise specified, the Price for Erection of Refractories shall be subject
to adjustment as per the following formula :

[ LTR ]
P = Po[ 0.50 + 0.50 --------]

[ LTO ]
Where :

P = Revised price after adjustment.

Po = Original Price for Refractories as on Base Date.

LTR   = Minimum wage payable to the minimum rated unskilled worker within the
Plant premises (as per the Gazette Notification for minimum wages issued by
the State Government) on actual date of erection or scheduled date of
erection, whichever is earlier.

or The revised Labour Rate of minimum rated worker applicable as per
Tripartite agreement covering the payment of the Contractor’s workers within
the plant premises on actual date of erection or schedule date of erection,
which ever is earlier.

LTO =   Minimum wage payable to the minimum rated unskilled worker within the
Plant premises (as per the Gazette Notification for minimum wages issued by
the State Government) on the base date.

or The original Labour Rate of minimum rated worker as applicable on the
Base Date as per Tripartite agreement covering the payment  of the
Contractor’s workers within the plant premises.

The Price Adjustment towards the labour component shall be payable for the quantities
on pro-rata basis as per the agreed bar chart or actual quantity executed, whichever is
less.
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APPENDIX - 5

PERFORMANCE GUARANTEES

1.0 This Appendix sets out

(a) the performance guarantees referred to in Clause 27 of GCC
(Performance Guarantee Tests).

(b) the preconditions to the validity of the performance guarantees, either in
production and/or consumption, set forth below.

(c) the minimum level of the performance guarantees.

(d) the procedure for conducting the performance guarantee tests, recording
of measurements / results and calculation for deriving the test results.

(e) formula for calculation of liquidated damages for failure to attain the
performance guarantees.

2. Preconditions

The Contractor gives the performance guarantees (specified herein) for the
Facilities, subject to the following preconditions being fully satisfied:

As per Technical Specifications

3. Performance Guarantee Parameters

Subject to compliance with the foregoing preconditions, the Contractor guarantees as
follows :

3.1 Guaranteed Production Capacity

As per Technical Specifications

3.2 Guaranteed Maximum Consumption of Raw Materials and Utilities

As per Technical Specifications

4. Failure in Guarantees and Liquidated Damages

4.1 Failure to Attain Guaranteed Parameters

If the Performance Guarantee Parameters of the facilities attained in the performance
guarantee test, pursuant to Clause 27 of GCC, is less than the guaranteed
figure specified, but the actual Performance Guarantee Parameters attained in the
performance guarantee test is not less than the minimum level of performance
guarantee parameters specified, and the Contractor elects to pay liquidated damages
to the Employer in lieu of making changes, modifications and / or additions to the
facilities, pursuant to Sub-Clause 27.4 & Sub-Clause 27.4.1 of GCC, then the
Contractor shall pay liquidated damages at the rate specified.

As per Technical Specifications



BOKARO POWER SUPPLY COMPANY (P) LIMITED
TENDER SPECIFICATION

FOR
REPLACEMENT OF EXISTING 100 ATA & 39 ATA STEAM PIPELINES

OF TPP, BPSCL

DOC. NO. MEC/11/S3/Q7CZ/TS-1
“© 2017. MECON LIMITED. ALL RIGHTS RESERVED,”

Page 59 of 157

4.2 Limitation of Liability

4.2.1 VOID

4.2.2 VOID

4.2.3 In case, even after all possible repairs and replacements the Facilities fail to attain
the minimum level of performance guarantee parameters, the Employer may reject the
Facility and recover the entire cost paid to the Contractor or alternatively the
Employer may proceed for commercial settlement with the Contractor for acceptance
of the Facilities at the negotiated Price.
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APPENDIX - 6

LIST OF APPROVED VENDORS

1.0 The following Vendors are approved for carrying out the item of the Facilities indicated
against each of them. Where more than one Vendor is listed, the Contractor is free to
choose between them, but it must notify the Employer of its choice well in advance time
prior to appointing any selected Vendor. In accordance with the Sub-Clause 19.1 of GCC,
the Contractor is free to submit proposals for Vendor for additional items from time to time.
No Vendors shall be placed with any such Vendors for additional items until the Vendors
have been approved in writing by the Employer and their name has been added to this list
of approved Vendors.

All bought out items shall be as per Technical Specifications. Contractor shall obtain prior
approval from Employer for procurement of any items from vendors not appearing in the
approved vendor list

(Vendor list is detailed in Technical Specification)
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SECTION - E

SPECIAL CONDITIONS OF CONTRACT

The following Special Conditions of Contract [SCC] shall supplement the General
Conditions of Contract [GCC]. Whenever there is a conflict, the provisions herein shall
prevail over those in the GCC. The corresponding clause number of the GCC is indicated in
parentheses

1. Definitions [GCC Clause 1]

1.1 Employer

Bokaro Power Supply Co.(P) Ltd
Hall No: M-01,Old Administrative Building
Ispat Bhawan, Bokaro Steel City-827001

Telephone No. +91(6542) ………………..
Fax No. +91(6542) …………………….
Email:  ……………………………

1.2 Engineer

Mr.
Bokaro Power Supply Co. (P) Ltd
Hall No: M-01,Old Administrative Building
Ispat Bhawan, Bokaro Steel City-827001

Telephone No. +91(6542) ………………..
Fax No. +91(6542) …………………….
Email:  ……………………………

1.3 Contractor

M/s. _

([Name and address)
Telephone No.
e-mail
Facsimile No.

1.4 Consultant

M/s MECON Limited,
Doranda, Ranchi – 834 002 (Jharkhand) India
Telephone No.
Facsimile No.
E-mail :
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2. Notices [GCC Clause 4]

2.1 Employer’s Address for Notice purposes [Reference GCC Sub-Clause 4.1]

Bokaro Power Supply Co. (P) Ltd
Hall No: M-01,Old Administrative Building
Ispat Bhawan, Bokaro Steel City-827001

Telephone No. +91(6542) ………………..
Fax No. +91(6542) …………………….
Email:  ……………………………

2.2 Contractor’s Address for Notice purposes [Reference GCC Sub-Clause 4.1]

M/s. _

[Name and address]
Telephone No. e-mail Facsimile No.

3.0 Transportation by Wagons [Reference GCC Clause 21.4.2]

The destination for consignments to be despatched by wagons by the
Contractor shall be as under:

(Name of the Railway Station where site is situated).

4.0 Mobilisation Advance

No mobilization advance shall be paid against this order.

5.0 Bonus for Completion of Facilities before Time schedule (GCC Clause No.  29.5)

Not Applicable

6.0 The Surrounding Value for insurance purpose   (GCC clause no. 36.1.11)  : 10 % of EV

7.0          Use of Fly Ash in road construction and Fly Ash Bricks in masonary work is
mandatory. Bidders to use fly ash accordingly.

8.0 Appendix -5 (Performance Guarantee) of Form of Contract Agreement (FCA):
Shall be as per Technical Specification

9.0 Construction power (Reference GCC sub-clause no. 20.4.3): For delay for not
giving power supply connection by Employer, the Contractor shall make their own
arrangements such as diesel generator sets etc., for power supply. No claim of
any sort would be entertained by Employer on this account.

10.0 Definitions of Commissioning: (Reference GCC Clause no. 1.1 & 25.2 ) :
As per Technical specification (Cl. No. 14.04)

11.0 As the Contract does not include any supply and/or service for which prices are
quoted in Foreign Currency, all Clauses related to such Imported supplies
and/or services including Clauses related to payments thereto, if any, shall not
be applicable under this Contract.
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12.0 Instruction to bidders for compliance of GST.

i) For the purpose of this clause the following expressions shall have the following
meanings :

(a) GST – means any tax imposed on the supply of goods or services under GST
Laws.

(b) Cess – means any applicable cess existing or future on the supply of Goods and
services.

(c) GST LAW – means IGST Act, GST (Compensation to the States for Loss of
Revenue) Act. CGST and SGST Act, 2016 and all related ancillary legislations.

ii) Vendor/Supplier/Contractor agrees to do all things not limited to providing GST
invoices or other documentation as per GST law relating to the above supply,
payment of taxes, timely filing of valid statutory returns for the tax period on the
Goods and Service Tax Portal etc. that may be necessary to match the invoice on
GSTN common portal and enable BPSCL to claim input tax credit in relation to any
GST payable under this Agreement or in respect of any supply under this Agreement.

iii) In case the Input Tax Credit of GST is denied or demand is recovered from BPSCL
on account of any new complaint by the Vendor/Supplier/Contractor, including non-
payment of GST charged and recovered, the Vendor/Supplier/Contractor shall
indemnify BPSCL in respect of all claims of tax, penalty and/or interest loss,
damages, costs, expenses and liability that may arise due to such non-compliance.

iv) Vendor/Supplier/Contractor shall maintain high GST compliance rating track record
at any given point of time.

v) Vendor/Supplier/Contractor is required to pass on the benefit arising out of
introduction of GST, including seamless flow of Input Tax Credit reduction in Tax
Rate on inputs as well as final goods by way of reduction of price. Accordingly, for
supplies made under GST the Vender/Supplier/Contractor should confirm that
benefit of lower costs has been passed on to BPSCL by way of lower prices/taxes
and also provide details of the same – is applicable. BPSCL reserves the right to
examine such details about costs of Inputs/input services of the
Vendor/Supplier/Contractor to ensure that the intended benefits of GST have been
passed on to BPSCL.

vii) Vendor/Supplier/Contractor shall avail and pass on the benefits and concessions
provided in the transitional provisions of the Goods and Service Tax Law with respect
to the supplies.

vi) Vendor/Supplier/Contractor shall avail the most beneficial notifications, abatements,
exemptions etc. if any, as applicable for the supplies under the Goods and Service
Tax.

ix) For the purpose of the above mentioned requirements, the vendor shall provide
necessary documents as may be necessary and shall allow Inspection of the same
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SECTION – F

GENERAL CONDITIONS OF CONTRACT
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9. Contractor’s Responsibilities

10. Employer’s Responsibilities
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13. Securities
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29. Completion Time Guarantee

30. Defect Liability

31. Patent Indemnity

32. Limitation of Liability

G. Risk Distribution

33. Transfer of Ownership

34. Care of Facilities

35. Loss of or Damage to Property; Accident or Injury to Workers;
Indemnification

36. Insurance

37. Negligence

38. Change in Laws and Regulations

39. Force Majeure

40. War Risks

H. Change in Contract Element

41. Change in the Facilities

42. Extension of Time for Completion

43. Suspension

44. Termination

45. Assignment

46. Surplus Materials

47. General

I. Annexures

I Performance Bank Guarantee

II Bank Guarantee for Release of Payment against Commissioning Certificate/
Performance Guarantee Certificate/ Final Acceptance Certificate

III Proforma for Custody Cum Indemnity Bond

IV Form of Preliminary Acceptance Certificate

V Form of Commissioning Certificate

VI Form of Performance Guarantee Certificate

VII Form of Final Acceptance Certificate

VIII Form of Change Order
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J. Safety Code for Contractors

ACRONYMS
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GENERAL CONDITIONS OF CONTRACT
A. CONTRACT & INTERPRETATION

1. Definitions

1.1 The following words and expressions shall have the meanings hereby assigned to them :

“Contract” means the Contract Agreement entered into between the Employer and the
Contractor, together with the Contract Documents referred to therein; they shall
constitute the Contract, and the term “the Contract” shall in all such documents be
construed accordingly.

“Contract Documents” means the documents listed in Article 1.2 (Contract
Documents) of the Contract Agreement (including any amendments thereto).

“GCC” means the General Conditions of Contract hereof.

“SCC” means the Special Conditions of Contract.

“Technical Specifications/ Contract Technical Specifications” mean the technical
specifications, schedules, detailed designs, statements of technical data, performance
characteristics value and all other technical particulars of the Contract.

“GTS” means the General Technical Specifications.

“Day” means calendar day of the Gregorian Calendar.

“Month” means calendar month of the Gregorian Calendar.

“Mandays” means all working days.

“Employer” means Bokaro Power Supply Company (P) Limited (BPSCL) includes the
legal successors or permitted assigns of the Employer.

“Engineer” means the person appointed by the Employer in the manner provided in
Sub-Clause 17.1 (Engineer)  hereof and to perform the duties delegated  by the
Employer.

“Consultant” means the person(s) named as such in the Clause 1.4 of SCC to
perform the duties delegated by the Employer as specified in the Article 6 of the
Contract Agreement.

“Contractor” means the person(s) whose bid to perform the Contract has
been accepted by the Employer and is named as such in the Contract Agreement,
and includes the legal successors or permitted assigns of the Contractor.

“Contractor’s Representative” means any person nominated by the Contractor and
approved by the Employer in the manner provided in Sub-Clause 17.2 (Contractor’s
Representative) hereof to perform the duties delegated by the Contractor. For site
work Contractor’s Representative shall also mean the representative of Sub-
Contractors and Sub-Contractor’s Sub-Contractors.

“Sub-Contractor”, including vendors, means any person to whom execution of any
part of the Facilities, including preparation of any design or supply of any Plant and
Equipment, is sub-Contracted directly or indirectly by the Contractor, and includes its
legal successors or permitted assigns.

“Contract Price” means the sum specified in Article 2.1 (Contract Price) of
the Contract Agreement, subject to such additions and adjustments thereto or
deductions there from, as may be made pursuant to the Contract.

“Base Date” means the date given in Sub-Clause 2.0 of Appendix-4 of
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Contract Agreement which shall be considered in price variation formulae as given in
Sub-Clause 2.3 to 2.9 of Appendix-4 of Contract Agreement.

“Facilities” mean the work specified in Clause 7 hereof, Technical
Specification, including General Technical Specification and all supply & services to
be carried out by the Contractor under the Contract.

“Plant and Equipment” means permanent plant, equipment, machinery and things
of all kinds to be provided and incorporated in the Facilities by the Contractor under
the Contract but does not include Contractor’s Equipment.

“Installation Services” or “Services” means all those services ancillary to the
supply of the Plant and Equipment for the Facilities, to be provided by the Contractor
under the Contract; e.g., design & engineering, supervision work, loading &
unloading, dismantling & modification, intermediate storage, transportation and
provision of marine or other similar insurance, inspection, expediting, site preparation
works (including the provision and use of Contractor’s Equipment and the supply of
all construction materials required), installation, testing, pre-commissioning,
commissioning, demonstration of performance guarantee tests, the provision of
operations and maintenance manuals, training, etc.

“Contractor’s Equipment” means all plant, equipment, machinery, tools, apparatus,
appliances or things of every kind required in or for installation completion and
maintenance of Facilities that are to be provided by the Contractor, but does not
include Plant & Equipment, or other things intended to form or forming part of the
Facilities.

“Site” means the land and other places upon which the Facilities are to be installed,
and such other land or places as may be specified in the Contract as forming part of the
Site.

“Effective Date of Contract” means the date of signing of Contract or 30 days
from date of Letter of acceptance (LOA), whichever is earlier.

“Time for Completion” means the time specified in Article 5.1 of the Contract
Agreement within which Completion of the Facilities as a whole (or of a part of the
Facilities where a separate Time for Completion of such part has been prescribed) is
to be attained in accordance with the stipulations made in the Contract Agreement and
the relevant provisions of the Contract.

”Inspector” / “Inspecting Engineer” shall mean any person or firm nominated by or
on behalf of the Employer or his duly authorised agent to inspect equipment,
materials, supplies or work under the Contract.

“Pre-commissioning” means the checking, testing including conducting of integrated
trial runs (cold integrated trial runs in case of Facilities involving operation at high
temperature) and meeting other requirements specified in the Technical
Specifications that are to be carried out by the Contractor in preparation for
Commissioning as provided in Clause 24 (Preliminary Acceptance) hereof.

“Preliminary Acceptance” of the Facilities means that the Facilities have been
completed operationally and structurally and put in a tight and clean condition, and
that all work in respect of Pre-commissioning of the Facilities have been completed; in
other words, that the Facilities are fit for Start-up & Commissioning and
Preliminary Acceptance Certificate has been issued as provided in Clause 24
(Preliminary Acceptance) hereof.

“Program of Performance” shall mean the program submitted by the Contractor in
accordance with clause 18.1

“Preliminary Acceptance Certificate” means the Certificate to be issued by
the Employer on successful completion of Preliminary Acceptance Tests.

“Commissioning” means operation of the Facilities by the Contractor to a level
of output as provided in Clause 25 (Commissioning) hereof or as specified in
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Technical Specifications.

“Commissioning Certificate” is the Certificate to be issued by the Employer as
per Sub-Clause 25.3 hereof.

“Completion of the Facilities” means the Facilities have been completed and
accepted when commissioned as per Clause 25 (Commissioning).

The Facilities will be considered completed in all respects and accepted when
Performance Guarantee Parameters are established as per Clause 27 and Final
Acceptance Certificate has been issued as per Clause 28 hereof”

“Taking Over” means, taking over of the facilities by the Employer upon the date of
commissioning mentioned in the commissioning certificate. The Employer shall
be responsible for the care & custody of the Facilities together with the risk of
loss or damage thereto.

“Performance Guarantee Test” means the test(s) specified in the Technical
Specifications to be carried out to ascertain whether the Facilities are able to attain
the Performance Guarantees specified in the Contract as per Clause 27 hereof.

“Performance Guarantee Certificate” means the Certificate to be issued by the
Employer upon successful establishment of Performance Guarantees Parameter
as specified in Appendix-5 to Contract Agreement.

“Final Acceptance” means the acceptance by the Employer of the Facilities which
certifies the Contractor’s fulfillment of the Contract in respect of Performance
Guarantees of the Facilities in accordance with the provisions of Clause 27 hereof and
completion of Defects Liability Period.

“Final Acceptance Certificate” is the Certificate to be issued by the Employer as
per Clause 28 hereof.

“Defect Liability Period” means the period of validity of the warranties given by the
Contractor commencing from the date of Commissioning of the Facilities, during
which the Contractor is responsible for defects with respect to the Facilities as
provided in Clause 30 (Defect Liability) hereof.

2. Contract Documents

2.1 Subject to Article 1.3 (Order of Precedence) of the Contract Agreement, all
documents forming part of the Contract (and parts thereof) are intended to
be correlative, complementary and mutually explanatory. The Contract shall be
read as a whole.

2.2 The Contractor shall be required to provide at least 20 (Twenty) copies
of signed Contract Agreement for Employer’s use within 30 (thirty) days of
the date of signing of the Contract.

3. Interpretation

3.1 Language

3.1.1 All correspondence and communications to be given and all
other documentation to be prepared and supplied under the Contract
shall be written in English, and the Contract shall be construed and
interpreted in accordance with English language.

3.2 Singular and Plural

3.2.1 The singular shall include the plural and the plural the singular, except
where the context otherwise requires.
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3.3 Headings

3.3.1 The headings and marginal notes in the General Conditions of
Contract are included for ease of reference, and shall neither
constitute a part of the Contract nor affect its interpretation.

3.4 Persons

3.4.1 Words importing persons or parties shall include firms, Corporations,
Companies, Joint Ventures and Government entities.

3.5 Void

3.5.1 V o i d

3.6 Entire Agreement

3.6.1 The Contract constitutes the entire agreement between the Employer
and Contractor with respect to the subject matter of Contract and
supersedes all communications, negotiations and agreements (whether
written or oral) of parties with respect thereto made prior to the date of
Contract.

3.7 Amendment

3.7.1 No amendment or other variation of the Contract shall be effective
unless it is in writing, is dated, expressly refers to the Contract, and is
signed by a duly authorised representative of each party hereto.

3.8 Contractor

3.8.1 The Contractor shall be an independent Entity performing the Contract.
The Contract does not create any agency, partnership, joint venture or
other joint relationship between the parties hereto.

3.8.2 Subject to the provisions of the Contract, the Contractor shall be solely
responsible for the manner in which the Contract is performed.

3.8.3 All employees, representatives  or Sub-Contractors engaged by the
Contractor in connection with the performance of the Contract shall be
under the complete control & supervision of the Contractor and shall
not be deemed to be employees of the Employer, and nothing contained
in the Contract or in any Sub-Contract  awarded by the Contractor
shall be construed to create any Contractual relationship between any
such employees, representatives or Sub-Contractors and the Employer.

3.9 Consortium

3.9.1 If the Contractor is a consortium of two or more parties, all such parties shall
be jointly and severally bound to the Employer for the fulfillment of the
obligations of the Contractor as per provisions of the Contract and shall
designate one of such party to act as a leader with authority to bind the
consortium. The composition or the constitution of the consortium, who have
become eligible, may be permitted to alter only with the prior consent
of the Employer in writing.
The consortium leader shall remain responsible not only for its scope of work
but also for the scope of work of other consortium members so that
Employer gets the facilities completed in all respects.

3.9.2 All employees, representatives or Sub-Contractors engaged by the
Consortium in connection with the performance of the Contract shall be
under the complete control & supervision of the Contractor and shall not be
deemed to be employees of the Employer, and nothing contained in the
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Contract or in any Sub-Contract awarded by the Contractor shall be
construed to create any Contractual relationship between any such
employees, representatives or Sub-Contractors and the Employer.

3.10 Waiver

3.10.1 Subject to Sub-Clause 3.10.2 below, no relaxation, forbearance, delay or
indulgence  by either party in enforcing any of the terms and
conditions of the Contract or the granting of time by either party to the
other shall prejudice, affect or restrict the rights of that party under the
Contract, nor shall any waiver by either party of any breach of Contract
operate as waiver of any subsequent or continuing breach of Contract.

3.10.2 Any waiver of a party’s rights, powers or remedies under the Contract must
be in writing, must be dated and signed by an authorised representative of
the party granting such waiver, and must specify the right and the extent to
which it is being waived.

3.11 Severability

3.11.1 If any provision or condition of the Contract is prohibited or rendered invalid
or unenforceable, such prohibition, invalidity or unenforceability shall not
affect the validity or enforceability of any other provisions and conditions of
the Contract.

4. Notices

4.1 Unless otherwise stated in the Contract, all notices to be given under
the Contract shall be in writing, and shall be sent by personal delivery, post /
airmail post, special courier, telefax, , or signed & scanned copy of Notice
through email to the address of the relevant party set out in the Special
Conditions of Contract, with the following provisions.

4.1.1 Any notice sent by telefax, email shall be confirmed within two (2)
days after dispatch by notice sent by airmail post or special courier,
except as otherwise specified in the Contract.

4.1.2 Any notice sent by airmail post or special courier shall be deemed (in
the absence of evidence of earlier receipt) to have been delivered ten
(10) days after dispatch. In proving the fact of dispatch, it shall be
sufficient to show that the envelope containing such notice was
properly addressed, stamped and conveyed to the postal authorities
or courier service for transmission by airmail or special courier.

4.1.3 Any notice delivered personally or sent by facsimile, email shall
be deemed to have been delivered on date of its dispatch.

4.1.4 Either party may change its postal, telefax, email address or
addressee for receipt of such notices by 10 (ten) days’ notice to the
other party in writing.

4.2 Notices shall be deemed to include any approvals, consents, instructions,
orders and certificates to be given under the Contract.

5. Governing Law

5.1 The Contract including the Arbitration proceedings shall be governed by and
interpreted in accordance with laws of India.

6. Settlement of Disputes

6.1 Conciliation
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Any disputes, differences, whatsoever, arising between the parties out of or
relating to the construction, meaning, scope, operation or effect of this
Contract shall be settled between the Employer and the Contractor amicably.
If however, the Employer and the Contractor are not able to resolve their
disputes / differences amicably as aforesaid the said disputes / differences
shall be settled by Conciliation, failing which, through Arbitration.

Conciliation shall be resorted to prior to invoking Arbitration. The Arbitration
Clause is to be invoked by the parties to the Contract only on failure of
conciliation proceedings to amicably settle the disputes.

6.2 Arbitration

The arbitration shall be governed in accordance with The Arbitration and
Conciliation Act 1996 (hereinafter referred to as the “Act”) of India. The
language of Arbitration shall be English.

6.2.1 Subject to the stipulations made hereinabove, Arbitration shall be conducted
as per forum specified below:

a) All Contracts, whose value is Indian Rs.5 crore and below, Arbitrator
shall be appointed by the Chief Executive Officer of the Plant or Unit
(whatever designation he may be holding)and the Arbitration shall be held
at respective Plant/ Unit location. The Court of India (with
exclusion of all other Courts) shall have exclusive jurisdiction over all
matters of disputes.

b) Arbitration of contracts, where contract value is more than Indian Rs. 5
crore shall be governed by the Rules of Indian Council of Arbitration
(ICA)/ “SCOPE Forum of Conciliation and Arbitration” (SCFA)/ Delhi
High Court Arbitration Centre (DAC), as agreed by the party. The venue
shall be New Delhi.

c) V o i d

6.2.2 During the pendency of the Conciliation or Arbitration proceedings both
the parties (i.e. the Contractor and the Employer) shall continue to perform
their contractual obligations.

The arbitral tribunal shall give reasons for its award. The tribunal shall
apportion the cost of arbitration between the parties, the award rendered in
any arbitration hereunder shall be final and binding upon the parties. the
parties agree that neither party shall have any right to commence or maintain
any suit or legal proceeding concerning any dispute under this agreement
until the dispute has been determined in accordance with the arbitration
proceeding provided for herein and then only to enforce or facilitate the
execution of an award rendered in such arbitration.

Arbitration between a Central Public Sector Undertaking of the Government of
India (not under the Ministry of Steel) and the Employer shall be as per the
guidelines of Ministry of Heavy Industries and Public Enterprises, Department
of Public Enterprises (DPE) Government of India.

Arbitration between a Central Public Sector Undertaking of the Government of
India under the Ministry of Steel, Government of India and the Employer,
shall be as per the guidelines of the Ministry of Steel.

B. SUBJECT MATTER OF CONTRACT

7. Scope of Facilities

7.1 Scope of Supplies and Services
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7.1.1 Unless otherwise expressly limited in the Technical Specifications, the
Contractor’s obligation cover design &  engineering; civil
engineering work; dismantling, if any, of existing building, structures &
equipment; modification / diversion, if any, of utility / services;
fabrication & supply of steel structures; manufacture (including
associated purchases and / or sub-contracting)  & supply of plant &
equipment and refractories; inland transportation; intermediate
storage; insurance & handling; erection work; testing; pre-
commissioning; start-up & commissioning and demonstration &
establishment of performance guarantee parameters of the Facilities
as detailed hereafter, in accordance with the plans, specifications,
drawings, codes and any other documents as specified in the
Technical Specifications.

7.1.2 The Contractor shall, unless specifically  excluded in the Contract,
perform all such work and / or supply all such items and materials not
specifically  mentioned in the Contract but that can be
reasonably inferred from the Contract as being required for attaining
Completion of the Facilities (within the Battery limits as defined in the
Technical Specification) as if such work and / or items and
materials were expressly mentioned in the Contract without any extra
cost to Employer.

7.1.3 The Contractor shall furnish the items with its specifications & prices
of spare parts required for the operation and maintenance of the
Facilities for the period of two years.

7.2 Design, Drawings & Technical Documents

7.2.1 The Contractor shall be responsible for supply of all the design,
drawings and technical documents & information in respect of the
plant & equipment as   per Appendix 2 to Contract
Agreement & commissioning spares. The Contractor shall deliver the
design, drawing, technical documents & information, to the Employer.

7.3 Dismantling  & Demolition of Existing Building, Structures, Plant &
Equipment (As specified in Technical Specifications)

The Contractor shall be responsible for carrying out dismantling / demolition
of necessary existing buildings and structures including foundations, covered
works and plant & equipment and stacking and expeditious removal of the
debris to the dumping ground to be specified by the Employer within a distance
of 10 km from the site.

7.4 Supply of Plant & Equipment, Structures, Commissioning
Spares, Operation & Maintenance Spares, Initial Fills & Lubricants and
Special Tools & Tackles

7.4.1 Plant and Equipment

The contractor shall be responsible for supply of plant & equipment
as described in the Technical Specifications including General
Technical Specification and Drawings/documents.

7.4.1.1 The Contractor shall furnish a copy of the unpriced
Orders/ Contracts for all the boughtout items.

7.4.2 Commissioning Spares

7.4.2.1 The Contractor shall, within the Contract Price, supply
adequate commissioning spares required during Start up and
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commissioning along with the plant & equipment mentioned in
Clause 7.4.1, hereof.

7.4.2.2 Should the commissioning spares found to be inadequate, the
Contractor shall supply without any extra cost to the
Employer, additional required commissioning spares within
the time schedule to ensure that the Facilities are
commissioned.

7.4.3 Operation and Maintenance Spares

7.4.3.1 The Contractor shall furnish list of spares required for the
normal operation and maintenance of the Facilities, for a
period of two years which will be required after
commissioning. Price for such lists shall be submitted at least
6 months before the scheduled commissioning.

7.4.3.2 A list of such operation & maintenance spares along with
their itemized prices shall be furnished by the Contractor. The
itemized prices of such spares shall be kept valid for a period
of upto twelve months.

7.4.3.3 The list of spares along with itemized price shall include such
details as:

a) Item number of equipment in Contract.
b) Designation.
c) Number per item.
d) Materials indicating chemical composition and

physical properties like fits and tolerances, finishes, heat
treatment, etc.

e) Manufacturing drawing number/ordering
specification number/Vendor name & address.

f) Catalogue reference.

7.4.3.4 The Contractor shall supply complete ordering
specification including manufacturing drawings with bill of
materials, material specification  & catalogues with
reference details and list of suppliers shall also form part of
such ordering specification. The manufacturing drawings of
individual spares/components of proprietary nature are
excluded from the scope under this Clause.

7.4.3.5 The Contractor shall undertake to supply   operation &
maintenance spares at reasonable price at any time later
during the life of the Facilities on request from the Employer.
In case during the life of the Facilities, any spare(s)
becomes obsolete or goes out of Contractor's
production programme, the Contractor shall serve prior
written notice of not less than six months to the Employer to
that effect and furnish detailed manufacturing drawings to the
Employer for such spares, if not already furnished.
Contractor shall also   ensure that the Employer is in a
position to procure such spares in sufficient quantities at
reasonable prices before these become obsolete or go out of
production programme as stated above.

7.4.4 Initial Fill and Lubricants

7.4.4.1 The Contractor shall supply along with the Plant &
Equipment the oils, grease & lubricants required for the initial
fill including flushing liquor and also chemicals for pickling,
etc., well in advance, for commissioning of the Plant &
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Equipment.

7.4.4.2 The cost of such initial fill of oils including hydraulic oils,
grease and other lubricants is included in the Contract Price.
Should the oil, grease & lubricants found to be inadequate,
the Contractor shall supply without any extra cost to the
Employer, additional required oil, grease & lubricants, within
the time schedule to ensure commissioning is not held-up
The un-used oil, grease & lubricants shall be the property of
the Employer.

7.4.4.3 The Contractor shall be responsible for supply of
adequate quantities of such oils, grease & lubricants as may
be required for this purpose till commissioning as per Clause
25 hereof.

7.4.4.4 These oils, grease & lubricants should be preferably of Indian
origin. In the case of imported oil, grease & lubricant,
specification for the same shall be furnished by the
Contractor for procurement in future.

7.4.4.5 The Contractor shall also furnish consumption rates of all the
consumables along with estimated annual requirement and
ordering specification for timely procurement by the
Employer for future requirements.

7.4.5 Special Tools & Tackles

The Contractor shall supply along with the Plant & Equipment special
tools & tackles, instruments and appliances which will be required for
erection, commissioning, operation and maintenance of the Facilities.

The Contractor shall provide ordering specification including the names
of suppliers giving sufficient details to enable the Employer to procure
such special tools, tackles, instruments and appliances, at a later date
when necessary, after successful commissioning.

7.5 Civil Engineering Work (As specified in Technical Specifications)

7.5.1 Unless otherwise expressly limited and/or excluded elsewhere in the
Contract from Contractor’s scope, the Contractor shall be responsible
for the construction of all civil foundation for structures and
equipment, construction of super structures, buildings and all other
connected civil construction works included in the scope of work
as per Technical Specifications in accordance with Sub-Clause 20.4
hereof.

7.5.2 It is presumed that the Contractor has already inspected the site and
satisfied itself about the actual site conditions and has collected
any other information which  may be required by the Contractor.
All necessary soil tests over and above those carried out by the
Employer are to be undertaken by the Contractor and no extra claim
on this account shall be admitted.

7.5.3 The Contractor shall be held responsible for proper performance for
buildings and structures including all other civil work for a period of
12 months after commissioning of the Facilities. Any defect found
during this period will be made good by the Contractor at its own cost
failing which the Employer reserves the right to take remedial
measures at the Contractor’s risk and cost.

7.5.4 All excavated materials shall remain the property of the Employer.

7.5.4.1 All fossils, coins, articles of value of antiquity and structure
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and other remains or things of geological and archaeological
interest discovered on the site of works shall be the absolute
property of the Employer and the Contractor shall take all
precautions to prevent his workmen or any other person
removing or damaging any such article or thing and shall
immediately upon discovery thereof and before removal
inform the Employer of such discovery and carry out the
removal under the supervision of the Employer of the same
and hand it over to the Employer.

7.6 Scope of work for Erection of Structures, Plant & Equipment
and Refractories

7.6.1 The scope of work of the Contractor amongst others, shall be complete
erection of the Plant and Equipment, steel structures, refractories,
etc., as given in the Technical Specifications.

7.6.2 The Contractor shall intimate the Employer in writing well in advance
about the requirement of shut down of any of the existing units /
facilities for inter-connection / incorporation of additional facilities. The
shutdown period shall be mutually discussed and finalised. The work
to be undertaken during the shut down period shall be planned
meticulously by the Contractor to reduce the shut down period to the
minimum.

7.6.3 The Contactor shall use permanent pipe and clamps scaffolding for
working at heights.

7.7 Technical Services

7.7.1 Technical Services to be provided by the Contractor shall include the
following amongst others:

a) Raw material testing, if necessary.

b) Basic design, layout, engineering & drawings.

c) Detailed design, layout, engineering & drawings.

d) Drawings / data for carrying out Plant Engineering and detailed
design/drawings of civil, structural and services.

e) Technical services relating to planning, procurement,
manufacturing, inspection, expediting, packing, shipping,
storage, etc.

f) Supervision of civil & structural engineering work & erection
work including specialised erection services.

g) Technical consultation / liaison / guidance relating to detail
design and plant engineering by Contractor’s Sub-Contractors,
Co- ordination relating to site work and other engineering work,
feed back data and information to the Employer / Consultant for
the Contractor's scope of supply and services.

h) Project Management Services including co-ordination relating to
customs clearance, transportation, insurance, claim settlement,
inspection of supplies, construction planning and scheduling,
erection planning, field construction engineering, trial runs, start
up, commissioning and performance guarantee tests.

i) Training of Employer's Personnel.

j) Void
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k) Quality control and adherence to time schedule, control of site
work and other Indian works.

l) Clearance of installations from the statutory and other
concerned authorities on behalf of Employer. The Contractor
shall also assist in preparing application forms, providing
necessary drawings, documents, test certificates etc., including
necessary co-ordination with statutory and other concerned
authorities.

m) Post Commissioning services in accordance with terms and
conditions stipulated under the Contract, if so specified in SCC.

7.8 Training of Employer's Personnel

Subject to stipulations of the Contract, the Contractor shall arrange for training
in India & abroad of the Employer's personnel for operation, maintenance
and other services of the facilities under the Contractor's scope of
supply. The contractor shall furnish the details of the training to be provided to
the employer’s personnel for the approval of the employer. Employer may
indicate the field of training and man-days to the contractor for compliance.

7.8.1 The travelling and living expenses of the Employer's trainees shall be
borne by the Employer. The Employer shall also arrange
necessary travel documents for its trainees. The Contractor shall,
however, assist in arranging visa and medical insurance for such
trainees, wherever necessary.

7.9 Deputation of Foreign Experts for Supervision of Erection, Commissioning
& Performance Guarantee Test—(Not Applicable)

7.10 Demonstration of Performance Guarantee

7.10.1 The Contractor   guarantees the equipment for its
workmanship, materials, design and satisfactory performance in
accordance with the relevant specifications & provisions of this
Contract. The guarantee for performance includes individual items
and systems for the ratings / output as well as for the integrated
operation of the Plant. The Contractor's responsibility under this
guarantee shall not in any way be reduced, diminished or absolved for
any reason whatsoever in respect of supplies, materials and
equipment not manufactured by the Contractor. The Contractor, upon
successful commissioning of each equipment / system will conduct
performance guarantee tests to demonstrate the integrated operation
of all equipment / systems.

7.10.2 The details of the performance guarantee tests, test procedures, test
schedules, for the demonstration of the performance guarantees
shall be submitted to the Employer which will be mutually agreed
upon. Any subsequent deviation   / modification in the agreed
schedule, if considered necessary, at a later date shall be mutually
discussed and agreed upon.

7.10.3 After commencing a test, it shall be completed unless in the opinion
of either Employer or Contractor a safety hazard exists which
necessitates shutdown.

7.10.4 The Contractor shall undertake to demonstrate the Performance
Guarantee Tests and achieve the guaranteed production capacity in a
sustained manner and also the other parameters as specified in
Appendix-5 of the Contract Agreement.

7.11 Division of Scope of Facilities among members of Joint Venture
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or Consortium

7.11.1 In case, the Contractor is a Joint Venture or Consortium of two or more firms,
the division of Scope of Facilities indicated at Sub-Clauses 7.2 to 7.10 hereof, shall be
given by the Contractor.

8. Time for Completion

8.1 The Contractor shall attain Completion of the Facilities as defined at Clause 1
hereof within the time stated in the Article-5 of Contract Agreement or within
such extended time to which the Contractor shall be entitled under Clause 42
(Extension of Time for Completion) hereof.

9. Contractor’s Responsibilities

9.1 The Contractor shall carryout Scope of Facilities as specified in Clause-7
hereof including design & engineering; civil engineering work; dismantling, if
any, of existing building, structures & equipment; modification / diversion,
if any, of utility/ services; fabrication & supply of steel structures; manufacture
(including associated purchases and / or sub-contracting) & supply of plant &
equipment and refractories; inland transportation; intermediate storage;
insurance & handling; erection work; testing; pre-commissioning; start-up &
commissioning and demonstration & establishment of performance guarantee
parameters of the Facilities with due care and diligence in accordance with the
Contract.

9.2 The Contractor shall be deemed to have entered into this Contract on the
basis of a proper examination of the data relating to the Facilities (including
any data as to boring tests) provided by the Employer, and on the basis of
information that the Contractor could have obtained from a visual inspection of
the Site (if access thereto was available) and of other data readily available to
it relating to the Facilities prior to bid submission. The Contractor
acknowledges that any failure to acquaint itself with all such data and
information shall not relieve its responsibility for properly estimating the
difficulty or cost of successfully performing the Facilities. The Contractor
shall satisfy himself regarding  the accessibility to site by existing roads,
feasibility of taking materials / equipment to site and availability of Labour and
local conditions.

9.3 The Contractor shall at its own expenses obtain all permits and licences from
Indian and Foreign Government required for the performance of work under
this Contract and the Contractor shall bear any fee payable to the
Government or local licensing authority for obtaining permits and licences at
their own cost (except where the Employer is statutorily required as per
Indian laws, rules, statutory notifications to pay the fees and/or file
applications for the permits/licences in which case the Contractor shall render
assistance to the Employer). The Contractor shall perform the work in
accordance with the conditions of all applicable permits and licence. The
Contractor shall provide evidence of licence granted and any restriction
contained therein.

The necessary Statutory Fees for such permits, approvals and / or
licenses payable by the Contractor, are included in the Contract Price.

9.4 The Contractor shall comply with the Indian Laws that may be in vogue as on
Base Date of the Contract or may come into force during currency of
the Contract, that binds upon the Contractor The Contractor shall indemnify
and hold harmless the Employer from and against any and all liabilities,
damages, claims, fines, penalties and expenses of whatever nature arising or
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resulting from the violation of such laws by the Contractor or its personnel,
including the Sub- Contractors and their personnel.

10. Employer’s Responsibilities

10.1 The Employer shall ensure the accuracy of information and / or data to be
supplied by the Employer, except when otherwise expressly stated in the
Contract.

10.2 The Employer shall be responsible for acquiring and providing legal and
physical possession of the Site and access thereto, and for providing
possession of and access to all other areas reasonably required for the
proper execution of the Contract, including all requisite rights of way. The
Employer shall give full possession of and accord all rights of access
thereto on or before the mutually agreed date(s).

10.3 If requested by the Contractor, the Employer shall use its best endeavors
to assist the Contractor in obtaining in a timely and expeditious manner all
permits, approvals and / or licenses necessary for the execution of the
Contract from State or Central Government Authorities.

10.4 To the extent specified in the Contract or agreed upon by the Employer and
the Contractor, the Employer shall  provide to the Contractor sufficient,
properly qualified operating & maintenance personnel; shall supply & make
available all raw materials, & utilities, and shall perform all work and services
of whatsoever nature, for properly carrying out pre-commissioning,
commissioning and performance guarantee tests by the Contractor at or
before the time specified in the Program of Performance hereof and in the
manner thereupon specified or as otherwise agreed upon by the Employer and
the Contractor.

10.5 The Employer shall be responsible for the continued operation of the Facilities
after Commissioning and shall facilitate the Contractor in performing the
Performance Guarantee Test(s) for the Facilities.

10.6 All costs and expenses involved in the performance of the obligations under
this Clause 10 hereof, shall be the responsibility of the Employer, save those
to be incurred by the Contractor with respect to the performance of
Performance Guarantee Tests.

C. PAYMENT

11. Contract Price

11.1 The Contract Price as specified in Article 2 (Contract Price and Terms of
Payment) of the Contract Agreement shall be for the entire Scope  of
the Facilities including spares, oils, grease, lubricants, flushing liquor,
chemicals for pickling etc required during Start up and Commissioning and
scrap in any form generated inside the plant premises. The break-up of the
Contract Price is given in the Appendix-1 to the Contract Agreement.

11.2. Price Basis

11.2.1 The Contract Price quoted in Indian Rupees shall comprise of
basic price and all duties, taxes and levies, as may be
applicable  and prevailing on base  date of the Contract. While
the basic price will constitute the consideration under the Contract,
the payment of GST and applicable cess, thereon, shall be
reimbursed on actuals against documentary evidence.
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11.2.2 The Contract Price includes Customs Duty, Cess and IGST, if any, on the
imported plant & equipment for which prices indicated in the Contract
are in Indian Rupees.
Customs Duty, Cess and IGST, if any, for replacement against short
supply, damaged, defective items, of such Plant & Equipment shall be
borne by the Contractor.

11.2.3 Void.

11.2.4 Void.

11.2.5 The Contract price shall include the prices towards handling
including loading & unloading, inland freight & insurance up to delivery
at plant site.

11.2.6 The GST TDS, if any, required by Employer to be made under GST
Act or rules made there under shall be deducted at such rate as
may be specified with effect from such date as notified from the
invoice of the contractor.

11.2.7 Raw Water & Electrical Power required for Construction & Erection
Work at site, shall be supplied by the Employer free of cost as
per Sub- Clause 20.4.2 & 20.4.3 hereof. However, Electrical Power
for fabrication work, if any, envisaged at site, shall be supplied
metered & charged at the rates prevailing from time to time.

11.2.8 The Contractor shall use such items of steel as are made by Steel
Authority of India Limited (SAIL) / TATA Steel/ RINL/Essar/JSW and
which are required for execution of all civil and building structural work
including sheeting and technological structures. Such items of steel
as are made by SAIL/ TATA Steel/ RINL/Essar/JSW and required for
the work shall be procured from SAIL/ TATA Steel/ RINL/Essar/JSW -
Stockyards.

11.3 Firm Contract Price

11.3.1 Void.

11.3.2 The Price for items for which the price indicated in the Contract is in
Indian Rupees, except as provided in the Sub-Clause 11.3.3 hereof,
shall be firm, not subject to any escalation except in the event of a
change in the scope of work or specification or as otherwise provided
in the Contract. However, scope of work in pursuance of Sub-
Clause
7.1.2, hereof, shall not be taken as change in the scope of work
or specification.

11.3.3 Where the contractual “Time for Completion” exceeds twelve (12)
months, unless otherwise specifically indicated in the Contract, the
Price for the following heads shall  be subject to price adjustment
due to variation in price indices as per Appendix-4 (Price Adjustment
due to variation in Price Indices):

Supply of Indigenous Mechanical Plant & Equipment including
Technological Structures.

Supply of Indigenous Electrical Plant & Equipment including
Instrumentation & Telecommunications.

Erection of Mechanical & Electrical Plant & Equipment including
Technological Structures.

Supply of Building Steel Structures & Sheeting. Erection of
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Building Steel Structures & Sheeting.
Civil Engineering works including all necessary supplies.
Erection of Refractories.

11.4 Ceiling of Price Variation

11.4.1 The Price Variation (plus or minus) as per Appendix-4 shall be
subject to a ceiling amount of 15% of Price (excluding duties, taxes,
levies, etc.) for respective heads indicated in Sub-Clause 11.3.3.

11.4.2 For the purpose of calculation of ceiling on Price variation, the taxes &
duties included in the Contract Price as on Base Date, the advance
payments as per Appendix-3 and price for raw steel items if supplied
by the Employer  on cost recovery basis shall be deducted from
the Contract Price.

11.4.3 The statutory variation in Taxes, Duties being reimbursed at actuals
as per Sub-Clause 14.6 hereof, shall not be included in fifteen
percent (15%) ceiling on Price Adjustment.

11.5 Validity of Price Variation

11.5.1 No price variation is applicable for contracts with contractual "Time for
Completion" upto twelve (12) months.

11.5.2 When contractual “Time for Completion” of the Contract is upto twelve
(12) months and if completion of Facilities is delayed beyond
scheduled “Time for Completion” due to reasons attributable to the
Employer and extension to the “Time for Completion” is granted, the
extent of price adjustment, if any, shall be allowed in the Contract
Price, for the upward variations arising between the scheduled “Time
for Completion” and actual date of completion of the respective
item of work within  the “Extended Time for Completion” of the
Contract.

11.5.3 When contractual "Time for Completion" of the Contract is for more
than twelve (12) months, price adjustment shall be allowed in the
Contract Price for the variations, as follows:

11.5.3.1 Price adjustment, if any, shall be allowed only for that part
of the Facilities, which are executed within the scheduled
Time for Completion of respective items of work and
the price adjustment will be limited to the price adjustment
arising from the Base date of the Contract to the scheduled
completion of respective items of work as indicated in
Appendix-2 of Contract Agreement or actual completion
period of the respective items of work whichever is lower.

11.5.3.2 If completion of facilities is achieved within the
scheduled ‘Time for Completion’ (as per sub-clause 1.1)
but beyond scheduled period of completion of respective
items of work as indicated in Appendix-2 of Contract
Agreement, the price adjustment shall be calculated on
the basis of the lower of the following two RBI Indices:

1) RBI Index as on the scheduled date of completion;
or

2) RBI Index as on the Actual date of completion.

11.5.3.3 If completion of the Facilities is delayed beyond scheduled
“Time for Completion”, due to the reasons not attributable
to the Employer, notwithstanding the extension to the
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“Time for Completion” is granted, no price adjustment shall
be allowed in the Contract Price for the portion of work
executed beyond scheduled “Time for Completion”.
However, in case the RBI indices during the extended
completion time are lower, the same will be applicable for
calculating the price adjustment.

11.5.3.4 If completion of Facilities is delayed beyond scheduled
“Time for Completion” due to reasons attributable to the
Employer and extension to the “Time for Completion” is
granted, price adjustment, if any, shall be paid in the
Contract Price, for the variations arising between the base
date and actual date of completion of the respective
item of work within   the “Extended Time for
Completion” of the Contract.

However, if the completion of facilities is delayed beyond
scheduled date of the “Time for Completion” due to
reasons attributable to both  the parties, then the period
for delay attributable to the Employer will be considered as
initial delay and the price  adjustment shall be
applicable during this period as well.

11.5.4 The Contractor shall submit its first Statements for Price Adjustment,
if any, after completion of six months from Effective Date of
Contract with all break-up and supporting documents   to
justify Price Adjustment. Subsequent Price Adjustment Statements
shall be submitted by the Contractor after every six months. The
payable escalation amount shall be paid as per Payment Terms.

11.6 Adjustment of Price for Weights and Physical Quantities of Work

11.6.1 The Contract is for Turnkey Completion of Scope of Facilities
as specified in the Clause 7 hereof & Technical Specifications.
The physical quantities and weights as given in the contract/ billing
schedule, are indicative only for the purpose of making progress
payments on prorata basis as per Clause 2.3 of Appendix-3 of
Contract Agreement. Neither the Contractor shall be entitled to get
any additional price from the Employer nor the Employer is entitled to
deduct any amount from the Contract Price due to variation in physical
quantities and weights.

11.7 Billing and Despatch Schedule

11.7.1 The Contractor within 90 (ninety) days of the Effective Date of
the Contract shall submit detailed Billing Schedules (breakup of the
Price Schedule contained in the Appendix-1) for the purpose of
giving the value of Po for the consideration of Price Adjustment, if
applicable, in accordance to the Appendix-4 and release of progress
payments in accordance to Appendix-3, which will be scrutinised and
approved by the Employer. The detailed Billing Schedules shall be
based on Time Schedule included in Appendix-2 (Time Schedule) to
the Contract Agreement and Network as per Sub-Clause
18.1.1 hereof, for respective progress payment terms in accordance
with Clause 2.3 of Appendix-3.

11.7.2 Within 6 (six) months from the Effective Date of Contract, a detailed
shipping schedule matching to billing schedule & time schedule,
shall be submitted by the Contractor, indicating the break-up of the
complete Plant & Equipment, structures and refractories into
shipment units with approximate weights and dimensions and the
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respective dates upon which such units will be dispatched from the
Contractor’s and / or its Sub-Contractor’s works. The Contractor shall
arrange for supplies of the Plant & Equipment, structures and
refractories in the logical sequence required for erection at site within
the overall Time for Completion of the Facilities unless otherwise
agreed to by the Employer. The Contractor shall promptly give
written notice to the Employer of any anticipated delay in
maintaining such schedule stating reasons and remedial measures,
thereof. This shall not, however, in any way absolve the Contractor
from his responsibility of timely delivery of plant & equipment as per
Contractual time schedule.

12. Terms of Payment

12.1 General

12.1.1 No advance will be provided to the Contractor, unless specified in
IFB/ BDS and the payments will be linked with the progress.

12.1.2 All payments shall be made  as specified in Appendix-3 (Terms
of Payment), directly by the Employer to the Contractor unless
otherwise provided in the Contract or agreed between the Parties.

12.1.3 If as per provisions of Contract any payment is made directly by the
Employer  to the Sub-Contractors, such payments shall constitute
a proper discharge of Employer’s obligations for such payments to
the Contractor.

12.1.4 The payments will be made in the currencies quoted by the
Contractor and included in the Contract unless otherwise agreed to
between the Parties.

12.1.5 The Contractor shall furnish the detailed Billing Schedule as per
Sub- Clause 11.7.1 hereof, for each item under the scope of work of
the Contract, for the approval of Employer, which after the approval
only, will be the basis for submission of invoices for progress
payments.

12.1.6 The Employer shall release the payment to the Contractor within thirty
(30) days from the date of receipt of the complete and correct invoices
& relevant documents.

12.1.7 All interim / progress payments shall be regarded as payments by way
of advance against the final payment only and not as payment for
work completed and shall not preclude defective / imperfect /
incomplete Facilities to be removed. It will not be considered as an
admission by the Employer of the due performance of the Contract, or
any part thereof by the Contractor nor shall it preclude, determine or
affect in any way the powers of the Employer under these conditions
or in any way vary or affect the Contract.

13. Securities

13.1 Issuance of Securities (Bank Guarantees)

13.1.1 The Contractor shall provide the Securities in the form of Bank
Guarantees specified below in favour of the Employer at the times,
and in the amount, manner and form specified below.

13.1.2 The Bank Guarantee shall be in the form provided in the Annexure I to
II hereof or in another form acceptable to the Employer.
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13.1.3 The Bank Guarantee for Indian Rupee payments shall be issued and
be payable/operable by State Bank of India (SBI) or an Scheduled
Commercial Bank in India at the place where Plant is located or any
other location acceptable to the employer.

13.1.4 Void.

13.1.5 In case the project gets delayed then the BG shall be extended by
the contractor for such delayed period. However, if the delay is
due to reasons not attributable to Contractor, the BG extension
charges shall be reimbursed by the Employer.

13.2 Performance Bank Guarantee

13.2.1 The Contractor shall, within 30 (thirty) days after signing of Contract
Agreement, provide a Bank Guarantee (as per Annexure-I hereof)
for the due performance of the Contract in amount equivalent to 10%
of the Contract Price (including GST as included in the Price
Schedules). This should be valid up to defect Liability period.

13.2.1.1 If the Contractor fails to provide the Performance Bank
Guarantee, the Employer shall have the right  to take
risk purchase action including forfeiting the bid security,
and get the Facilities executed by any other party at the
risk and cost of the Contractor, after expiry of the notice for
terminating the Contract for such default by the Contractor.

Forfeiture of bid Security is liable to GST at applicable rate.

13.2.2 The Bank Guarantee shall automatically become null and void after
twelve (12) months after issue of Commissioning Certificate,
provided, however, that if the Defects Liability Period has been
extended on any part of the Facilities pursuant to Sub-Clause 30
hereof, the Contractor shall issue an additional Bank Guarantee in an
amount proportionate to the Price of that part. The Bank Guarantee
shall be returned to the Contractor immediately after its expiration,
provided, however, that if the Contractor, pursuant to Sub-Clause
30.5 hereof, is liable for an extended warranty obligation, the
performance Bank Guarantee shall be extended for the period of 12
months from date of its restoration and up to the amount equal to 10%
value of the component / part / equipment.

13.3 Bank Guarantee for release of payments towards Commissioning

13.3.1 The Contractor shall provide Bank Guarantee (as per Annexure-
II hereof) to the Employer for an amount equivalent to the payment
under Sub-Clause 25.4 hereof, valid for a period of 12 months.

13.3.2 The Bank Guarantee shall be returned to the Contractor as soon as
Commissioning Certificate has been issued, at the latest, however,
on the expiry of 12 months from the date of release of payment
against Bank Guarantee.

13.4 Bank Guarantee for release of payments towards Performance
Guarantee Certificate

13.4.1 The Contractor shall provide Bank Guarantee (as per Annexure-
II hereof) to the Employer for an amount equivalent to the payment
under Clause 27 hereof, for a period of 12 months.
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13.4.2 The Bank Guarantee shall be returned to the Contractor as soon as
the Performance Guarantee Test is successfully completed and the
guaranteed output and other parameters are met, at the latest,
however, on expiry of 12 months from the date of release of payment
against Commissioning Certificate.

13.5 Bank Guarantee for release of payments towards Final
Acceptance Certificate

13.5.1 The Contractor shall provide Bank Guarantee (as per Annexure-
II hereof) to the Employer for an amount equivalent to the payment
under Clause 28 hereof, valid for a period of 12 months.

13. 6 Claims under Security (Bank Guarantee)

If the Employer considers itself entitled to any claim under any Bank
Guarantee, it shall so notify the Contractor, specifying the default of the
Contractor upon which it bases its claim, and it shall require the Contractor to
remedy the same. If the Contractor fails to remedy or to take steps to remedy
the same within fourteen days of receipt of such notice, then the Employer
shall be entitled to call Security.

The actual expenditure incurred by the Contractor for extension of
BG/Additional Insurance Premium shall be reimbursed to the Contractor in
case delay in completion of project is not attributable to the Contractor.

14. Taxes & Duties

14.1 Except as otherwise specifically provided in the Contract, the Contractor shall
bear and pay all taxes, duties, levies and charges assessed on the
Contractor, its Sub-Contractors or their employees by Municipal, State or
Central Government Authorities.

However, subject to stipulations of the Contract, the payment of duties,
taxes, levies, etc., will be reimbursed (on actual) against documentary
evidence to be produced by the Contractor, subject to a ceiling indicated in
price schedule(s) of the Contract. In no case the reimbursement towards
duties and taxes, etc., shall exceed the amount indicated in price schedule(s)
of the Contract towards duties, taxes, levies, etc. except on account of
statutory variation in Taxes & Duties and / or imposition of new taxes and
duties.

All taxes & duties  payable outside India in respect of performance of
the Contract shall be borne & paid by the Contractor. The Employer shall
have no liability whatsoever on this account.

14.1.1 The GST TDS if any required by Employer to be made
under GST Act or rules made thereunder shall be deducted
at such rate as may be specified with effect from such date
as notified from the invoice of the contractor.

14.1.2 The Contractor shall bear and pay all the liabilities in respect of non-
observance of all legal formalities as per various statutory provisions.

14.1.3 VOID.

14.2 Void

14.2.1 The Contractor shall bear and pay Customs Duty, Cess and IGST on
imported plant & equipment for which prices indicated in the Contract are
in Indian Rupees.
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14.3 Void.

14.3.1 Void

14.3.2 Void.

14.4 Avoidance of Double Taxation

14.4.1 Void.

14.4.2 Void

14.4.3 Void

14.5 INPUT TAX CREDIT

14.5.1 T h e Contractor shall submit all Documents required by the
Employer to avail the GST Input Tax credit. In case, the Contractor
fails to submit the required document for availing the GST Input tax
credit by the Employer in respect of supplies, the amount of Goods
and Service tax on such indigenous plant & equipment may be
recovered by the Employer from the Contractor unless the
Contractor furnishes proper justification.

In case of indigenous plant & equipment, Contractor is responsible
for uploading his outward supplies data with GSTR 1 in the month
of supply and any demand of interest for failure of the contractor to
upload the invoice details or to accept purchase data filed by
Employer in inward supplies return (GSTR-2) shall be to the
account of Contractor.
14.5.2 Void.

14.5.3 V o i d

14.5.4 E-way bills / Transit passes / Road Permits, if required for
materials etc., bought into the project site is to be arranged
by the Contractor only. The Employer will issue e-waybills as
required for dispatch of materials to the Contractor on
request who is not registered under GST Act. Advance
intimation in this regard is to be given by the Contractor to
the Employer.

14.6 Variations in Taxes & Duties

14.6.1 For the purpose of the Contract, it is agreed that the ‘Contract Price’
specified in Article 2 (“Contract Price” & “Terms of Payment”) of the
Contract Agreement is based on the taxes, duties, levies etc. and
charges prevailing on Base date (hereinafter called “Tax” in this
Sub- Clause 14.6 hereof). If any rate of tax is increased or
decreased, a new tax is introduced, an existing tax is abolished, or
any change in interpretation or application of any tax occurs in
the course of the performance of Contract, which was or will be
assessed on the Contractor, Sub-Contractors or their employees in
connection with performance of the Contract, an adjustment of the
Contract Price shall be made as per Sub-Clauses 14.6.2 & 14.6.3,
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hereof, by addition to the Contract Price or deduction there from, as
the case may be.

14.6.1.1 For taxes and duties which are eligible for Input Tax Credit, the
adjustment in the Contract Price towards variations in taxes,
imposition of new taxes or abrogation of existing taxes shall be
applicable.

For other taxes & duties, the variations in the taxes, enactment of new
taxes or abrogation of existing taxes, which takes place within the
scheduled Contractual delivery / execution period shall be applicable.

Whereas the variations in the taxes, enactment of new taxes or
abrogation of existing taxes, which takes place during the extended
period shall be applicable only if the reasons for delay is attributable
to employer.

14.6.2 The adjustment in the Contract Price towards variation in the taxes
shall be made by the Employer on production of the documentary
evidences by the Contractor.

14.6.3 The Contract Price shall  be adjusted towards variations in taxes
in respect of only finished equipment supplied by the Contractor to the
Employer. No adjustment in the Contract price shall be made for
variations in the taxes on raw-materials, parts, component /
intermediate components, assemblies / sub-assemblies, etc.

14.6.4 For the purpose of adjustment in the Contract Price towards variation
in taxes, the Contract Price shall be the price including price
adjustment due to variation in price indices, as payable in
accordance with Appendix-4.

14.6.5 In case any steel structure is fabricated at Employer’s site after
approval of the Employer as specified in the Sub-Clause 21.1.1,
hereof, beyond the items and quantities indicated in the Table-1.3 of
the Appendix-1 and there is saving in payment of duties, taxes,
levies, etc. on this account then such saving will be recovered by the
Employer from the Contractor’s bills.

14.7 Void

14.7.1 Invoices for all Taxable Input Services shall be made to “Bokaro
Power Supply Company (P) Limited” for availing Input Tax credit of
Goods and Service Tax under relevant Rules and shall be furnished
by the Contractor to the Employer for availing Input Tax credit of
Goods and Service Tax.
The Invoice for the supply of services shall separately indicate the
Goods and Service Tax claimed by the Contractor along with their
relevant Goods and Service Tax Identification Number (GSTIN)
obtained by the Contractor.

14.7.2 The Contractor shall submit all other Documents required by the
Employer to avail the Input Tax credit of Goods and Service Tax. In
case, the Contractor fails to submit the required document for
availing the Input Tax credit of Goods and Service Tax by the
Employer   in respect of Input Services, the same may be recovered
by the Employer from the Contractor unless the Contractor furnishes
proper justification.

14.8 Income Tax
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Any Indian Income Tax which Employer may be required to deduct by law or
statute, shall be deducted at the source under Indian Income Tax Act on
account of the Contractor. Employer shall provide the Contractor a certificate
for such deduction  of Tax. The Contractor shall indicate their Permanent
Account Number with the relevant Income Tax Authority to Employer.

D. CONFIDENTIAL INFORMATION

15. Copyright

15.1 The copyrights in all drawings, documents and other materials containing data
and information including drawings/ordering specifications / catalogues for
fast wearing parts furnished by the Contractor to the Employer shall remain
vested in the Contractor; however the Employer shall have  the right to
use all such drawings, documents and other material, data and information
for execution of the Contract and operation and maintenance of the Facilities
being subject of the Contract.

16. Confidential Information

16.1 The Employer and the Contractor shall keep confidential and shall not, without
the written consent of the other party hereto, divulge to any third party any
document, data or other information furnished directly or indirectly by the
other party hereto in connection with the Contract, whether such information
has been furnished prior to, during or following termination of the
Contract. Notwithstanding the above, the Contractor may furnish to its Sub-
Contractor(s) such documents, data & other information it receives from the
Employer to the extent required for Sub-Contractor(s) to perform its work
under the Contract, in which event the Contractor shall obtain from such Sub-
Contractor(s) an undertaking of confidentiality similar to that imposed on the
Contractor under this clause.

16.2 The Employer shall not use such documents,  data and other information
received from the Contractor for any purpose other than the operation and
maintenance of the Facilities. Similarly, the Contractor shall not use such
documents, data and other information received from the Employer for any
purpose other   than the design, procurement of Plant and
Equipment, construction  or such other work and services as are
required for the performance of the Contract.

16.3 The obligation of a party under Sub-Clauses 16.1 and 16.2 hereof, however,
shall not apply to that information which

a) now or hereafter enters the public domain through no fault of that
party.

b) can be proven to have been possessed by that party at the time of
disclosure and which was not previously obtained, directly or indirectly,
from the other party hereto.

c) otherwise lawfully becomes available to that party from a third party that
has no obligation of confidentiality.

16.4 The above provisions of this clause (Clause 16 hereof) shall not in any way
modify any undertaking of confidentiality given by either of the parties
hereto prior to the date of the Contract in respect of the Facilities or any part
thereof.

16.5 The provisions of this clause (Clause 16 hereof) shall survive termination, for
whatever reason, of the Contract.
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E. WORK EXECUTION

17. Representatives

17.1 Engineer

17.1.1 If the Engineer is not named in the Contract, then within fourteen (14)
days of the Effective Date, the Employer shall notify the Contractor in
writing the name of the Engineer. The Employer may from time to
time appoint some other person as the Engineer in place of  the
person previously so appointed. The Engineer shall represent and act
for the Employer at all times during the currency of the Contract. All
notices, instructions, orders, certificates, approvals and all other
communications under the Contract shall be given by the Engineer,
except as herein otherwise provided.

17.2 Contractor’s Representative

17.2.1 If the Contractor’s Representative is not named in the Contract, then
within fourteen (14) days of the Effective Date, the Contractor shall
appoint the Contractor’s Representative with the consent of Employer.

17.2.2 The Contractor shall not revoke the appointment of the Contractor’s
Representative without the Employer’s prior written
consent.

17.2.3 The Contractor’s Representative shall represent and act for the
Contractor at all times during the currency of the Contract and shall
give to the Engineer all the Contractor’s notices, instructions,
information and all other communications under the Contract. All
notices, instructions, information and all other communications given
by the Employer or the Engineer to the Contractor under the Contract
shall be given to the Contractor’s Representative or, in its absence,
its deputy, except as herein otherwise provided.

All notices, instructions, information and other communications given
by the Contractor to the Employer under the Contract shall be given
to the Engineer, except as herein otherwise provided.

17.2.4 The Employer may by notice to the Contractor object to
any representative or person employed by the Contractor in the
execution of the Contract who, in the reasonable opinion of the
Employer, may behave inappropriately,  may  be incompetent or
negligent, or may commit a serious breach of the Site regulations
provided under Sub- Clause 22.3 hereof. The Contractor on receipt
of such notice, shall remove such person from the Facilities. If any
representative or person employed by the Contractor is removed in
accordance with Sub-Clause
17.2.4 hereof, the Contractor shall promptly appoint a
replacement.

17.3 Co-operation with Other Contractors

17.3.1 The Contractor shall, upon written request from the Engineer, provide
all relevant technical information to the other Contractors employed
by the Employer on or near the Site for any associated Plant &
Equipment to enable the Employer to obtain the efficient &
economical design of the associated Plant & Equipment.

If required by the Contractor, the other contractors of the Employer
will enter into a confidentiality agreement to ensure the technical
information is not unlawfully disclosed.
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17.3.2 The Contractor shall, upon written request from the Engineer, give all
reasonable opportunities for carrying out the work to any other
Contractors employed by the Employer on or near the Site and shall
co- ordinate with the other Contractors for any interface activity
under its Scope of Facilities.

17.3.3 The Contractor shall also so arrange to perform its work as to
minimise, to the extent possible, interference with the work of other
Contractors. The Engineer shall determine the resolution of any
difference or conflict that may arise between the Contractor & other
Contractors in regard to their work.

18. Work Program

18.1 Program of Performance

18.1.1 Within three (3) weeks after the effective date of signing the Contract
Agreement, the Contractor shall prepare and submit to the Engineer
the Master Network (Hard  & soft) for the performance of the
Contract, showing the sequence in which it proposes to design,
manufacture, transport, assemble, install and pre-commission the
Facilities, as well as the date by which the Contractor reasonably
requires that the Employer shall have fulfilled its obligations under the
Contract as per Clause 10 hereof, so as to enable the Contractor to
execute the Contract in accordance with the programme and to
achieve Acceptance of the Facilities in accordance with the Contract.

18.1.2 The Master Network so submitted by the Contractor shall accord
with the Time Schedule included in Appendix-2 (Time Schedule)
to  the Contract Agreement and any other dates and periods specified
in the Contract.

18.1.3 The Engineer shall approve  the Master Network after scrutiny
and discussions with the Contractor within one (1) week of
submission of Master Network. The Contractor shall submit finalised
Master Network in number of copies as required by the Employer.

18.1.4 Based on the finalised Master Network as per Clause 18.1.3 hereof,
the Contractor shall submit Detailed Works Programme (L-1 & L-2
Network) in the form of soft copy for each unit of the Facilities
progressively within four (4) to eight (8) weeks from the Effective Date
of the Contract. These Networks shall be approved by the Engineer
within three (3) weeks of the submission.

18.1.5 The Contractor shall update and revise the finalised Master Network
and Detailed Works Programme as and when appropriate or when
required by the Engineer, but without modification in the Times for
Completion given in the Clause 1.1 of Appendix-2 and any extension
granted in accordance with Clause 42 hereof, and shall submit all
such revisions to the Engineer.

18.1.6 The Contractor shall intimate the Employer / Engineer, in writing well
in advance, about the requirement of shut down of any of the existing
Units / facilities for inter-connection / incorporation  of additional
units / facilities. The shutdown period shall be mutually discussed and
finalised. The work to be undertaken round the clock during the shut
down period shall be planned meticulously by the Contractor to reduce
the shut down period to the minimum.

18.2 Detailed Works Programme

18.2.1 The Detailed Works Programme shall be compiled utilizing critical path
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method programming software that permits total electronic data
transfer compatibility with the “Primavera Software” or on notice,
any modification, substitution, replacement of the same. The Detailed
Works Programme shall show or include, but not be limited to, the
following :

a) Time for Completion for each activity;

b) The order in which the Contractor intends to design and
execute the Contract (including the anticipated timing of each
stage  of design, procurement, manufacture, inspection, delivery
to Project Site, construction, erection, installation and testing)
consistent with the Contractor’s Obligations under the Contract;

c) Define in detail all of the Contractor’s work on the Project
Site, including the delivery, construction and/or installation,
commissioning, testing and completion of Facilities;

d) Details of any Temporary Works which, in the Contractor’s
opinion, are critical to the satisfactory completion of the Facilities;

e) The critical path(s) which shall be printed in colour unless
otherwise agreed with the Engineer;

f) A unique identification/ reference number and revision status,
indicating clearly the changes incorporated therein; and

g) The detail of any Works Executed in that period of time
between the Notification of Award and Effective Date of Contract.

18.2.2 Provided always that the Works Programme submitted in
accordance with Clause 18.1 shall be compiled to satisfy, without
limitation, the following requirements :

a) no activity shown on the Works Programme shall be longer than
forty-five (45) days duration;

b) the Works Programme shall clearly identify all Milestone Events;

c) the Contractor shall incorporate activity codes and/or a Work
Breakdown Structure in the Works Programme such that
activities can be sorted and/or filtered by any or all of the following
:

i) the whole of the Facilities;

ii) individual sections and interface areas;

iii) the various floor levels of the Facilities;

iv) the various areas within the Facilities as agreed with the
Engineer;

v) the various areas within the Project Site;

vi) various disciplines, including the design, manufacture,
supply and installation of civil & structural works, electrical
& mechanical works (further broken down into electrical,
mechanical, plumbing and drainage etc.) finishes (further
broken down into screeding, flooring and floor finishes, false
ceilings, raised floors and painting) and special systems/
sub- systems;

vii) it shall be possible to clearly identify each phase of
each activity or group of related activities from the design,
procurement, installation, execution and testing and
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commissioning and trials stages.

18.2.3 The Contractor warrants that the Works Programme submitted in
accordance with Clause 18.1 shall be achievable and in
compliance with the requirements of the Contract and that it shall
permit effective monitoring of progress and allow reasonable periods
of time for the provision of any information required from the
Employer or the Employer’s Representative or any third party.

18.2.4 The Works Programme shall be the programme submitted
in accordance with Clause 18.1 (including any programme
resubmitted by the Contractor) that is endorsed.

18.2.5 The Contractor shall design and execute the Facilities regularly
and diligently and in accordance with the Works Programme

18.2.6 If at any time the Contractor’s actual progress falls behind the
Program of Performance hereof, or it becomes apparent that it
will so fall behind, the Contractor shall, at the request of the
Engineer, prepare and submit to the Engineer a revised program,
taking into account the prevailing circumstances, and shall  notify
the Engineer of the steps being taken to expedite progress so as to
attain Completion of the Facilities within the Time for Completion
under Sub-Clause 8.1 (Time for Completion) hereof, any extension
thereof entitled under Sub-Clause
42.1 (Extension of Time for Completion) hereof, or any extended
period as may otherwise be agreed upon  between the Employer
and the Contractor.

18.2.7 Throughout the progress of the Works, the Contractor shall submit to
the Employer’s Representative monthly updates of the Works
Programme and any documents which are included in or form part of
the Works Programme. Each Works Programme shall show progress
for the thirty (30) days immediately prior to the data date and
proposed works for the sixty (60) days following the data date (the
“data date” being the date on which progress is updated on the
programme).

18.2.8 Throughout the progress of the Works, the Contractor shall submit to the
Engineer a Report in a format stipulated by the Engineer:

a) a summary weekly report on the progress of the Works in
such detail and providing such information as required by the
Engineer or as otherwise directed from time to time by the
Engineer;

b) a detailed monthly report on the progress of the Works.

c) Employer shall arrange progress review meeting periodically (not
exceeding 3 months) to monitor the progress of the work.

18.2.9 The Contractor hereby acknowledges and accepts that any
programme, monthly report, schedule, plan and daily report to be
prepared in consultation with Engineer and submitted, shall not
constitute any of the notices which it is required to give under any
provision of the Contract.

18.2.10 The Employer’s Representative’s comment or failure to comment
upon any document submitted in accordance with this Clause 18.2
(Detailed Works Programme) signifies merely the understanding of
the proposed order, sequence and method of working and shall not:

a) relieve the Contractor of any of its obligations under the
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Contract;

b) create any obligation or liability on the part of the Employer;
nor

c) establish the Detailed Works Programme or any programme
as part of the Contract.

18.2.11 In addition to the reports required under this Clause 18.2
(Detailed Works Programme), the Contractor shall supply to the
Engineer at such times as the Engineer may reasonably direct during
the progress of the Works such further or special written particulars
and information as are reasonably required by the Engineer to
enable proper and  detailed progress records to be maintained in
respect of the Works.

18.2.12 It shall be a condition precedent to any payment under the Contract
that the programme submitted pursuant to Clause 18.2 (Detailed
Works Programme) and monthly updates of the same have been
discussed with and endorsed by Engineer.

18.3 Subject to the foregoing, unless expressly stipulated or described in the
Contract, the choice of methods of working, construction methods  and
Temporary Works, programming the Works and deployment of the
Contractor’s Equipment and employees on the Project Site shall be the sole
responsibility of the Contractor.

18.4 Work Procedures

18.4.1 The Contract shall be executed in accordance with the Contract
Documents including Appendices to the Contract Agreement and
Annexure hereof.

18.4.2 The Contractor may execute the Contract in accordance with its own
standard project execution plans and procedures to the extent that
they do not conflict with provisions contained in the Contract.

18.5 Manpower Requirement for Operation & Maintenance of Facilities

18.5.1 The Contractor shall submit to the Employer within a reasonable
period but not later than six (6) months from the Effective Date of the
Contract, the recommended manpower requirement category wise
and unit wise for the regular operation of the Facilities at the
Guaranteed Production Capacity as per Contract. The manpower
requirement shall include the requirement for the maintenance of the
Facilities. The Contractor shall also submit job specifications for each
category of personnel particularly in the critical positions to enable the
Employer to deploy / recruit such personnel.

18.6 Training

18.6.1 The Contractor shall identify the key positions and number of
persons both in maintenance and operations  department to be
trained for efficient running of the plant.

18.6.2 The Contractor shall arrange for training of the personnel of the
Employer, abroad / in India for the man-days indicated in Table-1 of
Appendix-1 of Contract Agreement.

18.6.3 The Contractor shall submit Schedule for Training of personnel of the
Employer within a reasonable period but not later than six (6) months
from the Effective Date of Contract. The schedule shall be mutually
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agreed upon between the Employer and the Contractor.

18.6.4 The Contractor shall supply five (5) copies of Training Manuals,
Instructions and other connected literature to the Employer in English
Language. In addition, each trainee shall be provided the necessary
manuals, literatures etc.

19. Subcontracting

19.1 List of Approved Vendors (Appendix-6) forming a part of the Contract
Agreement, specifies major items of supply or services and indicates name of
approved Vendors against each item. Insofar as no Vendor is listed against
any such item, the Contractor shall prepare a list of Vendors for such
item for inclusion in approved list given in Appendix-6 of the Contract
Agreement.

Any change/ addition in the vendor list shall require prior  approval of
the employer.

The contractor may engage sub-contractors with the prior approval of
employer as per stipulated procedures of the employer.

Such approval, by the Employer for any of the Sub-Contractors / Vendors
shall not relieve the Contractor from any of its obligations, duties or
responsibilities under the Contract.

19.2 On the request of the Contractor, the Employer may make direct payment in
respect of equipment supply / work to the Sub-Contractor  / Vendor on
certification by the Contractor.

20. Design and Engineering

20.1 Specifications and Drawings

20.1.1 The Contractor shall execute the basic and detailed design and the
engineering work in compliance with the provisions of the Contract,
or where not so specified, in accordance with good engineering
practice.

20.1.1.1 The Contractor shall be responsible for any
discrepancies, errors or omissions in the specifications,
drawings and other technical documents that it has
prepared, whether such specifications, drawings and other
documents have been approved by the Engineer /
Consultant or not, provided that such discrepancies, errors
or omissions are not because of inaccurate information
furnished in writing to the Contractor by or on behalf of the
Employer.

20.2 Codes and Standards

Wherever references are  made in the Contract to codes and standards
in accordance with which the Contract shall be executed, the edition or the
revised version of such codes and standards current at the date of bid
submission shall apply unless otherwise specified. During Contract
execution, any changes in such codes and standards shall be applied after
approval by the Engineer / Consultant & shall be treated in accordance with
Clause 41 hereof.

20.3 Approval / Review of Technical Documents by Engineer / Consultant

20.3.1 The Contractor shall prepare (or cause its Subcontractors to
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prepare) and furnish to the Engineer / Consultant the drawings /
documents listed at Sub-Clause 2.2 of Appendix-2 to the Contract
Agreement for approval or review as specified and in accordance with
the requirements of Sub-Clause 18.1 (Program of Performance)
hereof.

20.3.2 Any part of the Facilities covered by or related to the drawings
/ documents to be approved by the Engineer / Consultant shall be
executed only after the Engineer / Consultant’s approval thereof.

20.3.3 Sub-Clauses 20.3.5 through 20.3.9 hereof, shall apply to those
drawings/ documents requiring the Engineer / Consultant’s approval,
but not to those furnished to the Engineer / Consultant for its reference
only.

20.3.4 To enable the Employer to accord approval and to review
documents the Contractor shall submit back-up data / drawings / basic
calculations / assumptions as may be required by the Employer /
Consultant except for proprietary items.

20.3.5 Within fourteen (14) days after receipt by the Engineer / Consultant
of any drawings / document requiring the Engineer / Consultant’s
approval in accordance with Sub-Clause 20.3.1 to 20.3.3 hereof, the
Engineer / Consultant shall either return one copy thereof to the
Contractor with its
approval endorsed thereon or shall notify the Contractor in writing of
its disapproval thereof and the reasons therefor and the modifications
that the Engineer / Consultant proposes.

20.3.6 The Engineer / Consultant shall not disapprove any document,
except on the grounds that the document does not comply with some
specified provision of the Contract or that it is contrary to good
engineering practice.

20.3.7 If the Engineer / Consultant disapproves the drawing / document, the
Contractor shall modify the drawing / document and resubmit it for
the Engineer / Consultant’s approval in accordance with Sub-Clause
20.3.5 hereof. The Engineer/Consultant will not give any new
comment on the revised drawing, wherein all comments have been
incorporated by the Contractor in the revised drawing. If the Engineer
/ Consultant approves the drawing / document subject to
modification(s), the Contractor shall make the required modification(s),
whereupon the document shall be deemed to have been approved.

20.3.8 The Engineer / Consultant’s approval, with or without modification of
the document furnished by the Contractor, shall not relieve the
Contractor of any responsibility or liability imposed upon it by any
provisions of the Contract.

20.3.9 The Contractor shall not depart from any approved drawing /
document unless the Contractor has first submitted to the Engineer
/ Consultant an amended drawing / document and obtained the
Engineer / Consultant’s approval thereof, pursuant to the provisions of
this Sub- Clause 20.3 hereof.

20.4 Civil Engineering Work

20.4.1 The Contractor shall carryout Civil Engineering Work as per the
Technical Specification in accordance with conditions given below:

20.4.1.1 The Contractor shall make its own arrangement for all
labour, construction, tools & tackles & construction
materials. All temporary approach roads to the site for
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carrying out construction work shall be constructed and
maintained by the Contractor at its own cost.

20.4.1.2 The Contractor shall make arrangement at its own cost for
drawing and distributing water and power from a single
point each, where water and power will be provided by
the Employer. The Contractor should have adequate
water storage capacity to meet its requirements.

20.4.1.3 The Contractor shall take all necessary precautions to
avoid damage to any property of the Employer or any
third party. The Contractor shall also ensure that the
progress of work of other Contractors in the adjoining areas
is not hindered.

20.4.1.4 Subject to provisions of Clause 22.6.8, the Contractor
shall take all precautions during execution, especially while
excavating to avoid interference with or damage to
underground works, such as cables, pipe lines, drains,
etc. and provide all possible protection to these works and
in case they are damaged, rebuild / divert them at its own
cost.

20.4.1.5 The Contractor shall carry out, at its own cost, necessary
precision survey to set out and check the setting of all
works including foundation & anchor bolts, etc., to the
required tolerances using the grid reference points
available in  the plant site.

20.4.1.6 Materials brought to the site shall not be removed from the
site without the written consent of the Employer. The
Contractor shall submit well in advance for approval of
all samples, specimens as the Employer may demand from
time to time. Any material brought to site and rejected by
the Employer shall be removed by the Contractor from the
site of work immediately.

20.4.1.7 The Employer may during the progress of work, order the
removal of part or whole of the work executed, found not in
accordance with the approved drawings / specifications /
written instructions. No extra claims shall be entertained for
removal & re-execution of such work.

20.4.1.8 No work shall be covered up or put out of view without the
clearance of the Employer. In the event of failing to do so,
the Contractor shall uncover  any part of the work or
make openings in or through the works as the Employer
may direct and they shall be made good with materials
approved by the Employer and should match with
workmanship of the surrounding work.

20.4.1.9 The Contractor shall provide sufficient strong and stable
stagings so as to ensure safety of the labour & structures.

20.4.1.10 The Contractor shall dismantle and remove the stagings
and other temporary facilities like stores, offices, labour
camp, etc., on completion of work, clear and clean the site
where such temporary facilities were built and restore the
same to original condition.

20.4.1.11 After completion of work, the Contractor shall carry
out micro leveling of the site within battery limit ensuring
proper grades and slopes to achieve efficient drainage of
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the site. The Contractor shall remove all debris, surplus
earth, etc., and dump the same at place(s) as directed by
the Employer within a distance of 10 km from the site.

20.4.1.12
a) The cost of testing of concrete and any other material, shall be borne by the Contractor.

b) The Contractor shall install its own testing facilities at site for testing of construction
materials like cement, aggregates, concrete cubes, soil etc.

c) Testing shall be carried out by the Contractor in the presence of Employer’s
representative. However, the Contractor shall arrange for such testing, in case of
exigencies on the Employer’s instructions, at any other testing laboratory as
approved by the Employer without any extra cost to the Employer. All test results
shall be submitted by the Contractor to the Employer for his approval.

d) Any special measures or techniques which may be necessary for construction of
structures, e.g., dewatering, sheet piling, diaphragm walls, well sinking, well point
system, continuous pouring of concrete, etc., shall be deemed to have been taken into
account by the Contractor and no extra claim, whatsoever, shall be entertained.

20.4.1.13 In respect of any portion of works which is to be embedded
or covered up by other works, the Contractor shall submit
them to Employer for technical inspection and have the
necessary clearance certificates duly signed by the
Employer and Contractor  before letting such portion to
be embedded or covered.

20.4.1.14 Wherever works are to be carried out in proximity or
within existing facilities, Contractor may have to adopt
special methodology of construction suited to prevailing
conditions. The Contractor shall make necessary
schemes in advance and finalise the same with the
approval of  the Engineer / Consultant.

20.4.2 Construction Water

20.4.2.1 Construction & Drinking water shall be supplied free of cost
by the Employer to the Contractor at a single point
within  a distance of 300 m from the battery limit. The
Contractor shall make its own arrangements to lay and
maintain necessary distribution lines, valves, etc., from this
point at its own cost.

20.4.2.2 The Contractor shall be responsible to store water in
sufficient quantities to meet its requirements and ensure that
there is no wastage of water. Quantum of supply will
depend on availability and no claim for shortfall shall be
allowed by the Employer.

20.4.3 Construction Power

20.4.3.1 The Employer will supply 415V, 3-Phase four wire AC
power in bulk at one point within 300 meters of battery limit,
for construction & erection free of charge. The Contractor
shall make its own arrangements to lay and maintain
necessary distribution lines and wiring at its own cost.
Electrical power for fabrication work, if any, envisaged at
site shall be supplied, metered and charged at the rate
prevailing from time to time.

20.4.3.2 The Contractor shall ensure that the electrical equipment
employed by the Contractor will be such that the aggregate
power factor does not fall below 0.8 at the Employer’s
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terminal point.

20.4.3.3 The electrical installations for construction   power
shall conform to Indian Electricity Rules.

20.4.3.4 The Contractor will employ Electricians having valid
Electrical Licence for carrying out the installations as well
as for maintenance.

20.4.3.5 The Contractor shall be responsible for all damages,
losses, etc., if it is due to the Contractors negligence,
improper installation, operation and/ or maintenance of
Contractors part of installations.

20.4.4 Structural Load Test

The Contractor shall carry out structural load test on any part of the
building / structure at its own cost if such structural load test is
warranted due to unsatisfactory test results of concrete cubes and if
so directed by the Employer.

20.4.5 Royalties for the Construction Materials

20.4.5.1 Royalties for the construction materials, e.g., sand, stone
aggregates, boulders, moorum etc. as prescribed from time
to time by the State Government shall be recovered from the
bills
of the Contractor and paid to the State Government by the
Employer if there is a demand from statutory authorities in
this regard. The Contractor shall submit necessary
documentary evidence that the Contractor has paid the
royalties directly to the statutory authorities at source.

20.4.6 Explosives

20.4.6.1 In case explosives are required for blasting of hard rock,
the same shall be arranged by the Contractor at its own
cost. Fulfillment of statutory obligations shall be the
responsibility of the Contractor.

21. Procurement

21.1 Plant & Equipment, Structures, Refractories, etc.

21.1.1 The Contractor shall not carry out fabrication work at Employer’s site
without necessary prior approval from the Employer.

21.2 Import Licence & Export Licence

21.2.1 Import Licence

In case of requirement of any import license, the same shall be
arranged by the Employer and the Contractor shall provide necessary
assistance.

21.2.2 Export Licence

The Contractor, if required for execution of Contract, shall obtain and
maintain the necessary Export Licence from the competent authorities
and shall pay at his cost any fee connected therewith. Failure to
obtain and maintain Export Licences shall not be considered as Force
Majeure.

21.3 Packing
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21.3.1 The Contractor shall include and provide for securely protecting and
packing the materials so as to avoid loss or damage during handling
& transport by air, sea, rail and road.

21.3.2 All packing cases, packing and other similar materials shall be new
and supplied free by the Contractor and same will not be returned.

21.3.3 Notwithstanding anything stated in this clause, the Contractor shall be
entirely responsible for loss, damage or depreciation or deterioration
to the materials & supplies due to faulty and / or insecure packing.

21.4 Transportation

The Contractor shall be entitled to select any safe mode of transport operated
by any person to carry the Plant & Equipment, Structures, Refractories,
Spares, Tools & Tackles, First fill of Lubricants, etc.

21.4.1 Transportation by Ship/ Air

21.4.1.1 The Indian Contractor shall be free to transport the
material through any reputed shipping agency.

21.4.1.2 The Bills of Lading should be drawn so as to show:
SHIPPERS Any shipping agency of international
repute CONSIGNEE (ref. 1.1 of SCC).

PORT OF DISCHARGE - [Contractor to indicate]
21.4.1.3 The Contractor shall forward the non-negotiable copies of

the shipping documents to the employer indicating the
freight and insurance value of the consignment
immediately   after shipment of each consignment.

21.4.2 Transportation by Wagons

21.4.2.1 In case of despatch of consignment in Railway wagons, the
Contractor shall ensure that the following is observed by
the Contractor and their Sub-contractors :

i) Identify, place necessary indents  on the Railways
and obtain at the appropriate time the correct type of
wagons required, keeping in view the consignments to
be despatched.

ii) In case of over dimensioned (O.D.) consignments,
the Contractor shall obtain the sanction for movement of
the O.D. Consignment from the Railways.

iii) Non-availability of special wagon or handling
the consignments shall not be an excuse for payment of
demurrage and if so shall be to the Contractor’s account.

iv) Care being taken to avoid all possible chances of
damages during transit and to ensure that all packages
are firmly secured.

v) The destination shall be indicated in SCC.

21.4.2.2 The RR / Challans duly  endorsed  by the Engineer or
Authorised representative of the Employer, will be
handed over to the Contractor for taking delivery of
consignments from Railway unloading the same from
wagons and subsequent handling, transportation and
storage at site after submission of custody-cum-indemnity
bond in the form provided in the Bidding Document or in
another form acceptable to the Employer. The demurrage
charges, if any, will be payable by the Contractor.
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21.4.2.3 The consignee for rail despatches shall be clearly marked
as ……………………. (ref. 1.1 of SCC),

21.4.3 Transportation by Road

21.4.3.1 In case of the consignments  despatched by road, the
Contractor shall ensure that the following is observed by
the Contractor and the Sub-contractors :

i Identify and obtain the correct type of trucks /
trailers, keeping in view the nature of consignments to
be despatched.

ii Care being taken to avoid all possible chances of
damages during transit to ensure that all packages
are firmly secured.

iii All consignments despatched by road shall be on “Door
Delivery” and freight paid basis.

21.4.3.2 The RR / Challans duly  endorsed  by the Engineer or
Authorised representative of the Employer, will be
handed over to the Contractor for taking delivery of
consignments from Trucks, unloading the same from Trucks
and subsequent handling, transportation & storage at site
after submission of Custody-cum-Indemnity Bond in the
form provided in the
Bidding Document or in another form acceptable to the
Employer. The demurrage charges, if any, will be payable
by the Contractor.

21.4.3.3 The consignee for road despatches shall be clearly marked
as …………………….. (ref. 1.1 of SCC),

21.4.4 Shipping Documents for imported Plant & Equipment,
Structures, Refractories, etc.-(Not Applicable)

21.4.4.1 V o i d

21.4.4.2 V o i d .

21.4.4.3 V o i d

21.4.5 Despatch Documents for Transportation of Plant &
Equipment, Structures, Refractories, etc. by Wagon & Road

21.4.5.1 The Contractor shall arrange to despatch the following
documents to the Employer at the address given in the SCC.

a) Four (4) photo copies of the clean rail / lorry
receipt. b) Four (4) copies of Contractor’s signed
invoice.
c) Four (4) copies of Challan and Packing
List.

d) Four (4) copies of Inspection Certificate/ Despatch
Clearance Certificate issued by the Engineer /
Employer’s Authorised Representative

e) Four (4) copies of manufacturer’s test certificate.

21.5 The Contractor shall be responsible for obtaining, if necessary, approvals
from the authorities for transportation of the Plant and Equipment. The
Employer shall use its best endeavors in a timely and expeditious manner to
assist the Contractor in obtaining such approvals, if requested by the
Contractor. The Contractor shall indemnify and hold harmless the Employer
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from and against any claim for damage to roads, bridges or any other traffic
facilities that may be caused by the transport of the Plant and Equipment to the
Site.

21.6 Customs Clearance(Not Applicable)

21.6.1 Void.

21.6.2 Void.

21.6.3 Void

21.6.4 Void

21.7 Processing/ Assembly

21.7.1 V o i d

21.7.2 Some equipment/components under this Contract included in the scope of
Indian Contractor (for which prices are quoted in Indian Rupees) as listed
in Annexure hereto may be required by other Indian Consortium Member
for further processing/assembly. These equipment/components shall be
directly dispatched by the concerned Contractor to the other Consortium
Member. The Consortium Member receiving the equipment/components
for further processing/assembly, shall avail Input Tax Credit benefit on
account of GST on such equipment/components and shall include the
cost of such equipment/components in assessable value for payment of
GST and provide necessary documents so as to enable Employer to avail
Input Tax Credit benefit on total assembly including the said
equipment/components. GST shall be reimbursed on actual against
documentary evidence to be produced by the Contractor, subject to a
ceiling indicated in Price schedule given in Appendix-1. All taxes and
duties shall be included in the Contract Price quoted. Employer shall have
no additional liability whatsoever including taxes and duties Payment shall
be released to the Contractors only after receipt of material at Employer’s
site.

21.7.3 Any item/ part of the existing equipment required to be taken out of
plant premises for job work shall be issued to the Contractor on
submission of Bank Guarantee for equal value of the item/ part. The
value of the item of the part shall be indicated by Employer. The Bank
Guarantee shall be issued and payable at Place, where site is located
and shall be kept initially valid for a suitable period to be mutually
agreed. However, in case value of such items is less than 20% of the
respective Performance Bank Guarantee, no additional Bank
Guarantee is required to be submitted and the materials can be taken
out against Indemnity Bond.

21.7.4 After job work, the items/ parts shall be returned immediately but not later
than one year from the date of removal. The scrap if any, generated
during job work shall be the property of the Contractor. The Contractor
shall be required to submit the documentary evidence in support of
payment of GST on the scrap generated, if any, during job work. The
relevant portion of GST shall be applicable.

22. Installation

22.1 Setting out

22.1.1 Bench Mark: The Contractor shall be responsible for the true
and proper setting-out of the Facilities periodically in relation to bench
marks, reference marks, check lines and levels provided to it in writing
by or on behalf of the Employer.
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22.2 Contractor’s Supervision: The Contractor shall give or provide all necessary
superintendence during the installation of the Facilities, and the Contractor’s
Representative(s) shall be constantly on the Site to provide full-time
superintendence of the installation. The Contractor shall provide and
employ only technical personnel who are skilled and experienced in their
respective discipline and supervisory staff who are competent to adequately
supervise the work at hand.

22.3 Labour

22.3.1 The Contractor shall provide and employ on the Site in the installation
of the Facilities such skilled, semi-skilled and unskilled labour as is
necessary for the proper and timely execution of the Contract.

22.3.2 The Contractor shall at all times during the progress of the Contract
use its best endeavours to prevent any unlawful, riotous or
disorderly conduct or behaviour by or amongst its employees &
labour and labour of its Sub-Contractors / Vendors.

22.3.3 Labour Rules

22.3.3.1 In respect of all labour directly or indirectly employed on
the works by the Contractor, the Contractor shall comply
with and implement all the Provisions   of the
Contract   Labour (Regulation and Abolition) Act 1970, or
any amendment thereof, and all legislations and Rules of
the State and / or Central Government or other local
authority formed from time to time governing the protection
of health, sanitary arrangements, wages, welfare and safety
of labour employed on the works and  the Contractor
shall  be deemed to the Principal Employer for this
purpose. The rules and other statutory obligations with
regard to fair wages, welfare and safety measures,
maintenance of register, etc., will be deemed to be part
of the Contract. The Contractor will get itself registered
with the concerned statutory authorities as provided in the
Act and shall be directly responsible of the authorities
thereunder for compliance with the provisions thereof.

22.3.3.2 Reporting of Accidents

The Contractor shall be responsible for the safety of its own
and its Sub-Contractors’ workmen and employees. All
accidents at site are to be immediately reported to the
required authorities. The Contractor shall be responsible for
all such accidents.

22.3.3.3 Preservation of Peace

The Contractor shall take requisite precautions and use
its best endeavor to prevent riotous or unlawful behaviours
by, or amongst his workmen and / or others employed on
the works, by the Contractor its Sub-Contractors and for the
preservation of peace and protection of the inhabitants and
security of the property in the neighbourhood of the works /
site.

22.3.3.4 Use of Intoxicants

The use or sale of ardent spirits or other intoxicating
beverages, upon the works or in any of the
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building, boarding houses, encampments or other
tenements owned, occupied by or within the control of the
Contractor or any of its employees or its Sub-Contractor is
strictly forbidden and the Contractor shall secure strict
compliance.

22.3.3.5 Observance by Sub-Contractors

The Contractor shall also be responsible for the compliance
of all the rules & regulations by his Sub-Contractor(s)

22.3.4 Contract Labour Rules

22.3.4.1 The Contractor will get himself registered with the concerned
statutory authorities as provided in the Act and shall
be directly responsible to the authorities for compliance with
the provisions thereof and Paradip Port Trust shall have no
relation of Employer and Employee for contractual worker /
labour.

22.3.4.2 The Contractor shall also maintain all
records/register/return/cards such as:

(a) Register of workmen employed by Contractor
(b) Employment Card
(c) Muster Roll
(d) Register of wages-cum-muster roll
(e) Submission of Return

22.3.5 Compliance with Statutory Laws and Other Regulations of Govt.
/ Local Authority

All statutory / labour rules of Govt./local authorities as applicable
at, Steel Plant site shall be strictly followed by Contractor. Contractor
shall indemnify Employer against any such implication.

The Statutory laws shall inter alia include the following:

a) Employee Provident Fund & Misc. Provision Act, 1952. b)
Contract Labour Act (Regulation and Abolition Act, 1970 c)
Minimum Wages Act, 1948

d) Payment of Wages Act, 1936
e) Factories Act, 1948 / Building and Other Construction

Workers(BOWC) and Cess Act, 1996 f) Family Pension Act,
1952

g) ESI Act / Workmen Compensation Act, 1923 h) Shops &
Establishments Act

i) Any other statutory Act relevant to in this regard

22.4 Contractor’s Equipment

22.4.1 The Contractor shall mobilize all construction equipment, tools, tackles
& consumables to ensure timely completion of work and quality of
workmanship. On request, the Employer may provide the Contractor
any special handling / construction equipment needed in the interest
of work subject to availability and on payment of hire charges and
other conditions of Employer. However, overhead crane  may be
provided depending on availability, free of charge.

22.5 Site Regulations and Safety

22.5.1 The Contractor shall comply with the Site regulations,  during the
execution of the Contract at the Site, as given under the Chapter
“Safety in Contract Works” (IPSS in Steel Industry).
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22.5.2 The employees /labour of the Contractor / Sub-Contractor and Plant
& Equipment brought to Site shall be subject to gate pass to be
issued by Security Department or the respective Department.

22.5.2.1 Preparation of gate pass normally takes around 10 days time.
The Contractor / Sub-Contractor shall plan their programme
in advance accordingly.

22.5.2.2 Employer shall have the right to refuse the gate pass to any
workers/representatives without assigning any reason.
The contractor shall ensure that gate pass issued to their
workers/ representatives/ Sub-contractors are not misused.
All representatives/ workers of the Contractors/ Sub-
Contractors shall possess admit pass.

22.6 Erection

22.6.1 The Contractor shall provide all temporary ladders, scaffolding
materials, platforms, supports and other necessary facilities required
for handling, erection, testing and visual inspection of supplies at the
point of installation and shall also provide necessary packing plates,
wedges, shims, levelling screws etc., required for erection of
equipment and structures.

22.6.2 The Contractor shall return to the Employer all crates, packing
cases and packing materials and all returnable supplies at a place and
manner designated by the Employer.

22.6.3 The Contractor shall  provide erection consumables like oxygen
and acetylene gas, welding rods, solder lugs, oil, grease, kerosene,
cotton waste, etc., required for erection of plant equipment and steel
structures.

22.6.4 The Contractor shall construct and maintain its own site offices
and stores as required for the work and arrange for maintaining in
neat manner of the area placed at the Contractor’s disposal. The
temporary allotment of land for the purpose of site office, stores and
temporary works for execution of Contract, shall be on the following
terms :

22.6.4.1 Land will be allotted free of charge for the purpose of
site office & stores

22.6.4.2 The allotment shall remain valid till the period of Contract
and shall automatically cease after expiry of the Defect
Liability period of the Contract. The validity shall also
automatically cease on termination of Contract due to any
reason whatsoever.

22.6.4.3 On completion of the work and expiry of the Defect Liability
period, the Contractor shall remove all structures built by
the Contractor and restore the land to its original condition.

22.6.5 The Contractor shall provide sufficient fencing, notice boards and
lights to protect and warn others as may be considered necessary by
the Employer / Consultant.

22.6.6 All guarantees and test certificates obtained by the Contractor during
the execution of work shall be transferred to the Employer before
issue of Preliminary Acceptance Certificate.

22.6.7 The plant & equipment and structures will be erected by contractors
as per the instructions of equipment suppliers and the contractor
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shall use to the maximum extent, pre-assembly and mechanization
in order to fulfill the erection and construction targets.

22.6.8 The Contractor shall be responsible for protection and / or diversion
of underground and all existing overground services, wherever
required and / or diversion of the underground services which are
indicated in the drawing made available to the Contractor.   In
case there are underground services which need to be protected
and / or diverted but are not shown in the drawing, the Contractor
shall be responsible to execute the same at extra price, if any, to be
mutually agreed between Contractor & Employer.

22.7 Emergency Work

If, by reason of an emergency  arising in connection with and during
the execution of the Contract, any protective or remedial work is necessary
as a matter of urgency to prevent damage to the Facilities, the
Contractor shall immediately carry out such work. If the Contractor is unable
or unwilling to do such work immediately, the Employer may do or cause such
work to be done as the Employer may determine that it is necessary in order
to prevent damage to the Facilities.

In such event the Employer shall, as soon as practicable after the occurrence
of any such emergency, notify the Contractor in writing of such emergency,
the work done and the reasons therefor. If the work done or caused to be
done by the Employer is work that the Contractor was liable to do at its own
expense under the Contract, the reasonable costs incurred by the Employer in
connection
therewith shall be paid by the Contractor to the Employer. Otherwise, the cost
of such remedial work shall be borne by the Employer.

22.8 Site Clearance

22.8.1 In the course of carrying out the Contract, the Contractor shall keep
the Site reasonably free from all unnecessary obstruction, store or
remove any surplus materials, clear away any wreckage, rubbish or
temporary works from the Site, and remove any Contractor’s
Equipment no longer required for execution of the Contract.

22.8.2 After Completion of all parts of the Facilities, the Contractor shall clear
away and remove all wreckage, rubbish, debris and surplus material
of any kind from the Site, and shall leave the Site and Facilities clean
and safe.

22.9 Lighting, Fencing and Watching

The Contractor shall provide and maintain at its own  expense all
lighting, fencing, and watching when and where necessary within battery limit
for the proper execution and the protection of the Facilities and for the safety
of the public.

22.10 Work at Night and on Holidays

As and when the Engineer considers it necessary to carry out work on
extended hours / three shift basis or on Public Holidays so as to meet the
Time for Completion and request the Contractor to carry out work on
extended hours / three shifts or on Public Holidays, the Contractor shall
carry out the work accordingly to meet the Time of Completion.

23. Test and Inspection
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23.1 After finalisation of Billing schedule, the equipment/ items to be inspected
shall be identified jointly by Shop, Project and Consultant. Inspection of all
such items shall be carried out at manufacturers’ sites as per approved QAP.
For rest of the equipment / items, despatch clearance shall be issued by the
“Engineer” after receipt of test   guarantee certificates/internal inspection
report from   the Contractor or its sub contractors / manufacturer.

23.1.1 The Contractor shall at its own expense carry out at the place
of manufacture and / or on the Site all such tests and / or inspections of
the Plant and Equipment and any part of the Facilities as are specified
in the Contract or as per approved QAP.

23.2 The Engineer or his designated representative(s) shall be entitled to attend
the aforesaid test and / or inspection, provided that the Employer shall bear
costs and expenses incurred in connection with such attendance including,
but not limited to, all travelling and board and lodging expenses.

23.3 Whenever the Contractor is ready to carry out any such test and / or
inspection, the Contractor shall give a fourteen (14) days advance notice of
such test and / or inspection and of the place and time thereof to the
Engineer alongwith relevant test certificates. The Contractor shall obtain
from any relevant third party or manufacturer any necessary permission
or consent to enable the Engineer or his designated representative(s) to
attend the test and / or inspection.

23.4 The Contractor shall provide the Engineer with a certified report of the results
of any such test and / or inspection.
If the Engineer or his designated representative(s) fails to attend the test and /
or inspection within 14 days, or if it is agreed between the parties that such
persons shall not do so, then the Contractor may proceed with the test and / or
inspection in the absence of such persons, and will provide the Engineer with
a certified report of the results thereof, based on which the employer will issue
the dispatch clearance.

23.5 If any Plant and Equipment or any part of the Facilities fails to pass any test and /
or inspection, the Contractor shall either rectify or replace such Plant and
Equipment or part of the Facilities and shall repeat the test and / or inspection
upon giving a notice under Sub-Clause 23.3 hereof.

23.6 The Contractor shall afford the Engineer, at the Employer’s expense, access
at any reasonable time to any place where the Plant and Equipment are
being manufactured or the Facilities are being installed to inspect the progress
and the manner of manufacture or installation, provided that the Engineer
shall give the Contractor a reasonable prior notice.

23.7 No equipment/material shall be dispatched without inspection as per approved
quality assurance plan (QAP) unless waived/ dispatch clearance issued by
the Employer. Inspection may be carried out by Employer’s authorized
representative/third party agency (to be appointed by Employer).

Inspection certificates / despatch clearance so issued shall form the part of
valid documents for claiming progress payments by the Contractor.

23.8 The execution of a test and / or inspection of Plant and Equipment or any part
of the Facilities, or the attendance by the Employer or the Engineer, or the
issue of any test certificate or waiver certificate pursuant to Sub-Clause
23.4 hereof, shall not relieve the Contractor from any of its
responsibilities under the Contract.
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24. Preliminary Acceptance

24.1 On completion of erection of the Facilities by the Contractor, trial runs
for individual equipment / units shall be conducted by the Contractor to
prove that the Facilities have been supplied and erected as per Contract and
after erection, Facilities are fit for start up and commissioning.

Trial runs shall be so designed to conduct the systematic check of the
components and of the functional operation thereof. Trial runs shall
comprise idle, no-load and part-load trial runs, as applicable.

Trial runs shall be conducted by the Contractor under its sole responsibility
and employing its own personnel. The Employer’s supervisory personnel and
skilled operating personnel shall, however, witness the trial runs.

On successful completion of trial runs and liquidation of the defects and / or
deficiencies, indicated / listed by the Employer to the Contractor during trial
runs (except minor defects and / or deficiencies which in the opinion of the
Employer will not affect the  operation, safety & commissioning of the
Facilities), the Contractor shall so notify the Employer in writing for
conducting integrated trial runs.

24.2 On receipt of the notice from the Contractor for conducting integrated trial
runs, the Employer, if required, shall deploy the necessary operating
personnel, and provide raw materials, utilities & services as per Clause 7
hereof.

24.3 As mutually agreed between the Contractor and the Employer after the
operating personnel have been deployed by the Employer and raw materials,
utilities & services have been provided by the Employer in accordance with
Sub-Clause 24.2 hereof, the Contractor shall conduct Pre-
Commissioning including integrated trial runs of the Facilities, in preparation
for Commissioning.

24.3.1 In case of Facilities involving operation at high temperature, trial runs
on individual equipment / units and integrated trial runs shall be
conducted in cold condition.

24.4 As soon as all works in respect of integrated Pre-Commissioning are
completed and the Facilities are ready for Commissioning, the Contractor shall
so notify the Engineer in writing.

24.5 The Engineer shall, within seven (7) days after receipt of the Contractor’s
notice either issue a Preliminary Acceptance Certificate (PAC) stating that the
Facilities are fit for start-up and commissioning, as at the date of the
Contractor’s notice or notify the Contractor in writing of any defects and / or
deficiencies.

If the Engineer notifies the Contractor of any defects and / or deficiencies, the
Contractor shall then correct such defects and / or deficiencies, and shall
repeat the procedure described in Sub-Clause 24.4 hereof.

If the Engineer is satisfied that the defects and / or deficiencies, indicated /
listed by the Employer to the Contractor have been liquidated and the
Facilities are fit for start-up and commissioning, the Engineer shall, within
seven (7) days after receipt of the Contractor’s notice, issue a Preliminary
Acceptance Certificate stating that the Facilities are fit for start-up and
commissioning, as at the date of the Contractor’s repeated notice.

If the Engineer is not so satisfied, then the Employer shall notify the
Contractor in writing of any defects and / or deficiencies within seven (7) days
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after receipt of the Contractor’s repeated notice, and the above procedure shall
be repeated.

24.6 As soon as possible, after issue of Preliminary Acceptance Certificate,
the Contractor shall complete outstanding defects and / or deficiencies, if
any, so that the Facilities are fully in accordance with the requirements of the
Contract, failing which the Employer will undertake such completion and
deduct the costs thereof from any money owing to the Contractor.

25. Commissioning

25.1 After the issue of Preliminary Acceptance Certificates, the Contractor shall
start- up and commission the Facilities in accordance with provisions and
terms of Contract Technical specification.

The Employer shall provide the operating and maintenance personnel and
all raw materials, utilities & services required for commissioning. The
contractor shall supply the commissioning spares and oil, grease, lubricants
& chemical etc. required for commissioning as per Clause 7.4.2 & 7.4.4
hereof.

25.2 The Contractor shall conduct commissioning  test as specified in
Technical Specifications.

25.3 The Commissioning Certificate shall be issued by the Employer subject to
the following:

a) Commissioning test as per sub-clause 25.2 has been
successfully completed and the quality of materials produced and other
parameters are as per Technical Specifications.

b) The Contractor to the satisfaction of the Employer, has met all the
objections / observations, if any, contained in the Preliminary Acceptance
Certificate.

c) Upon fulfillment of above condition, the Contractor will apply to the
Employer to issue the Commissioning Certificate. Within 7 days of receipt
of Contractor’s application, Employer will issue the Commissioning
Certificate.

25.4 In the event of delay in conducting the commissioning  test for reasons
attributable to the Employer for more than 60 (sixty) days after issue of PAC,
the Contractor shall receive payment towards commissioning against Bank
Guarantee of equal value valid for 12 months.

In case of delay beyond six months for conducting the commissioning test
for reasons attributable to the Employer, the conducting of commissioning test
and its commercial implication, if any, shall be mutually finalized between the
parties.

26. Taking Over

26.1 Taking over of the Plant will be carried out from the date of commissioning.
After the taking over, the Employer shall provide consumables and shall be
responsible for the care & custody of the Facilities together with the risk of
loss or damage thereto.

26.2 The Employer shall have the right to take possession or use any completed
or partially completed work. Such possession or use shall not be deemed to
be an acceptance of any work done not in accordance with the Contract.
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However, any damage to such work solely due to such provision or use
shall be to the Employer’s account.

27. Performance Guarantee Test

27.1 The Contractor shall guarantee that during the performance guarantee test,
the Facilities and all parts thereof shall attain the performance guarantee
parameters specified in Appendix-5 to the Contract Agreement, subject to
and upon the conditions specified therein.

27.2 If, for reasons attributable to the contractor the performance  guarantee
parameters specified in Appendix-5 to the Contract Agreement, are not met
either in whole or in part, the Contractor shall at its cost and expense make
such changes, modifications and / or additions to the Facilities or any part
thereof as may be necessary   to meet performance guarantee
parameters. The Contractor shall notify the Employer upon completion of the
necessary changes, modifications and / or additions, and shall request the
Employer to allow the Contractor to repeat the performance guarantee test so
as to establish the performance guarantee parameters.

27.3 If, for reasons attributable to the contractor, the performance  guarantee
parameters specified in Appendix-5 to the Contract Agreement are not
attained either in whole or in part, after first campaign of performance
guarantee test as per Sub-Clause 27.2 hereof, the Contractor shall at its own
cost make good any deficiencies and the Contractor shall be allowed by the
Employer to repeat the performance guarantee tests twice after first campaign
of guarantee test and the Contractor must establish the performance guarantee
parameters.

27.4 In case the Contractor  expresses its inability to achieve the
performance guarantee parameters but attains above the minimum
acceptance level of performance guarantee parameters, as specified in
Appendix-5 to the Contract Agreement, either in whole or in part in spite of
repeated performance guarantee tests conducted by the Contractor, the
Employer shall recover the amount of Liquidated Damages, but not by way of
penalty, by making deductions from the Contractor’s account or as a last
resort by encashment of Contractor’s Bank Guarantee(s) at the rate specified
in Appendix-5 to the Contract Agreement for the respective items, subject to
a maximum of seven and half percent (7.5%) of the Contract Price plus
escalation, if any, excluding taxes and duties, in respect
of the failure to meet the minimum level of performance guarantees in
accordance with the provisions in Appendix-5 to Contract Agreement.

The Employer shall not reject the plant & equipment after commissioning and
achievement of minimum acceptance level of performance guarantee
parameters. After successful commissioning and achievement of the
minimum acceptance level of performance guarantee parameters, the total
liability of the contractor on account of delay and demonstration of maximum
PG parameters shall not be more than Liquidated Damages.

In case, even after all possible repairs and replacements the Contractor fails
to attain the minimum level of performance guarantee parameters, the
Employer may reject the Facility and recover the entire cost paid to the
Contractor or alternatively the Employer may proceed for commercial
settlement with the Contractor for acceptance of the Facilities at the
negotiated Price.

Liquidated damages in the form of Encashment of Bank Guarantee or any
other way recovered from the contractor is liable to GST at the applicable rate.
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Contractor shall pay GST in addition to the LD charged as per this clause.

27.4.1 Void.

27.5    In case, the performance guarantee test has not been carried out for reasons
attributable to the Employer within  a period of six month from the date
of commissioning mentioned in Commissioning Certificate, the Contractor shall
receive payment towards Performance Guarantee, against Bank Guarantee of
equal value to be valid for a period of 12 (twelve) months beyond aforesaid
six (6) months period and conducting of the Performance Guarantee Tests
and its commercial implications, if any, shall be mutually finalized between the
parties.

27.6    In case Bank Guarantee is submitted as per Sub-Clause 27.5 hereof, by the
Contractor then the same shall be returned to the Contractor as soon as the
performance guarantee test is successfully completed and the
guaranteed output and other parameters are met, at the latest, however, on
expiry of twelve (12) months from the date of release of payment against
Commissioning Certificate.

28. Final Acceptance

28.1 Final Acceptance shall occur in respect of the Facilities when :

a) the performance guarantee tests have been successfully
completed or

the amount of Liquidated Damages alongwith applicable GST, if
recoverable, has been recovered by the Employer from the Contractor.

b) The Contractor has submitted all final drawings & documents for
the respective Facilities in accordance with the provisions of this
Contract as given in Appendix-2.

c)    the Contractor has fulfilled all the obligations under the
Contract.

28.2 At any time after the events set out in Sub-Clause 28.1 hereof, have
occurred, the Contractor may give a notice to the Engineer requesting for the
issue of Final Acceptance Certificate (FAC) in respect of the Facilities
specified in such notice as at the date of such notice.

28.3 The Engineer shall, within seven (7) days after receipt of the Contractor’s
notice, issue a Final Acceptance Certificate.

28.4 Payment for Final Acceptance may be released against BG of equal value
valid for 12 months after fulfillment of clause-28.1 a & b.

F. GUARANTEES AND LIABILITIES

29. Completion Time Guarantee

29.1 The Contractor guarantees that it shall attain “Completion of the Facilities” as
defined in Clause 1, within the Time for Completion as specified in the
Article-5 of the Contract Agreement or within such extended time to which the
Contractor shall be entitled under Clause 42 hereof.

29.2 Liquidated Damages due to Delay in “Completion of the Facilities”

29.2.1 If the Contractor fails to attain “Completion of the Facilities” as defined
in Clause  1 hereof, within the Time for Completion or any
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extension thereof  under Clause 42 hereof, due to reasons
attributable to the Contractor, the Employer shall recover the amount
of Liquidated Damages, but not by way of penalty, by making
deductions from the Contractor’s account or by encashment of
Contractor’s Bank Guarantees at the rate of 0.5% of the Contract
Price plus escalation, if any, excluding taxes & duties per complete
week of delay up to a maximum of 5% of the Contract Price plus
escalation, if any, excluding taxes & duties.

Liquidated damages in the form of Encashment of Bank Guarantee or any
other way recovered from the contractor is liable to GST at the applicable
rate. Contractor shall pay GST in addition to the LD charged as per this
clause.

29.2.2 In case, the Contractor is a Consortium, the Employer shall recover the
amount of Liquidated Damages, but not by way of penalty, by making
deductions from the account of each member of Consortium, or as a last
resort by encashment of their Bank Guarantees hereof, up to a maximum of
5% of the Contract Price plus escalation, if any, excluding taxes & duties of
the respective Scope of Facilities. However, each member of Consortium,
will be liable for damages in the ratio of the respective Contract price.

Liquidated damages in the form of Encashment of Bank Guarantee or any
other way recovered from the contractor is liable to GST at the applicable
rate. Contractor shall pay GST in addition to the LD charged as per this
clause.

29.2.3 Such payment shall completely satisfy the Contractor’s obligation
to attain Completion of the Facilities within the Time for Completion or
any extension thereof under Clause 42 hereof.

29.2.4 However,  the payment of liquidated damages shall not in any
way relieve the Contractor  from any of its obligations to
complete the Facilities or from any other obligations and liabilities of
the Contractor under the Contract.

29.2.5 Save for Liquidated Damages payable under this Sub-Clause
29.2 hereof, the failure by the Contractor to attain any milestone or
other act, matter or thing by any date specified in Appendix-2 (Time
Schedule) to the Contract Agreement and / or other program of work
prepared pursuant to Clause  18 (Program of Performance)
hereof, shall not render the Contractor liable for any loss or damage
thereby suffered by the Employer.

29.3 The aggregate ceiling on Liquidated damages due to delay in completion of
facilities and for non-fulfillment of Performance Guarantee parameters in
accordance with the Contract shall be limited  to 10% (ten percent) of
the Contract Price plus escalation, if any, excluding taxes & duties.

Liquidated damages in the form of Encashment of Bank Guarantee or any
other way recovered from the contractor is liable to GST at the applicable
rate. Contractor shall pay GST in addition to the LD charged as per this
clause.

29.4 Any recovery of Liquidated damages along with applicable GST  shall be
effected from the amount payable to the Contractor against
Commissioning, Performance Guarantee Test, Final Acceptance
Certificate and Performance Bank Guarantee. Liquidated Damages will not
be recovered from the running bills prior to above payments.
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29.5 Bonus for Completion of the Facilities before Time Schedule

If the Contractor attains Completion of the Facilities before the Time for
Completion or any extension thereof under Clause 42 hereof, the Employer
shall pay to the Contractor a bonus at the rate of 0.5% of the Contract Price
plus escalation, if any, excluding taxes and duties per complete fortnight
ahead of Time Schedule up to a maximum of 2.5% of the Contract Price plus
escalation, if any, excluding taxes and duties.

30. Defect Liability

30.1 The Contractor shall warrant that the Facilities or any part thereof shall be
free from defects in the design, engineering, materials and workmanship of
the Plant and Equipment, Structures & Refractories supplied and of the work
executed.

30.2 The Defect Liability Period shall be twelve (12) months from the date of
commissioning mentioned in the Commissioning Certificate or eighteen (18)
months from the date of Preliminary Acceptance Certificate (PAC), whichever
is earlier, provided the delay in commissioning after PAC is not due to
reasons attributable to the Contractor.

If during the Defect Liability Period any defect be found in the design,
engineering, materials and workmanship or of the work executed by the
Contractor, the Contractor shall promptly, in consultation and agreement
with the Employer and at its cost, repair, replace or otherwise make
good such defect as well as any damage to the Facilities caused by such
defect.

The Contractor may, with the consent of the Employer and after submission
of Bank Guarantee for the equivalent cost of Plant & Equipment, remove
from the Site any Plant and Equipment or any part of the Facilities that are
defective if the nature of the defect, and / or any damage to the Facilities
caused by the defect, is such that repairs cannot be expeditiously carried out
at the Site. However, in case value of such items is less than 20% of
the respective performance bank guarantee, no additional bank guarantee is
required to be submitted and the material can be taken out against indemnity
bond. In case of defective parts not repairable at Site but become essential in
the mean time for the commercial use of the plant, the Contractor shall
replace at Site free of cost to the Employer, the defective parts, before the
defective parts are removed from the Site.

30.3 If the repair, replacement or making good is of such a character that it may
affect the efficiency of the Facilities or any part thereof, the Employer may
give to the Contractor a notice requiring that tests of the defective part of the
Facilities shall be made by the Contractor immediately upon completion of
such remedial work, whereupon the Contractor shall carry out such tests.

If such part fails the tests, the Contractor shall carry out further repair,
replacement or making good (as the case may be) until that part of the
Facilities passes such tests. The tests shall be agreed upon by the Employer
and the Contractor.

If the Contractor does not commence the rectification either by repair or
replacement of such defects within 30 (thirty) days from the date of notice by
the Employer or does not complete the rectification with reasonable diligence
and within a reasonable time, the Employer may, at its option, rectify the
defects at the Contractor’s expense. The Employer shall, in such case,
deduct from payment due to the Contractor the expenses incurred by the
Employer for remedy of such defects without prejudice to the other rights of
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the Employer under the Contract.

30.4 If the Facilities or any part thereof cannot be used by reason of such defect and
/ or making good of such defect, the Defect Liability Period of the Facilities
or such part, as the case may be, shall be extended by a period equal to the
period during which the Facilities or such part cannot be used by the Employer
because of any of the aforesaid reasons.

30.5 In addition, the Contractor shall also provide an extended warranty for any
such replaced or repaired component of the Facilities for the period of
minimum 12 months but not more than 24 months cumulatively or as it may
be stipulated in Contract Technical Specifications. Such obligation shall be in
addition to the defect liability specified under Clause 30 hereof.

31. Patent Indemnity

31.1 The Contractor shall, subject to the Employer’s compliance with Sub-
Clause31.2 hereof, indemnify and hold harmless the Employer and its
employees and officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses, damages, costs, and
expenses of whatsoever nature, including attorney’s fees and expenses, which
the Employer may suffer as a result of any infringement or alleged infringement
of any patent, utility model, registered design, trademark, copyright or other
intellectual property right registered or otherwise existing by reason of the
installation of the Facilities by the Contractor.

Such indemnity shall not cover any use of the Facilities or any part thereof
other than for the purpose indicated by or to be reasonably inferred from the
Contract, any infringement resulting from the use of the Facilities or any part
thereof, or any products produced thereby in association or combination with
any other equipment, plant or materials not supplied by the Contractor,
pursuant to the Contract Agreement.

31.2 If  any proceedings are brought or any claim is made against the
Employer arising out of the matters referred to in Sub-Clause 31.1 hereof,
the Employer shall promptly give the Contractor a notice thereof, and the
Contractor may at its own expense and in the Employer’s name conduct such
proceedings or claim and any negotiations for the settlement of any such
proceedings or claim.

If the Contractor fails to notify the Employer within twenty-eight (28) days
after receipt of such notice that it intends to conduct any such proceedings or
claim, then the Employer shall be free to conduct the same on its own behalf
at the risk & cost of the Contractor.

The Employer shall, at the Contractor’s request, afford all available assistance
to the Contractor in conducting such proceedings or claim, and shall be
reimbursed by the Contractor for all expenses incurred in so doing.

31.3 The Employer shall indemnify and hold harmless the Contractor and its
employees, officers and Subcontractors from and against any and all suits,
actions or administrative  proceedings, claims, demands, losses,
damages, costs, and expenses of whatsoever nature, including attorney’s
fees and expenses, which the Contractor may suffer as a result of any
infringement or alleged infringement of any patent, utility model, registered
design, trademark, copyright or other intellectual property right registered or
otherwise existing at the date of the Contract arising out of or in connection
with any design, data, drawing, specification, or other documents  or
materials provided by the Employer.
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32. Limitation of Liability

32.1 Except in cases of criminal negligence or willful misconduct,

a) the Contractor shall not be liable to the Employer, whether in Contract,
tort, or otherwise, for any indirect or consequential loss or damage, loss
of use, loss of production, or loss of profits or interest costs and

b) the aggregate liability of the Contractor to the Employer, whether under
the Contract, in tort or otherwise including the cost of repairing or
replacing defective equipment, shall not exceed the 100 % (Hundred
Percent) of the Contract Price plus escalation, provided that this
limitation shall not apply to any obligation of the Contractor to indemnify
the Employer with respect to copyright, patent infringement, workman
compensation.

G. RISK DISTRIBUTION

33. Transfer of Ownership

33.1 Void

33.2 The title of ownership and property for indigenous Plant & Equipment,
Structures, Refractories, spares, tools & tackles, first fill of lubricants, etc.
shall pass on to the Employer after the Contractors have effected the
despatch of same to the Employer or the Contractors have effected the
sale, in course of transit, as per GST Act/Rules and  the Contractors
have prepared necessary documentation for handing over the same to
Employer’s authorised representative.

33.3 The property of Plant & Equipment, Structures, Refractories, spares, tools &
tackles, first fill of lubricants, etc. issued to the Contractors under Bailee
Agreement / Bond is vested with the Employer all the time till erection,
commissioning and completion of Performance Guarantee Tests as per
the terms and conditions of the Contract.

33.4 The transfer of title to ownership for the steel structural work (fabricated at
site) including glazing & sheeting, civil construction work and refractory work
under this Contract shall pass on to the Employer on its accretion and release
of payment.

33.5 Notwithstanding the transfer of ownership of the Plant and Equipment,
the responsibility for care and custody   thereof together with the risk of loss
or damage thereto shall remain with the Contractor pursuant to Clause 34
(Care of Facilities) hereof, until Commissioning of the Facilities in which such
Plant & Equipment, Structures and Refractories are incorporated.

34. Care of Facilities

34.1 The Contractor shall be responsible for the care and custody of the Facilities
or any part thereof until the date of commissioning and shall make good at its
own cost any loss or damage that may occur to the Facilities or the relevant
part thereof from any cause whatsoever during such period. The
Contractor shall also be responsible for any loss or damage to the Facilities
caused by the Contractor or its Sub-Contractors in the course of any work
carried out, pursuant
to Clause 30 (Defect Liability) hereof. Notwithstanding the foregoing, the
Contractor shall not be liable for any loss or damage to the Facilities or that
part thereof caused by reason of any of the matters specified or referred
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to in paragraphs (a) & (b) of Sub-Clause 34.2 & Sub-Clause 40.1 hereof.

34.2 If any loss or damage occurs to the Facilities or any part thereof by reason of :

a) any use or occupation by the Employer or any third party (other than a
Sub- Contractor) authorised by the Employer.

b) any use of or reliance upon any design, data or specification provided by
or on behalf of the Employer, or any such matter for which the Contractor
has disclaimed responsibility herein,

the Employer shall pay to the Contractor all sums payable in respect of
the Facilities executed, notwithstanding that the same be lost,
destroyed or damaged. If the Employer requests the Contractor in writing
to make good any loss or damage to the Facilities thereby occasioned, the
Contractor shall make good the same at the cost of the Employer in
accordance with Clause
41 (Change in the Facilities). The Employer shall either request a change
in accordance with Clause 41 (Change in the Facilities) hereof, excluding
the performance of that part of the Facilities thereby lost, destroyed or
damaged, or, where the loss or damage affects a substantial part of the
Facilities, the Employer shall terminate the Contract pursuant to Sub-
Clause 44.1 (Termination for Employer’s Convenience) hereof, except that
the Contractor shall have no entitlement to profit in respect of any
unexecuted Facilities as at the date of termination.

34.3 With respect to any loss or damage caused to the Facilities or any part
thereof by reason of any of the matters specified in Sub-Clause 40.1
hereof, the provisions of Sub-Clause 40.3 hereof, shall apply.

35. Loss of or Damage to Property; Accident or Injury to Workers; Indemnification

35.1 Subject to Sub-Clause 35.2 hereof, the Contractor shall indemnify and hold
harmless the Employer and its employees from and against any and all
suits, actions or administrative proceedings, claims, demands, losses,
damages, costs, and expenses of whatsoever nature, including
attorney’s fees and expenses, in respect of the death or injury of any
person or loss of or damage to any property (other than the Facilities
whether accepted or not), arising in connection with the supply and
installation of the Facilities and by reason of the negligence of the
Contractor or its Subcontractors, or their employees, or agents, except
any injury, death or property damage caused by the negligence of the
Employer, its employees, or agents.

35.2 If any proceedings are brought or any claim is made against the Employer
that might subject the Contractor to liability under Sub-Clause 35.1
hereof, the Employer shall promptly give the Contractor a notice thereof
and the Contractor may at its own expense and in the Employer’s name
conduct such proceedings or claim and any negotiations for the settlement
of any such proceedings or claim.

If the Contractor fails to notify the Employer within twenty-eight (28) days
after receipt of such notice that it intends to conduct any such
proceedings or claim, then the Employer shall be free to conduct the same
on its own behalf at the risk of the Contractor.

The Employer shall, at the Contractor’s request, afford all available
assistance to the Contractor in conducting such proceedings or claim, and
shall be reimbursed by the Contractor for all expenses incurred in so doing.

36. Insurance
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36.1 The Contractor shall take out a composite and comprehensive Marine-cum-
Erection Insurance Policy or separate insurance policies for transit and
storage- cum-erection with an Insurance Regulatory and Development
Authority (IRDA) registered Insurance Company(s). The Employer shall be the
principal holder of the policy. The policy shall cover total erected value of the
Facilities (115% for the contracts with completion period upto 18 months or
125% for the contracts with completion period above 18 months, of Contract
price excluding the design & engineering and supervision services price,
training) and all risks specifically inclusive of the following.

36.1.1 All Risk Insurance: The policy shall cover all risks including terrorism,
escalations, and revisions.

36.1.2 Imported Cargo Insurance: Void.

36.1.2.1 Void.

36.1.3 Indigenous Cargo Insurance: For indigenous supplies, the policy shall
insure the goods originating in India from the Contractor’s / Supplier’s
warehouse to Plant’s warehouse and up to completion of erection
and commissioning. This will be inclusive of supplies to and from
warehouse / factory of intermediate processors / suppliers. This
policy will also cover the replacement items, if any.

36.1.4 Third Party Liability Insurance: The policy shall cover third party liability.
The third party liability shall cover the loss / disablement of human life
(persons not belonging to the Contractor) and also cover the risk of
damages to others’ materials / equipment / properties during
construction, erection and commissioning at site. The value of third party
liability for compensation for loss of human life or partial / full
disablement shall be of required statutory value but not less than Rs. 2
lakh per death, Rs. 1.5 lakh per full disablement and Rs. 1 lakh per
partial disablement and shall nevertheless cover such compensation as
may be awarded by a Court of Law in India or abroad and cover for
damage to others’ equipment / property.

36.1.5 Automobile Liability Insurance: Covering use of vehicles / mobile
equipment used by the Contractor or its Sub-Contractors (whether or
not owned by them) in connection with the execution of the Contract.

36.1.6 Contractor shall ensure that where applicable, its Sub-Contractor(s)
shall take out and maintain in effect adequate insurance policies for
their personnel and vehicles and for work executed by them
under the Contract, unless such Sub-Contractors are covered by the
policies taken out by the Contractor.

36.1.7 Sub-Contractors of the Contractor shall not be holders or beneficiaries
in the policy nor shall they be named in the policy. Employer reserves
the exclusive right to assign the policy.

36.1.8 While the payment of premium may be phased in agreement with the
insurance company, at no time shall goods and services required to
be provided by the Contractor shall remain uninsured.

36.1.9 A copy of the Insurance policy shall be made available to the
Employer before start of site activities or first despatch, whichever is
earlier and policy shall be kept alive and valid at all times up to date of
commissioning.

36.1.10 The Employer reserves the right to take out whatever policy that
is deemed necessary by him if the Contractor fails to keep the said
policy alive and valid at all times and / or causes lapses in payment of
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premium thereby jeopardising the said policy. The cost of such
policy(s) shall be recovered / deducted from the amount payable to the
Contractor.

36.1.11 In cases where the erection, modification etc., are to be carried out
in the existing shop of the Employer  the ‘surrounding value’ shall
be intimated by the Employer to the Contractor, who shall ensure that
this value is included in the policy.

36.1.12 Marine & Transit Insurance policies shall also cover: Institute Cargo
Clause ‘A’ Institute War Clauses Institute Strikes Clauses

Ware House to Ware House

36.1.13 In case project gets delayed due to reasons not attributable
to Contractor, the actual expenditure incurred by Contractor for
additional Insurance Premium towards extension of insurance policies
shall be reimbursed by the Employer.

36.2 Upon arrival of plant and Equipment / materials at site the Contractor shall
assume custody thereof and remain responsible thereafter for safe custody
until the whole plant is successfully commissioned.

36.3    In order to adequately cover the works under such composite   and
comprehensive insurance, the Contractor shall fulfill the necessary
requirements / obligations.

36.4 The Contractor shall arrange Accident Insurance Policy for all his personnel
including foreign Experts / Specialists / Personnel deputed to site and
Contractor’s / his sub-contractors’ manufacturing works as well as for
his Indian engineers & supervisory staff. The Contractor shall also take out
for his Indian workmen a separate policy as per Workmen’s Compensation Act.

36.5 The details of consignment along with its value and vessel’s name and other
shipping particulars shall be intimated by the Contractor to the Employer,
Underwriter in India and clearing agent immediately after shipment of
the consignment.

36.6    In all cases, the Contractor shall lodge the claims with the Underwriters and
also settle the claims. All claims shall be settled in India. However, the
Contractor shall proceed with the repairs and / or replacement of the
equipment / components without waiting for the settlement of the claims. In
case of seizure of materials by concerned authorities, the Contractor shall
arrange prompt release against bond, security or cash as required. Employer
will extend all assistance to the Contractor in such a case. Upon completion of
replacement/ repair, the claim amount received from Insurance Company, if
any by the Employer shall be refunded to the Contractor.

36.7 All the insurance claims shall be processed by the Contractor and the
items which are missing / damaged in transit or during handling, storage,
erection and commissioning, shall be replaced / repaired by them without
any extra cost to the Employer.

36.8 The employer at its discretion may arrange for the insurance cover at its own
expense. In such an event, the amount quoted towards ‘Comprehensive/
Transit, Storage cum erection insurance’ in ‘Summary Price Schedule’, shall
not be payable to the contractor. However, processing of all the insurance
claims shall be the responsibility of the contractor. Also, the Contractor shall
perform all the obligations as mentioned in sub-clauses above.

37. Negligence
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37.1 If the Contractor does not execute the Facilities in accordance with the time
schedule stipulated in the Appendix-2 of the Contract Agreement and shall
neglect to execute the Facilities with due diligence or expedition or shall
contravene the provisions of Contract, the Employer may give notice in writing
to the Contractor to make good the failure, neglect or contravention
complained of within such time as may be deemed reasonable by the
Employer and in default of compliance with the said notice, the Employer
without prejudice to its rights under Clause 37.2 hereof, may rescind or
cancel the Contract holding the Contractor fully liable for the damages that the
Employer may sustain.

37.2 Should the Contractor fail to comply with such notice, the Employer shall have
at its option the right to take the affected Facilities wholly or in part out of the
Contractor’s  hands and may complete the Facilities, as envisaged in
the Contract either departmentally or by awarding fresh Contract(s) to
execute the same, at the risk and cost of the Contractor.

37.3    In such event the Employer shall be entitled to use all materials, construction
equipment, tools, tackles and other things of the Contractor and the Employer
shall also be entitled to retain and apply any sum which may otherwise be
then due as per the Contract or any other Contract from the Employer to the
Contractor as may be necessary for the payment of the cost of execution of
such Facilities as aforesaid.

If the cost of executing the Facilities as aforesaid shall exceed the sum due
to the Contractor, the Contractor shall make payment for the same within the
specified period

38. Change in Laws and Regulations

38.1 If, after Effective Date of Contract Agreement, any law, regulation, ordinance,
order or by-law having the force of law is enacted, promulgated, abrogated or
changed (which shall be deemed to include any change in interpretation or
application by the competent authorities) that subsequently affects the costs
and expenses of the Contractor, the Contract Price and time of completion
shall be correspondingly increased or decreased.

39. Force Majeure

39.1 “Force Majeure” shall mean the following:

a) war, hostilities or warlike operations (whether a state of war be declared
or not), invasion, act of foreign enemy and civil war.

b) rebellion, revolution, insurrection, mutiny, usurpation of civil or
military government, conspiracy, riot, civil commotion and terrorist acts.

c) sabotage, unlawful lockout, epidemics, quarantine and plague.

d) earthquake, fire, flood or cyclone, or other natural or physical
disaster.

39.2 If either party is prevented, hindered or delayed from or in performing any of
its obligations under the Contract by an event of Force Majeure, then it shall
notify the other in writing of the occurrence of such event and the
circumstances thereof within 14 days after the occurrence of such event.

39.3 The party who has given such notice shall be excused from the performance
or punctual performance of its obligations under the Contract for so long as
the relevant event of Force Majeure continues and to the extent that such
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party’s performance is prevented, hindered or delayed. The Time for
Completion shall be extended in accordance with Clause 42 (Extension of
Time for Completion) hereof.

39.4 The party or parties affected by the event of Force Majeure shall use
reasonable efforts to mitigate the effect thereof upon its or their performance of
the Contract and to fulfill its or their obligations under the Contract, but
without prejudice to either party’s right to terminate the Contract under Sub-
Clauses 39.6 and 40.5 hereof.

39.5 Any delay or non-performance by either party hereto caused by the
occurrence of any event of Force Majeure shall not

a) constitute a default or breach of the Contract

b) (subject to Sub-Clauses 34.2, 40.3 and 40.4 hereof) give rise to any
claim for damages or additional cost or expense occasioned thereby

if and to the extent  that such  delay or non-performance is caused by
the occurrence of an event of Force Majeure.

39.6 If the performance of the Contract is substantially  prevented, hindered
or delayed for a period of more than ninety (90) days on account of Force
Majeure during the currency of the Contract, the parties will develop a
mutually satisfactory solution.

40. War Risks

40.1 “War Risks” shall mean any event specified in paragraphs (a) and (b) of Sub-
Clause 39.1 hereof.

40.2 Notwithstanding anything contained in the Contract, the Contractor shall have
no liability whatsoever for or with respect to

a) destruction of or damage to property of the Employer or any third
party b) injury or loss of life
if such destruction, damage, injury or loss of life is caused by any War
Risks, and the Employer shall indemnify and hold the Contractor harmless
from and against any and all claims, liabilities, actions, lawsuits, damages,
costs, charges or expenses arising in consequence of or in connection with the
same.

40.3 If  the Facilities or any Plant & Equipment, Structures and Refractories
shall sustain destruction or damage by reason of any War Risks, the
Employer shall pay the Contractor for

a) any part of the Facilities or the Plant & Equipment, Structures  and
Refractories so destroyed or damaged (to the extent not already paid for
by the Employer) so far as may be required by the Employer, and as
may be necessary for completion of the Facilities.

b) replacing or making good any such destruction or damage to the
Facilities or the Plant and Equipment or any part thereof.

If the Employer does not require the Contractor to replace or make good
any such destruction or damage to the Facilities, the Employer shall either
request a change in accordance with Clause 41 (Change in the
Facilities) hereof, excluding the performance of that part of the Facilities
thereby destroyed or damaged or, where the loss, destruction or damage
affects a substantial part of the Facilities, shall terminate the Contract,
pursuant to Sub-Clause 44.1 (Termination for Employer’s Convenience)
hereof.
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40.4 Notwithstanding anything contained in the Contract, the Employer shall pay
the Contractor for any increased costs or incidentals to the execution of the
Contract that are in any way attributable to, consequent on, resulting from, or
in any way connected with any War Risks, provided that the Contractor shall
as soon as practicable notify the Employer in writing of any such increased
cost.

40.5 If during the performance of the Contract any War Risks shall occur
that financially or otherwise materially affect the execution of the Contract by
the Contractor, the Contractor shall use its reasonable  efforts to execute
the Contract with due and proper consideration given to the safety of its and
its Subcontractors’ personnel engaged in the work on the Facilities,
provided, however, that if the execution of the work on the Facilities becomes
impossible or is substantially prevented for a period of more than ninety (90)
days on account of any War Risks, the  parties will develop  a mutually
satisfactory solution.

H. CHANGE IN CONTRACT ELEMENT

41. Change in the Facilities

41.1 The Employer shall have the right to propose/ consider contractor’s
proposal, and subsequently order the Contractor from time to time during the
performance of the Contract to make any change, modification, addition or
deletion to, in or from the Facilities (hereinafter called “Change”), provided that
such Change falls within the general scope of the Facilities and does not
constitute unrelated work and that it is technically practicable, taking into
account both the state of advancement of the Facilities and the technical
compatibility of Change envisaged with the nature of the Facilities as specified
in the Contract.

41.2 Notwithstanding Sub-Clauses 41.1 hereof, no change made necessary
because of any default of the Contractor in the performance of its obligations
under the Contract shall be deemed to be a Change, and such change shall
not result in any adjustment of the Contract Price or the Time for Completion.

41.3 If the Employer proposes/ considers contractor’s proposal for a
Change pursuant to Sub-Clause 41.1 hereof, it shall send to the Contractor a
“Request for Change Proposal,” requiring the Contractor to prepare and
furnish to the Engineer as soon as reasonably practicable a “Change
Proposal,” which shall include the following:

(a) brief description of the Change
(b) effect on the Time for Completion
(c) estimated cost of the Change
(d) effect on Functional Guarantees (if any)
(e) effect on any other provisions of the Contract.

41.4 The pricing of any Change shall, as far as practicable, be calculated
in accordance with the rates and prices included in the Contract. If such rates
and prices are inequitable, the parties thereto shall agree on specific rates for
the valuation of the Change.

41.5 Upon receipt of the Change Proposal, the Employer and the Contractor shall
mutually agree upon all matters therein contained. Within fourteen (14)
days after such agreement, the Employer shall, if it intends to proceed
with the Change, issue the Contractor with a Change Order with the approval
of competent authority.
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41.5.1 If the Employer and the Contractor cannot reach agreement on the
price for the Change, an equitable adjustment to the Time for
Completion, or any other matters identified in the Change Proposal,
the Employer may nevertheless instruct the Contractor to proceed
with the Change by issue of a “Pending Agreement Change Order.”

Upon receipt of a Pending Agreement Change Order, the
Contractor shall immediately proceed with effecting the Changes
covered by such Order. The parties shall thereafter attempt to reach
agreement on the outstanding issues under the Change Proposal.

If the parties cannot reach agreement within one hundred & twenty
(120) days from the date of issue of the Pending Agreement Change
Order, then the matter may be referred to for the Conciliation /
Arbitration as per Clause 6 hereof.

41.5.2 If the Employer decides not to proceed with the Change for whatever
reason, it shall, within the said period of fourteen (14) days, notify the
Contractor accordingly.

42. Extension of Time for Completion

42.1 The Time(s) for Completion specified in the Appendix-2 of the Contract
Agreement shall be extended if the Contractor has delayed or impeded in the
performance of any of its obligations under the Contract by reason of any of
the following:

a) any Change in the Facilities as provided in Clause 41 (Change in the
Facilities) hereof

b) any occurrence of Force Majeure as provided in Clause 39 (Force
Majeure) hereof, or other occurrence of any of the matters specified or
referred to in paragraphs (a) and (b) of Sub-Clause 34.2 hereof

c) any suspension order given by the Employer under Clause 43 (Suspension)
hereof

d) The default by the Employer under Clause 10 hereof, if proved to be
cause for delay in completion of the Facilities by such period as shall be
fair and reasonable in all the circumstances and as shall fairly reflect the
delay or impediment sustained by the Contractor.

42.2 Except where otherwise specifically provided in the Contract, the
Contractor shall submit to the Engineer a notice of a claim for an extension of
the Time for Completion, together with particulars of the event or circumstance
justifying such extension as soon as reasonably practicable after the
commencement of such event or circumstance. As soon as reasonably
practicable after receipt of such notice and supporting particulars of the claim,
the Employer and the Contractor shall agree upon the period of such
extension. In the event that the Contractor does not accept the Employer’s
estimate of a fair and reasonable time extension, the Contractor shall be
entitled to refer the matter for Conciliation / Arbitration.

42.3 The Contractor shall at all times use its reasonable efforts to minimise any
delay in the performance of its obligations under the Contract.

43. Suspension

43.1 The Employer may, by notice to the Contractor, order the Contractor to
suspend performance of any or all of its obligations under the Contract. Such
notice shall specify the obligation of which performance is to be suspended,
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the Effective Date of the suspension and the reasons therefor. The Contractor
shall thereupon suspend performance of such obligation (except those
obligations necessary for the care or preservation of the Facilities) until
ordered in writing to resume such performance by the Engineer.

If, by virtue of a suspension order given by the Engineer, other than by reason
of the Contractor’s default or breach of the Contract, the Contractor’s
performance of any of its obligations is suspended for an aggregate
period of more than ninety (90) days, then at any time thereafter and
provided that at that time such performance is still suspended, the Contractor
may give a notice to the Engineer requiring that the Employer shall, within
thirty (30) days of receipt of the notice, order the resumption of such
performance.

If the Employer fails to do so within such period, the Contractor may, by a
further notice to the Engineer, elect  to treat the suspension as
termination of the Contract under Sub-Clause 44.1 (Termination for
Employer’s Convenience).

43.2 If the Contractor’s performance of its obligations is suspended pursuant to
this Clause 43 hereof,  then the Time for Completion shall be extended
in accordance with Sub-Clause 42.1 hereof, and any and all additional costs
or expenses incurred by the Contractor as a result of such suspension shall be
paid by the Employer to the Contractor in addition to Contract Price on
mutually agreed basis.

43.3 During the period of suspension, the Contractor shall not remove from Site any
plant & equipment, any part of the Facilities or any Contractor’s equipment,
without the prior written consent of the Employer.

44. Termination

44.1 Termination for Employer’s Convenience

44.1.1 The Employer may at any time terminate the Contract for any reason
by giving the Contractor a notice of termination that refers to Clause
44.1 hereof.

44.1.2 Upon receipt of the notice of termination under Sub-Clause
44.1.1 hereof, the Contractor shall either immediately or upon
the date specified in the notice of termination

a) cease all further work, except for such work as the Employer
may specify in the notice of termination for the sole purpose of
protecting that part of the Facilities already executed, or any work
required to leave the Site in a clean and safe condition

b) terminate all subcontracts, except those to be assigned to the
Employer pursuant to paragraph (d) (ii) below

c) remove all Contractor’s Equipment from the Site, repatriate the
Contractor’s and its Subcontractors’ personnel from the Site,
remove from the Site any wreckage, rubbish and debris of any
kind, and leave the whole of the Site in a clean and safe condition

d)  In addition, the Contractor, subject to the payment specified in
Sub- Clause 44.1.3 hereof, shall

(i) deliver to the Employer the parts of the Facilities executed by
the Contractor up to the date of termination

(ii) to the extent legally possible, assign to the Employer all right,
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title and benefit of the Contractor to the Facilities and to the
Plant and Equipment as at the date of termination, and, as may
be required by the Employer, in any subcontracts concluded
between the Contractor and its Subcontractors

(iii) deliver to the Employer all drawings, specifications and
other documents prepared by the Contractor or its
Subcontractors as at the date of termination in connection with
the Facilities.

44.1.3 In the event of the termination of the Contract under Sub-Clause
44.1.1 hereof, the Employer shall pay to the Contractor the Price, the
properly attributable to the parts of the Facilities executed by the
Contractor as of the date of termination. However, no consequential
damages shall be payable by the Employer to the Contractor in the
event of termination.

44.2 Termination for Contractor’s Default

44.2.1 The Employer, without prejudice to any other rights or remedies it
may possess, may terminate the Contract forthwith in the following
circumstances by giving a notice of termination and its reasons
therefor to the Contractor, referring to this Sub-Clause 44.2 hereof:

a) if the Contractor becomes bankrupt or insolvent, has a
receiving order issued  against it, compounds with its creditors,
or, if the Contractor is a corporation, a resolution is passed or
order is made for its winding up (other than a voluntary liquidation
for the purposes of amalgamation or reconstruction), a receiver is
appointed over any part of its undertaking or assets, or if the
Contractor takes or suffers any other analogous action in
consequence of debt.

b) if the Contractor assigns or transfers the Contract or any right or
interest therein in violation of the provision of Clause
45 (Assignment) hereof.

44.2.2 If the Contractor

a) has abandoned or repudiated the Contract

b) has without valid reason failed to commence work on the
Facilities promptly or has suspended the progress of Contract
performance for more than twenty-eight (28) days after receiving
a written instruction from the Employer to proceed

c) persistently fails to execute the Contract in accordance with the
Contract or persistently neglects to carry out its obligations
under the Contract without just cause

d) refuses or is unable to provide sufficient materials, services
or labour (adequate resources) to execute and complete the
Facilities in the manner specified in the program furnished under
Clause 18 (Program of Performance) hereof, at rates of
progress that give reasonable assurance to the Employer that
the Contractor can attain Completion of the Facilities by the
Time for Completion as per Clause 8 hereof.

then the Employer may, without prejudice to any other rights it may
possess under the Contract, give a notice to the Contractor stating
the nature of the default and requiring the Contractor to remedy the
same. If the Contractor fails to remedy or to take steps to remedy the
same within fourteen (14) days of its receipt of such notice, then the
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Employer may terminate the Contract forthwith by giving a notice of
termination to the Contractor that refers to this Sub-Clause 44.2
hereof.

44.2.3 Upon receipt of the notice of termination under Sub-Clauses 44.2.1 or
44.2.2 hereof, the Contractor shall, either immediately or upon such date
as is specified in the notice of termination,

a) cease all further work, except for such work as the Employer may
specify in the notice of termination for the sole purpose of
protecting that part of the Facilities already executed, or any work
required to leave the Site in a clean & safe condition

b) terminate all subcontracts, except those to be assigned to
the Employer pursuant to paragraph (d) below

c) deliver to the Employer the parts of the Facilities executed by
the Contractor up to the date of termination

d) to the extent legally possible, assign to the Employer all right,
title and benefit of the Contractor to the Facilities and to the Plant
and Equipment as at the date of termination, and, as may be
required by the Employer, in any subcontracts concluded
between the Contractor and its Subcontractors

e) deliver to the Employer all drawings, specifications and other
documents prepared by the Contractor or its Subcontractors as
at the date of termination in connection with the Facilities.

44.2.4 The Employer may enter  upon the Site, expel the Contractor,
and complete the Facilities itself or by employing any third party at
the risk and cost of the Contractor. The Employer may, to the
exclusion of any right of the Contractor over the same, take over
and use any Contractor’s Equipment owned by the Contractor and
on the Site in connection with the Facilities for such reasonable
period as the

Employer considers expedient for the supply and installation of
the Facilities.

Upon completion of the Facilities or at such earlier date as the
Employer thinks appropriate, the Employer shall give notice to the
Contractor that such Contractor’s Equipment will be returned to the
Contractor at or near the Site and shall return such Contractor’s
Equipment to the Contractor in accordance with such notice. The
Contractor shall thereafter without delay and at its cost remove or
arrange removal of the same from the Site.

44.2.5 Subject to Sub-Clause 44.2.6 hereof, the Contractor shall be entitled
to be paid the Price attributable to the Part of the Facilities executed
as at the date of termination, and the costs, if any, incurred in
protecting the Facilities and in leaving the Site in a clean and safe
condition pursuant to paragraph (a) of Sub-Clause 44.2.3 hereof and
rent of the Contractor's equipment, if any, used by the Employer
pursuant to Clause 44.2.4 hereof. Any sums due to the
Employer from the Contractor accruing prior to the date of
termination shall be deducted from the amount to be paid to the
Contractor under this Contract.

44.2.6 If the Employer completes the Facilities, the cost of completing
the Facilities by the Employer shall be determined.

If the sum that the Contractor is entitled to be paid, pursuant to Sub-
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Clause 44.2.5 hereof, plus the reasonable costs incurred by the
Employer in completing the Facilities, exceeds the Contract Price, the
Contractor shall be liable for such excess.

If such excess is greater than the sums due to the Contractor
under Sub-Clause 44.2.5 hereof, the Contractor shall pay the balance
to the Employer, and if such excess is less than the sums due the
Contractor
under Sub-Clause 44.2.5 hereof, the Employer shall pay the balance
to the Contractor.

The Employer and Contractor shall agree, in writing, on the
computation described above and the manner in which any sums shall
be paid.

44.3   In this Clause 44 hereof, the expression “Facilities executed” shall include all
work executed, Installation Services provided, and all Plant & Equipment,
Structures and Refractories, acquired (or subject to a legally binding obligation
to purchase) by the Contractor and used or intended to be used for the
purpose of the Facilities, up to and including the date of termination.

44.4 In this Clause 44 hereof, in calculating any money due from the Employer to the
Contractor, account shall be taken of any sum previously paid by the Employer
to the Contractor under the Contract, including any advance payment paid
pursuant to Clause 12 (Terms of Payment) hereof.

45. Assignment

45.1 The Contractor shall not, without the express prior written consent  of the
Employer assign to any third party the Contract or any part thereof, or any
right, benefit, obligation or interest therein or there under, except that the
Contractor shall be entitled to assign under the Contract.

45.2 Should loan / financial agreement(s) require the Contractor to assign, by way
of charge, any money due or to become due to it, to a bank / credit agency for
the benefit of receiving payment by the Contractor under this Contract from
such bank / credit agency, or if

Any partial assignment is necessary to be made to any insurer in terms of
Insurance Policy approved by the Employer; the Employer may give consent
in such cases.

46. Surplus Materials

46.1 For the purpose of removing surplus materials in its original form only,
the Contractor shall submit the documents  / records evidencing the
entry of materials inside the Plant by producing the Gate Entry Permits and
RRs or LRs and consumption statements based on approved drawings after
allowing for wastages, maximum 8% cutting allowance, and irrecoverable /
unaccountable losses (wastages including loss factors being minimum 2% on
Steel and reinforcement rods, minimum 5% on cement and minimum 3% on
cables, pipes etc.) to establish the surplus quantity of the materials
belonging to the Contractor. The Employer shall allow the Contractor to
remove such materials from the Employer’s premises after being satisfied
regarding the evidence produced for such removal. Such removal may be
permitted even before completion of the entire work.

46.2 The Employer may, on written request from the Contractor, allow him to
take back imported surplus materials not covered under the contract.
However, if Employer has incurred expenses for surplus items towards
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customs, freight or any other account etc., the same shall be reimbursed by
the Contractor in case of taking back of such items.

46.3 Scrap in any form whatsoever shall not be removed from Plant premises
and shall be the property of the Employer. No credit will be given for scrap.

47. The Employer shall allow the Contractor to take out construction equipment, tools &
tackles and instruments brought by the Contractor on draw back basis provided the
contractor has carried out necessary documentation at the time of taking such items
inside the Plant.
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ANNEXURE - I

PERFORMANCE BANK GUARANTEE
(To be executed on Non-Judicial Stamp Paper of appropriate

value)

....................................................................................................................... (Name of the Bank)
Address ..............................................................................................................................
Guarantee No. .......................................
A/c Messrs .................................................................................................. (Name of Contractor)
Date of Expiry ........................................
Limit to liability (currency & amount)
.............................................................................................. Contract No.
.............................................................................................................................
For ................................................................................................................. (Name of Facilities)

Subject :................................................................. Performance Bank Guarantee.

Date .................................. 201..
To
.......................................................
.......................................................
.......................................................
[Name and Address of Employer]

Dear Sir,
We refer to the Contract Agreement (hereinafter called the “Contract”) Reference No.

..................... Dated ............. between you and M/s. (Name of the Contractor)
(hereinafter called the “Contractor”) for the design, civil, manufacture, supply of plant
& equipment, refractories and structures, storage, insurance & handling, erection, testing,
commissioning and
performance guarantee tests of . (Name of the Facilities).

Whereas  the Contractor has undertaken to produce a Bank guarantee under
the Contract including any amendment thereto, to secure its obligations to you for the
performance of the Contract including the guarantees and warranty of the Facilities & the
equipment supplied.

1. We ............................................ (Name of the Bank) do hereby expressly
irrevocably and unreservedly  undertake to unconditionally pay to you merely
on your written demand, without referring it to the contractor and without protest
and demur an amount not exceeding ................................. (currency and
amount). Any such demand made on us shall be conclusive as regards the
amount due and payable by us under this guarantee. However, our liability under
this guarantee shall be restricted to an amount not exceeding .......................

2. Notwithstanding anything to the contrary we agree that your decision as to whether
the Contractor has committed a breach of any terms and conditions of the contract
shall be final and binding on us and we shall not be entitled to ask you to establish
your claim or claims under this Guarantee but shall pay the same forthwith without
any objection or excuse.
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3. We undertake to pay to you any money so demanded notwithstanding any dispute
or disputes raised by the Contractor(s) / supplier(s) in any suit or proceeding
pending before any court or Tribunal or arbitration relating thereto, our liability
under these presents being absolute and unequivocal.

The payment so made by us under this Guarantee shall be a valid discharge of
our liability for payment thereunder.

4. This guarantee shall come into force from the date of issue of this guarantee and
shall remain irrevocably valid and inforce initially upto and the same
shall be extended further until the expiry of the Defect Liability Period of the said
Contract.

5. This guarantee shall not in any way be affected by you taking any securities from
the Contractor or by the winding up, dissolution, insolvency or death as the case
may be of the Contractor. We shall not be entitled to proceed against the assets of
the Contractor at your site

6. In order to give full effect to the Guarantee herein contained, you shall be entitled to
act as if we were your principal debtors in respect of all your claims against the
Contractor, hereby guaranteed by us as aforesaid and we hereby expressly waive all
our suretyship and other rights, if any, which are in any way inconsistent with the
above or any other provisions of this Guarantee.

7. This guarantee is in addition to any other guarantee or guarantees given to you by us.

8. This guarantee shall not be discharged  by any change in the constitution of
the Contractor or us, nor shall it be affected by any change in your constitution or
by any amalgamation or absorption thereof or therewith but will ensure for and be
available to and effaceable by the absorbing or amalgamated company or concern.

9. Notwithstanding anything contained herein before our liability under this guarantee is
restricted upto a sum ............. (currency and amount) and shall expire on .............
unless a claim or demand is made on us in writing within three months of the expiry
date all your rights shall be forfeited and we shall stand relieved and discharged
from our liabilities hereunder.

10. We, (name of the bank …………………………………………), hereby further agree that
the guarantee herein contained can be operable from its Bokaro Steel City Branch
and shall not be effected by any change in the constitution of the SELLER and / or
PURCHASER.

11. We, the said Bank lastly confirm that the Signatory(s) of this Guarantee is/are
authorized to issue this Guarantee through Board Resolution No.
……….dated……….

Your faithfully

Dated ......... day of ...............
201.. For

.................................................
(Name of the Bank)
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ANNEXURE - II

BANK GUARANTEE FOR RELEASE OF PAYMENT AGAINST
COMMISSIONING CERTIFICATE/ PERFORMANCE GUARANTEE

CERTIFICATE/ FINAL ACCEPTANCE CERTIFICATE

(To be executed on Non-Judicial Stamp Paper of appropriate
value)

........................................................................................................................ (Name of the Bank)
Address ................................................................................................................................
Guarantee No. .......................................

A/c Messrs .................................................................................................. (Name of Contractor)
Date of Expiry ........................................
Limit to liability (currency & amount)
......................................................................................................

Contract No. ................................................................................................................................

For ...................................................................................................................(Name of Facilities)

Sub: Release of Payment against Commissioning Certificate/ Performance Guarantee
Certificate/ Final Acceptance Certificate.

Date .................................. 201..
To
.......................................................
.......................................................
....................................................... [Name and Address of Employer]

Dear Sir,

We refer to the Contract Agreement (hereinafter called the “Contract”) Reference No.
..................... Dated ............. between you and M/s. (Name of the Contractor) (hereinafter
called the “Contractor”) for the design, civil, manufacture, supply of plant & equipment,
refractories and structures, storage, insurance & handling, erection, testing, commissioning and
performance guarantee tests of . (Name of the Facilities).

Whereas, the Contractor has undertaken to produce additional Bank guarantee under
the provisions of  the Contract to secure Contractor’s obligations to you for conducting the
Commissioning/ Performance Guarantee Tests/ Final Acceptance Certificate (FAC) [strikeout
whichever is not applicable] as per the provision of the Contract.

1. We ............................................ (Name of the Bank) do hereby expressly irrevocably
and unreservedly  undertake to unconditionally pay to you merely on your written
demand, without referring it to the contractor and without protest and demur an amount
not exceeding ................................. (currency and amount). Any such demand made
on us shall be conclusive as regards the amount due and payable by us under this
guarantee. However, our liability under this guarantee shall be restricted to an amount
not exceeding .......................

2. Notwithstanding anything to the contrary we agree that your decision as to whether the
Contractor has committed a breach of any terms and conditions of the contract shall be
final and binding on us and we shall not be entitled to ask you to establish your claim or
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claims under this Guarantee but shall pay the same forthwith without any objection or
excuse.

3. We undertake to pay to you any money so demanded notwithstanding any dispute or
disputes raised by the Contractor(s) / supplier(s) in any suit or proceeding pending
before any court or Tribunal or arbitration relating thereto, our liability under these
presents being absolute and unequivocal.

The payment so made by us under this Guarantee shall be a valid discharge of our
liability for payment thereunder.

4. This guarantee shall come into force from the date of issue of this guarantee and shall
remain irrevocably valid and in force upto the issue of the Commissioning/ Performance
Guarantee Tests/ Final Acceptance Certificate (FAC) [strikeout whichever is not
applicable] provided always that unless extended this guarantee shall remain in force till

.

5. This guarantee shall not in any way be affected by you taking any securities from the
Contractor or by the winding up, dissolution, insolvency or death as the case may be of
the Contractor. We shall not be entitled to proceed against the assets of the Contractor
at your site

6. In order to give full effect to the Guarantee herein contained, you shall be entitled to act
as if we were your principal debtors in respect of all your claims against the Contractor,
hereby guaranteed by us as aforesaid and we hereby expressly waive all our suretyship
and other rights, if any, which are in any way inconsistent with the above or any other
provisions of this Guarantee.

7. This guarantee is in addition to any other guarantee or guarantees given to you by us

8. This guarantee shall not be discharged  by any change in the constitution of the
Contractor or us, nor shall it be affected by any change in your constitution or by any
amalgamation or absorption thereof or therewith but will ensure for and be available to
and effaceable by the absorbing or amalgamated company or concern.

9. Notwithstanding anything contained herein before our liability under this guarantee is
restricted upto a sum ............. (currency and amount) and shall expire on .............
unless a claim or demand is made on us in writing within three months of the expiry date
all your rights shall be forfeited and we shall stand relieved and discharged from our
liabilities hereunder.

10. We, (name of the bank …………………………………………), hereby further agree that
the guarantee herein contained can be operable from its Bokaro Steel City Branch
and shall not be effected by any change in the constitution of the SELLER and / or
PURCHASER.

11.. We, the said Bank lastly confirm that the Signatory(s) of this Guarantee is/are authorized
to issue this Guarantee through Board Resolution No. ……….dated……….

Your faithfully

Dated ......... day of ............... 201..
For .................................................

(Name of the Bank)
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ANNEXURE – III

PROFORMA FOR CUSTODY CUM INDEMNITY BOND

(To be used for materials to be issued free/ or good/materials ownership of which passed on
the Employer before construction/ erection/testing/commissioning) (on Non-Judicial Stamp
paper of appropriate value)

Proforma for custody-cum-Indemnity Bond for the work of -----------------------

.......................................................

.......................................................

....................................................... [Name and Address of Employer]

In consideration of the Paradip Port Trust ----------------(hereinafter called this Company)
which expression shall unless repugnant to the subject or content include his successors
and assigns having agreed under the terms and conditions of the Contract no -------------
---------- dated-------------------------------made between--------------------------------and the
Company in connection with------------------to permit the Contractor to receive
goods/materials (specify the quantity and name of the materials) of the contract rate of item
for supply the value of Rs.----------
-------------interalia on production of Indemnity-cum-custody bond. We do hereby undertake
and agree to indemnify and keep indemnified the company from time to time to the extent of
Rs.-------
-----------------(Rupees.------------------only) against any loss or damage, costs, charges
and expenses caused to or suffered by the company by reason of the ------------------------------
failing to
take proper care and custody of the goods/ materials and/ or failing to properly used in the job
as
per Contract and hand over the completed job in terms of the agreement aforesaid or
not
complying the instructions which may be given from time to time during the continuance of
the agreement and we further undertake to unconditionally pay the amount claimed by the
company on demand and without demur to the extent aforesaid.

We ---------------------------- hereby further undertake to use the said goods/ materials in
terms of the Contract aforesaid and further keep safely, preserve and maintain or caused to
be kept safely preserved or maintained all plant machinery equipment and all materials for
erection till the date of the preliminary acceptance thereof in terms  of the agreement
and any damage, breakage, loss during this period will be solely to our Account and we
would make necessary arrangement proper replacement/repair as desired by the Company.

We------------------------------further agree that the company shall  be sole judge of and  as
to whether there has been any breach of the terms and conditions of this bond and as to the
extent of the loss, damage, costs, charges and expenses caused to or suffered by the
Company.

We------------------------ further agree that our liability under this bond shall not be discharged
because of the change in the constitution of the Company/or the extension of the time or for
any indulgence by the Company granted to us.
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ANNEXURE – IV

FORM OF PRELIMINARY ACCEPTANCE CERTIFICATE
Ref No. :
Date :

To :
................................................
................................................
................................................
[Name and address of Contractor]

Contract Agreement No :

[Name of the
Facilities]

Dear
Sirs,

Pursuant to Clause 24 (Preliminary Acceptance) of the General Conditions of the Contract
entered into between yourselves and the Employer dated [date], relating to
the

[brief description of the facilities], we hereby notify
you that the erection, testing & trial runs of the individual unit of the following part(s) of the
Facilities was completed successfully on the date specified below. The Facilities are fit for
start-up and commissioning. However, you shall liquidate all the outstanding defects and / or
deficiencies and complete the balance items listed in the attachment hereto, as soon as
possible, so that the Facilities are fully in accordance with the requirements of the
Contract and commissioning
activities of the Facilities can be started. Further, you shall be fully responsible for care and
custody of the Facilities and the risk of loss thereof till the issue of commissioning certificate
in terms of the Contract.

1. Description of the Facilities or part thereof : [description]

2. Date of Completion of Trial runs: [date]

This letter does not relieve you of your obligation to complete the execution, commissioning,
establishment of performance guarantee parameters of the Facilities in accordance with the
Contract nor of your obligations during the Defects Liability Period.

Yours faithfully,

Title
(Project Manager)
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ANNEXURE – V
FORM OF COMMISSIONING CERTIFICATE

Ref No. :
Date :

To :
................................................
................................................
................................................
[Name and address of Contractor]

Contract Agreement No :

[Name of the
Facilities]

Dear Sirs,

Pursuant to Clause 25 (Commissioning of the Facilities) of the General Conditions of
the
Contract entered into between yourselves and the Employer dated _ [date],
relating
to the [brief description of the facilities], we hereby
notify you that the following part(s) of the Facilities was (were) commissioned on the date
specified below, and that, in accordance with the terms of the Contract, the Employer hereby
takes over the said part(s) of the Facilities, together with the responsibility for care and custody
and the risk of loss thereof but without prejudice to any of the rights of the Employer, on the date
mentioned below.

1. Description of the Facilities or part thereof : [description]

2. Date of Completion : [date]

However, you are required to complete the outstanding items listed in the attachment hereto as
soon as possible.

This letter does not relieve you of your obligation to complete the execution of the Facilities in
accordance with the Contract nor of your obligations during the Defects Liability Period.

Yours faithfully,

_
Title
(Project Manager)
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3. Performance Guarantee Parameters :

Description Guaranteed

a)
b)

ANNEXURE – VI

FORM OF PERFORMANCE GUARANTEE CERTIFICATE

Ref No. ______________________________________________-: Date :

To :
................................................
................................................
................................................
[Name and address of Contractor]

Contract Agreement No :

[Name of the
Facilities]

Dear Sirs,

Pursuant to Clause 27 (Performance Guarantee Tests of the Facilities) of the
General Conditions of the Contract entered into between yourselves and the
Employer dated [date], relating to the [brief description of the
facilities], we hereby notify you that the Performance Guarantee Tests of the following part(s)
of the Facilities was (were) carried out and Performance Guarantee Parameters were
satisfactorily attained on the date specified below, and that, in accordance with the terms of the
Contract.

1. Description of the Facilities or part thereof : [description]

2. Date of Completion : [date]

Achieved

This letter does not relieve you of your obligation to complete the execution of the Facilities in
accordance with the Contract nor of your obligations during the Defects Liability Period.

Yours faithfully,

_
Title
(Project Manager)
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ANNEXURE – VII

FORM OF FINAL ACCEPTANCE CERTIFICATE

Ref No. : Date :

To :
................................................
................................................
................................................
[Name and address of Contractor]

Contract Agreement No :

[Name of the Facilities]

Dear Sirs,

Pursuant to Clause 28 (Final Acceptance of the Facilities) of the General Conditions of
the
Contract entered into between yourselves and the Employer dated [date],
relating to the [brief description of the facilities], we hereby notify you
that the following part(s) of the Facilities was (were) completed satisfactorily including completion
of Defects Liability Period of twelve months after commissioning, on the date specified below,
and that, in accordance with the terms of the Contract.

1. Description of the Facilities or part thereof : [description]

2. Date of Completion : [date]

Yours faithfully,

_
Title
(Project Manager)
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ANNEXURE – VIII

FORM OF CHANGE ORDER
(Employer’s Letterhead)

To:

..............................................

..............................................

..............................................
[Contractor’s Name and Address]

Ref No. :
Date :

Contract Agreement No :

[Name of the Facilities]

Dear Sirs,

We approve the Change Order for the work specified in the Change Proposal (No. [number]),
and agree to adjust the Contract Price, Time for Completion and / or other conditions of the
Contract in accordance with GCC Clause 41 of the General Conditions of Contract.

1. Title of Change: [name]

2. Change Request No. / Rev.: [Request number/revision]

3. Change Order No. / Rev. : [Order number/revision]

4. Originator of Change : Employer / Contractor: [name]

5. Authorised Price :

Ref. No. : [number] Date : [date]

Local currency portion [amount]

6. Adjustment of Time for Completion

None Increase [number] days Decrease [number] days

7. Other effects, if any

Authorised by: Date:
(Employer)

Accepted by : Date :
(Contractor)
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SECTION - G

SAFETY CODE FOR CONTRACTORS

INTER PLANT STANDARD FOR SAFETY

SAFETY IN CONTRACT WORKS IPSS:1-11-011-01

0. FOREWORD

0.1 This Inter Plant Standard formulated by the Standard Committee on Personnel
Safety Appliances & Procedures, IPSS 1:11 with the active participation of the
representatives of steel plants and associated organizations in the field, was adopted
in May, 2001.

0.2 This is one of the series of Inter Plant Standards in the area of the safety in the
plants with a view to providing guidance to all concerned in accident prevention.

1.0 SCOPE OF WORK

1.1 Safety is the responsibility of the Contractor  and his staff / employees/
workmen engaged/ deployed for execution of work under the Contract,
individually and collectively. For this purpose, the Contractor staff means and
includes all its associates and sub-contractors / vendors/ sub-vendors and their
staff/ employees/ workmen deployed for execution of the work covered under the
Contract. The Contractor shall ensure that his workmen participate in the safety
awareness, health care and safety training programmes whenever such
programmes are organised by the Employer or the Contractor.

1.2 The Contractor’s scope of work shall include, but not limited to execution of work/
Contract, adequate safety arrangements for men machinery etc. engaged during
the execution of the Contract.

1.3 While executing the Contract, the Contractor / his supervisor has to ensure safety of
the surroundings with regard to Employer’s work place/ site and other contractor’s
men/ machine/ materials/ system etc.

2.0 DETAILED PROCEDURE/ PROTOCOL

2.1 Before starting the work, a safe work procedure/ protocol shall be prepared and
signed jointly by the executing department, representative of Safety Deptt. and the
Contractor or his representative. This procedure/ protocol shall be prepared by
breaking the whole job into small elements and listing them separately in the
sequence. Against these elements, the agency responsible for doing it, would be
mentioned. Any other details about these elements, may also be mentioned in the
remarks column.

3.0 MEMORANDUM OF UNDERSTANDING (MOU)

3.1 A Memorandum of Understanding, placed at Enclosure-A, shall be signed between
the Contractor and the representative of the Contracts Department (on behalf of the
Plant) before award of the Contract.
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ENCLOSURE – A

(Name of the Company/ Plant)

Memorandum of Understanding between the (Company/ Plant)
and the (Contractor) for safe execution of contract work.

This Memorandum of Understanding is made and executed by and
between

, a Company and/ or Plant registered under the
Companies

Act 1956 and/ or Factories Act and having its registered office
at

or their authorised representative(s),
hereinafter referred to as “Employer” (which expression shall wherever the context so
requires or admits be deemed to mean and include its successor in business and assignees)
of the one party

AND M/s having its registered office at _ hereinafter
referred to as the “Contractor” (which expression shall wherever the context so requires or
admits be deemed to mean and include its successors in business and assigns) of the other
party.

WITNESSESTH THAT

Whereas the Employer gives highest importance to the safety in execution of work, seeks
co- operation from the Contractor in this endeavor.

Thus, the Memorandum of Understanding is for promoting the safety aspects required to
be followed at work place/ site and will be applicable to any site job to be done by the
Contractor.

AND

Whereas the Contractor has read all the terms and conditions of the Employer and whereas
the Contractor has studied the following documents.

a) Tender documents, enquiry/ order specification including General Conditions
b) “General Safety Rules”, “Safety Rule for Construction work” and “Electrical

Safety Guide”.
c) Factory Rules 19 , Factories Act 1948, Indian Electricity Rules

1956.

The amendments to any of the above rules and any other rules and regulations or
procedures, circulars, notices and advices laid down by the Employer from time to
time whereas these documents are included as Annexure to this Memorandum of
Understanding.

Now, it is hereby AGREED AND DECLARED by and between the Employer and
the Contractor as follows :

Clause-I The Contractor shall abide by the terms and conditions stipulated in “Annexure
to the Memorandum of Understanding between Employer and the Contractor
for safe execution of the Contract work ( 201..)” .
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Clause-II The Contractor shall undertake full responsibility for safe execution of the job
at work place/ site and safety of his personnel from the time he enters the
gates of

till the time he leaves the works gates after his duty.

Clause-III Without giving any prior notice, the Employer shall from time to time be
entitled to add/ or amend any or all terms and conditions with a view to
improving safety of personnel and safety of work, with immediate effect and
the shall be binding on the Contractor. The Contractor agrees to implement
all such amendments which shall be laid down by the Employer.Clause-IV
Besides following the guidelines, safety rules and regulations, safety codes
given in various safety procedures/ documents mentioned above, the
Contractor shall also prepare a job safety analysis wherever there are
complicated and hazardous working involved. The Contractor shall consult
executing agency, supervisors Safety and Accident Prevention Services
Department and officers from specialised agency of Employer in preparing such
documents.

In witness thereof, the parties hereto by representatives duly authrorised have executed
this
Memorandum of Understanding on day of 201..

Signed on Signed on
for and on behalf of (Company/Plant) for and on behalf of (Contractor )

Signature
Signature Name
Name Title
Title
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GENERAL TERMS & CONDITIONS

1.0 SUPERVISOR

1.1 The Contractor shall engage qualified and competent supervisors for executing
the Contract. The supervisor must be able to i) read drawing ; ii) understand the
safety aspect of the job ; iii) take necessary precautionary measures ; iv) ensure
leadership for the safe execution of the job.

2.0 SAFETY SUPERVISION

2.1 The Contractor shall provide at least one competent full time safety supervisor who
shall be nominated for each contract depending on the number of persons
employed and safety requirements of the job including round the clock supervision
on safety aspects, wherever required.

3.0 GATE PASS

3.1 The Contractor shall, in accordance with prescribed procedure, obtain gate
passes (photo passes) from Employer’s Security Department who shall make it
available to the Contractor, to enable the Contractor and his staff / employees/
workmen to enter the work area inside the plant as well as un-enclosed (open)
work area like township. The Contractor shall make arrangement for instant
photography for those contract workers who may be required to go to work in
emergency and do not have photo passes.

4.0 SAFETY INDUCTION

4.1 In order to provide basic industrial safety training to the workers of Contractor,
Employer will provide on request, the general safety induction to the workmen/
supervisor at Safety Engineering Department. The Contract or shall submit the list of
persons with full details for the job of safety induction to the Engineer for arranging
the same. The Contractor shall not engage untrained personnel for executing any
Contract inside the works. Job safety induction is a compulsory thing for every job to
start with.

4.2       If at any point of time, Contractor feels or needs any special safety training for
carrying out a particular job the same shall be arranged by the concerned Engineer
of the Employer. For this, the Contractor shall inform the concerned Engineer of the
Employer well in advance of commencement of such job.

4.3 The Contractor shall motivate and encourage his employees/ workmen to
make personnel contribution towards enhancing safety on the basis of their
knowledge and experience.

4.4 The Contractor shall have adequate number of Pocket Sized Safety Cards
containing safety instructions prepared on the basis of Employer’s model safety
book for Contractors workers in Hindi or regional languages as may be required
and shall issue them to all his employees/ workmen and ensure that they read it
before commencing the work. The safety instructions from these Safety Cards shall
be read and explained by the Contractor or his representative to those employees/
workmen who are illiterate and cannot read and ensure that they have been
understood. If the employees are signing in the attendance register, the Contractor
shall arrange to write “Safety Sentence” on the top of each page below which
each employee will either sign or put his thumb impression as a token of his/ her
attendance also for having read/ understood the safety instructions.

The “Safety Sentence” shall be “I have read/ understood the Safety Instructions
and I shall work according to these instructions”.

4.5 The work areas where a different system of keeping attendance exists, the
Contractor or his representative shall furnish the list of employees/ workmen
deployed on the job on any particular day and on top of which the following
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sentence will be recorded by the representative of the Contractor.

“I have explained the safety instructions to my workers mentioned below and
assure that they have understood the instructions and shall work according to these
instructions”.

4.6 The Contractor shall provide safety induction every day before start of the job
i.e. briefing the nature of work to be carried and the necessary precautions to
be taken while executing the job/ Contract during the particular day.

4.7 Contractors shall follow all special safety precautions issued by the executing
authority or his site engineer from time to time.

5.0 LEGAL AND PENAL

5.1 The Contractor shall abide by the provisions of all statutory acts and rules as
applicable and maintain register/ documents, submit periodic reports and returns
furnish information/ report relating to accidents occurring in the area of work to
competent authority in time.

5.2 The Contractor shall be liable for  prosecution and penalty in accordance with
as prescribed under the law of land, terms & conditions of Contract as well as rules
of the Company relating to safety, for not observing those provisions by the
Contractor or his employees/ workmen.

5.3 The Contractor shall keep the Company indemnified against all losses/ claims due
to accidents/ injuries/ damages caused at the Contractor’s works site. He shall be
fully responsible for accidents caused due to the Contractor or his agents or
workmen’s negligence or carelessness in regard to observance of the safety
requirements and shall be liable to pay compensation for injuries.

5.4 The Engineer or Head of the Safety Department or their authorised nominees,
upon their satisfaction that the Contractor is not conforming to the safety
requirements, may direct stoppage of work and direct the Contractor to remedy the
defects or supply the facility/ equipment as the case may be. The Contractor shall
not proceed with the work until he has complied with such directions to the
satisfaction of the Engineer/ Safety Department.

5.5      If a Driver or any staff of the Contractor is caught in theft case or in any
unauthorised movement of materials or in the activity which is punishable under
the law or not authorised by the plant, the Contractor shall bear the full
responsibility for the loss and other consequences which may result to the plant due
to such illegal / unauthorised acts besides the action to terminate the Contract by the
plant.

5.6 The Contractor shall be responsible to ensure that vehicles belonging to him are
not driven in reckless or rash manner so as to become a potential threat to the
safety of the traffic in the plant or township area. The drivers of the vehicles
shall be made to adhered to the speed limits wherever applicable. Failure to
comply with the above, may result in termination of the Contract.

In case of accident or injury or damage caused by the Contractor’s vehicle or staff
to any person or property, the financial responsibility to compensate be borne solely
by the Contractor and this amount may, at the discretion of the Competent Authority
of the Plant, be recovered from the bills or security or other deposits of the
Contractor.

5.7 The Contractor shall ensure that all his employees/ workmen are covered
under “Workmen Compensation Act” and shall pay compensation to his
workmen as and when the eventuality for the same arises.

5.8 To ensure effective enforcement of the rules and regulations relating to
safety precautions, the arrangements made by the Contractor shall be open to
inspection by the Engineer or his representatives, Safety Engineer and Labour
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Officer.

5.9 The Contractor shall enclose along with his first bill a true copy of the Safety
Induction Form (Annexure-1A) duly certified by the Executing Authority regarding
use of safety appliances, following of safety instructions and observance of all
safety laws, failing which the bill will not be processed for payment.

5.10 Notwithstanding the above clauses, there is nothing in those to exempt the
Contractor from the operation of any other Act or rule in Republic of India for the
safety of men and materials.

5.11 Without prejudice to the right conferred to the Employer for stoppage of work
for violations of safety requirements, the Contractor shall be liable, after written
warning, for a penalty of Rs.1,000/- for the first violation and up to Rs.3,000/-
for the second violation. For the third violation, the Contractor shall be liable to
be debarred from further Contracts up to a period of one year from the date of
issue of debarring notice. For low value contracts up to Rs.5 crores, fines up to
Rs.25,000/- for medium value contracts from Rs.5 crores to Rs.10 crores fine up to
Rs.50,000/- and for high value contract above Rs.10 crore, fine up to Rs.1,00,000/-
at a time can be imposed by Employer / Executing Authority on defaulting
Contractors.

6.0 PPE & SAFETY APPLIANCES

6.1 The Contractor shall provide all the PPE (Personal Protective Equipment) and
safety appliances required to carry out the job to all the workmen deployed by the
Contractor and also ensure that his workmen use those PPE and safety appliances
while on the job. The Contractor shall not pay any cash amount in lieu of PPE to the
workers.

6.2 The PPE and safety appliances provided by the Contractor shall be of the standard
as prescribed by the Inter Plant Standardisation in Steel Industry (IPSS) or by
Bureau of Indian Standards (BIS). If materials conforming to IPSS or BIS
standards are not available, PPE and safety appliances shall be procured by the
Contractor as approved by the Employer.

6.3 If the Contractor fails to ensure provision of safety appliances required to carry out
the job safely to the workmen and that his workmen do not use the PPE and safety
appliances as needed for safe working, Engineer and the Safety Engineering
Department upon the satisfaction that the Contractor is not conforming to the
safety requirement may direct the Contractor for stoppage of work and require the
Contractor to remedy the defects.

The Contractor shall not proceed with the work until he has complied with each
direction to the satisfaction of Engineer and Safety Engineering Department.

7.0 SITE CLEARANCE

7.1 Prior to commencement of work, the Contractor shall obtain a clearance from the
Safety Engineering Department of the Employer and concerned department/ section
of the Employer where the job is to be carried out. The Employer/ Engineer shall
not permit the Contractor to commence the work unless Contractor or his
representative produces such clearance certificate. The Department concerned
shall grant such clearance after ensuring that:

a) The Contractor himself has undergone Safety Induction Training organised
by the Employer’s Safety Engineering Department in the preceding twelve
months.

b) The Contractor’s workers, identified for particular work / Department, have
undergone Safety Induction Training in the preceding twelve months.

c) The Contractor has arranged PPE and Safety appliances for himself and for
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all his workmen, as required.

d) The Contractor possesses work permit issued by the Employer or
Employer’s representative for which the “Work Clearance Form”
(Annexure-1B) shall be filled in triplicate by the Contractor for record of :

i) Safety.
ii) Department/ Section of the Employer granting clearance
iii) Contractor.

e) The Contractor and his supervisors along with the Contract documents and
job instructions received from the Employer, will come to Employer’s Safety
Engineering Department where the Contractor will obtain Safety Rule Book
for Contractor and seek clarifications, if any. The Contractor is not permitted
to stop the job without clearance from Employer’s Safety Engineering
Department.

f) The Contractor shall possess handling equipment, tools & tackles of
adequate capacity and tested quality.

7.2 Contractor shall obtain specific permission in accordance with IPSS: 1-11-007-01
“Procedure to Permit to Work” and IPSS: 1-11-005-98 “Procedure for working at
height by Contractor’s Workers” from the Engineer of the company or the
companies Safety Department before commencing the following:

a) Working in an operating plant / equipment ;

b) Working at height ;

c) Working in areas expected to have toxic/ poisonous gases ;

d) Major site activities irrespective of the clearance already obtained ;

e) Wherever there are hazardous of electricity moving.

The Contractor shall obtain the copies of the above IPSS procedures from the
Engineer or the Safety Engineering Department.

7.3 The executing department shall take necessary shut down of operating plant
before commencement of job in that area. The Contractor shall ensure that
shut down/ clearance is taken before sending workers to such locations particularly
in the area where there are hazardous of gases, electricity, moving machinery etc.

8.0 SKILL AND COMPETENCE OF WORKMEN

8.1 The Contractor shall be responsible to engage competent and skilled workers.

8.2 Before starting of the day’s job, the Contractor shall ensure that safety briefing has
been done to his workers by himself or his supervisors who have been imparted
safety induction earlier and also maintain records to this effect.

9.0 PHYSICAL FITNESS OF WORKMEN

9.1 The Contractor shall ensure that his employees/ workmen subject themselves to
such medical examination as required under the law or under the company’s rule
and keep a record of the same.

9.2 The Contractor shall not permit any employee/ workmen to enter the work area
under the influence of alcohol.

10.0 DEALING WITH ACCIDENT

10.1 The Contractor shall maintain a safety register, keep records of all minor and
major accidents, serious or averted (near miss) accidents, with or without injuries to
human beings and shall submit a report about the accident to the Engineer
promptly, on the form prescribed by the Employer.
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10.2 The Contractor’s supervisor/ officer in charge shall arrange to take the injured
person first to Plant Medical Unit with IOW (Injury on Work) form given on
Annexure-1C and under no circumstances, take the injured person directly to
his own doctors. The information of fatal accident shall be given on Annexure-1D.

10.3 The Contractor shall not interfere with the site of accident, unless inspected and /
or permitted by the competent authorities.

10.4 The Contractor shall arrange to avoid any sort of commotions at site in the event of
an accident.

11.0 MISCELLANEOUS

11.1 Safety Records (Statutory Records)

The Contractor shall keep record of :

i) Test certificates of all lifting tools & tackles, pressure vessels etc.
ii) iPeriodical inspection report of safety appliances,
iii) Maintaining accident analysis report in proper format in consultation with

Employer’s Engineer.
iv) Safety record as per Factory Rules/ Safety Codes or any other statutory

provision shall also be maintained. However, necessary help in this regard
can be taken from concerned Safety Organisation.

11.2 Gas Lines

To work in dangerous gas lines e.g. Coke Ovens gas line, Blast Furnace gas line,
LD gas line etc. Employer will provide job safety induction to the Contractor’s
personnel. For this the Contractor shall give in writing the list of personnel likely to
work in gas line (new/ old) to the Engineer who in turn will arrange the safety
induction to the Contractor’s personnel inside Employer’s Works. The
Contractor shall ensure the presence of his personnel at place of safety induction
(normally Central Gas Safety Station, E&E Department) and follow the steps,
General rules & regulations as imparted during the training.

11.3 Electrician/ Other Electrical Personnel

The Contractor shall engage qualified and competent electricians and other
electrical personnel while working on electrical lines (which may be High
Tension, Medium Tension and Low Tension electrical lines) for safe execution of
Contract. The electricians and other electrical personnel must possess requisite
certificate issued from competent authority.

Electrical Equipment

The Contractor shall ensure proper earthing of all electrical equipment/ machinery
prior to start of the machine. The Contractor shall also ensure daily examination of
the earthing of equipment/ machinery prior to start of the job in order to avoid
electrical hazards.

The Contractor shall ensure use of proper cable (may be welding cable or power
cable or control cable). The joints of the cables shall be perfectly insulated. The
Contractor shall also ensure the use of proper plugs, sockets and other electrical
fittings while executing any Contract.

11.4 Scaffolding/ lifting/ lowering/ dismantling of equipment or fabricated
structurals or any other materials.

i) For safe execution of the Contract, Contractor shall make a programme of a
piece/ whole job, in sequence of steps involved in execution the required safety
measures to be taken during the execution of the job.

ii) The Contractor shall ensure the use of sufficiently strong scaffolding with
sufficiently strong hand railings during the execution of the job. The Employer will
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provide prints of “Standard Scaffolding Drawing” on request by the Contractor.
Scaffold/ platform to be used by more than 2 persons has to be approved by the
Site Engineer and the concerned Safety Organisation, jointly.

The Contractor shall ensure the use of scaffoldings at construction site by
his personnel working at height, fabricated as per standard drawing for
scaffolding.

If the scaffolding as per the standard drawing is not found suitable at site,
the Contractor shall make necessary modification to strengthen the same.

For any civil engineering job, the Contractor will provide adequate support
before casting or any superstructure and provide approach, scaffolding etc., in
such a manner that is safe, easy for movement of men, women and materials.

iii) The Contractor shall make his own arrangement for the area lighting/ spot
lighting at fabrication yard. The Employer will provide power source at one point
only near to the fabrication yard.

iv) The Employer will provide area lighting at erection site only. The Contractor
shall make his own arrangement for spot lighting. The source of power supply
at the nearest possible point will be shown by the engineer at site.

11.5 House keeping

i) The Contractor shall ensure good house keeping in his working area,
fabricating yard as well as at erection site. The safe approach to the working
place must be ensured. Place for keeping raw materials, semi-finished
materials should be clearly marked with proper identification. Machine
component shall be kept properly under shed.

ii) The Contractor shall keep the scrap material at one place duly barricaded
and shall remove the same regularly from the work place.

iii) The Contractor shall stack properly the fabricated or any other items likely to
be erected very shortly at erection site, in such a way that the materials do not
cause congestion at site or create unsafe condition for free and safe approach.

iv) The Contractor should put up a board (minimum 4’ x 3’) indicating the
name of the Contractor, details of the job, order No., starting date and likely
completion date of the job. On completion of the job, the Contractor shall
clear the site (good materials and scrap). The board so displayed shall be
taken out of the site. Any material left after the job is over will be picked up
by the Employer and the Contractor will be charged back for the same.

v) Barricading

The Contractor shall ensure barricading of the unsafe area, which can lead
to accidents to any unknown person working in that area. In order to remove
unsafe condition and prevent accidents, this unsafe area such as trench/ pit/
foundation, any type of opening made or left in any floor of the building
including staircase etc. must be barricaded.

The hand railings shall be immediately provided in all the floors, stairs etc.
before proceeding for erection/ dismantling.

vi) Removal of muck shall be done within 24 hours from road sides.

vii) The Contractor shall be responsible for removing all unwanted materials /
scaffolds from the work site.

viii) The Contractor shall issue written as well as oral instructions from time to
time, in addition to the precautions, measures spelt out above so as to ensure
that the workers adhere to safety norms specifically needed for the
particular job during the execution of the work. .
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11.6 The Contractor shall ensure that compressed air is not used for removing the dust
from one’s clothes. Compressed shall not be blown against any one as it may injure
or even kill him / her.

11.7 The Contractor shall provide, maintain and arrange for periodical checking of
adequate numbers of fire extinguishers of appropriate type and other facilities (e.g.
sand buckets, asbestos covering etc.) in fire prone areas.

11.8 The Contractor shall provide clearly demarcated access and exits at work site to
take care in case of outbreak of fire or any other eventualities.

11.9 The Contractor shall ensure that smoking or keeping of naked light near gas
lines, valves and any other equipment connected with gas distribution system and
handling of all inflammable material is strictly prohibited.

11.10 The Contractor shall ensure that no one takes rest/ shelter below any dumped
slag, boulder or any other cut pit/ excavation near any stock of materials, electrical
installations and gas lines etc.

11.11 The Contractor shall ensure the availability of first aid box at the working sites.
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(Name of the Organisation)

(Name of the Unit)

SAFETY INDUCTION FORM

Safety induction to the Contractor for starting a job.

1. Name and address of the Contractor :

2. Contract/ Award Letter/ Work Order No. :

3. Name of the Department awarding Contract. :

4. a) Probable date of staring the job :
b) Duration :

5. Place & nature of work :

6. Name & designation of supervisors :

i) Department (1) (2)
ii) Contractual (1) (2)

7. Necessary safety precautions explained. :

ANNEXURE-1A

8. Safety appliances advised for usage to the :
Workers

Safety Engineering Department
or Engineer’s representative

I have gone through the Safety Rules Book for Contractors and received a copy of the same. I
shall follow all safety precautions/ instructions given to me and shall be responsible for safety of
my staff/ employees/ workmen.

Signature of Contractor

Certified that requisite Safety Appliances are available with workers and Contractor is permitted
to start the work.

Signature of Engineer

Certified that requisite Safety Appliances are being used and safety precautions/ measures are
being adopted.

Safety Officers of Employer
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Copy to :

1. Safety Department.
2. Operation/ Works Department.
3. Contractor with one spare copy.
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(Name of the Organisation)
(Name of the Unit)

WORK CLEARANCE FORM FOR CONTRACTORS

1. Name of Contractor’s firm with address :

2. Engaged by which Department :

3. Name of the representative / supervisor
of the Contractor supervising the job. :

4. Precise nature of work to be carried :
out / work order reference.

5. Precise location of work :

6. Proposed date and time of commencement :
of work.

7. Expected No. of days required for the work. :

8. Whether Contractor’s workers are to be :
engaged in G/A/B/C shifts and No. of
people engaged.

ANNEXURE-1B

I accept responsibility for ensuring that all men under my control shall observe the
statutory safety requirement and follow the safety instructions of the plant.

Date : Signature of the Contractor

Certified that the Contractor has been engaged by us for the work described above.

Date : Signature of the Engineer

(Certificate to be given by the Department/Section
where work is to be carried out)

You are authorised to carry out the work described below :

Date : Signature of the Safety Officer
of the Employer.

Note :
1. The form shall be filled-in in triplicate by the Contractor for the record of (I) Safety

Engineering Department, (ii) Department/ Section granting clearance, (iii) Contractor.
2. These certificates are not a substitute for the electrical permits and do not give

permission to use masked lights or work in gas hazardous areas or enter closed vessels
or for explosives, which shall be taken separately whenever required.
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(Name of the Organisation)

(Name of the Unit)

INJURY ON WORK
(Contractor’s Employees)

ANNEXURE-1C

1. Name of the firm :

2. Name of the Contractor :

3. Name of Department (Awarding Contract) :

4. Name of the injured person :

5. Designation, gate pass No./ Token No. :

6. Date and time of accident :

7. Department where accident happened :

8. Exact place of occurrence :

9. Eye witness (name & designation) : 1)

2)

10. Persons appraised of : 1)

2)

11. Brief account of the accident :

Date: Signature of the Contractor /
Contractor’s supervisor

(Particulars to be filled in by the Medical Officer)

1. Nature of injury :
2. Injured person is fit/ unfit to return to duty :
3. If unfit, period of rest recommended :
4. This employee has been notified that :

he is fit/ unfit as per Sl. No.2.
(strike out which is not applicable).

Date: Signature of the Medical
Officer.

Name :
Seal :
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Annexure-1C (contd.)

Note :

1. When an injury occurs to a Contractor’s employee while inside the factory, the
injured person should be sent to Plant Medical Unit immediately, with this form in
triplicate.

2. The Medical Officer on duty at Plant Medical Unit will retain one copy and send one
copy to Safety Engineering Department. The third copy shall  be returned to
the Contractor concerned after duly filling up the forms.

In case, the Contractor takes the injured person to his private doctor, he shall do so
by giving a written undertaking to the doctor in Plant Medical Unit and to the
Manager, Safety Engineering Department.

If the private doctor declares the injured person unfit for duty more than 2 days,
this becomes a reportable accident under the Factories Act  and the
Contractor shall immediately report this to the Manager, Safety Engineering
Department for sending reports to concerned Government agencies.

The Contractor shall also keep the manager (Safety) inform
about :

a) The condition of the injured person ;
b) The period of disability and
c) Any loss of earning capacity certified by the doctor.

The Contractor shall produce the fitness certificate from the attending doctor after
the injured person is declared fit for duty.
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(Name of the
Organisation)

(Name of the Unit)

NOTICE OF FATAL ACCIDENT

(Contractor’s Employees) Date:………..

From

(Name and address of the Contractor )

To

The Engineer
(Superintendent/ Manager)

Dear Sir,

We regret to inform you that , an

employee of M/s

AM/ PM, dated

accident, he was engaged in

(description of work)

met with a fatal accident at
at . At the time of

.

Yours faithfully,

Signature of the Contractor /
Contractor’s supervisor
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ANNEXURE – 1D

The process of submission of Online Price bid is as detailed hereunder:-

Step 1: Type http://www.buyjunction.in in the internet explorer.
Step 2: Click on Login (present on Top right side of the Page)
Step 4: Click on View Live Auctions and Tenders.
Step 5: In the right side open/ global tenders link will be displayed.
Step 6: Click on the link for the above mentioned tender link present under Open tenders
Step 7: Click on new user if you are not registered in buyjunction earlier. Click on Existing
user in-case you have already registered in buyjunction earlier. Existing users can login with
their user id and password.

New Users:
Steps to get your User Code and Password

1. Click on the required tender link under “Open Tenders”
2. Choose your Auction currency in-case any option is coming to select currency. Click on

“New User”
3. Fill up the “Registration Form” and click on “Submit”. All fields marked with (*) are

mandatory fields.
4. On submitting the filled-up registration form, an auto generated email will be sent to the

email address you have mentioned in the registration form containing your User Code
and Password.

5. Changing of password on first login is compulsory.
6. On receipt of the User Code and Password you become an Existing User. Now follow

the steps of existing user to login to the auction site.

Existing Users
1. Click on the required tender link under “Open Tender”
2. Click on “Existing User”.
3. Log in with your existing user code and password for placing your bid.
4. Read through the “Bidding Procedure” to proceed further for bidding.

Bidding Procedure
After logging in with your user id and password you have to accept the “Auction Terms”.

Steps to accept the “Auction terms”:
1. Click on “Auction Terms”.
2. Then click on “View term without DSC”
3. Click on the relevant auction terms appearing under “Term ”column.
4. Select the check box on the left-side of the relevant auction terms.
5. Click on the button besides “Accept”.
6. Then click on “Submit”.
7. A message will be displayed to you mentioning your acceptance to terms for auction.
8. It is mandatory to accept the terms of online bidding in order to proceed for submission of

bid.

Steps to Submit Price Bid
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1. Click on “Bids.”
2. Then click on “Live Auction.”
3. Put your login password as transaction password
4. Select the auction id and click on add to watch list.
5. Now the bidding screen is visible.

6a. For Template Bidding
1. Click on Icon “T” on left column of bidding screen (Which will appear separately for

each lot).
2. A template form will open where you need to fill up the price & click on evaluate at the

bottom
3. If you want to quote the evaluated price then click on “confirm”.
4. After clicking on the confirm button of the template window, your price will appear in the

“New   Bid” box.

6b. For Non-Template Bidding
1. Fill your Price in the “New Bid Box” visible on the bidding screen.
2. Select the check box at the extreme left of the bidding screen
3. Click on “Submit” button placed at the bottom left of the screen.
4. Bid once placed will have to be honoured.
5. You will see “Bid Accepted” in the “Result” column. This indicates that your bid is

accepted and registered in the system.

Steps to take a print-out of the receipt
1. Once you have placed your bid, to download Bid Receipt, kindly click on “Download”.
2. Then click on “Bid Receipt for Open Tender”.
3. Select the auction to generate receipt.
4. Take print out of the same market-wise (Term List)/ item-wise (Auction list).

Note:
1. Current price, Market status, Start Bid Price, Bid Decrement, Effective Price will not

be available.
2. Time remaining for the event to close will be shown under the Bid Summary screen.
3. For any clarification on the bidding process please contact

Mr. Manish Nandwana _ 9163348165_ manish.nandwana@mjunction.in
Ms. Monalisa Shaw _ 9163348297_ monalisa.shaw@mjunction.in
Mr. Sumit Kumar Das – 8873002750 - sumit.das@mjunction.in for Bokaro Office

A copy of System generated acknowledgement-slip for Online submission of sealed price
bid to be submitted along with Techno-commercial Bid.
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ANNEXURE – 1E

ENVIRONMENT, HEALTH AND SAFETY

EHS (Environment, Health and Safety) Clause for contracts where overall site is under
BPSCL control Contractor’s Responsibilities
The contractor shall during the entire term of contract undertake to perform the following
obligations relating to environment, health and safety:-

1. Ensure that your workforce is not exposed to asbestos or asbestos containing
atmosphere.

2. Take suitable control measures to ensure that the workers are protected from dust
emission.

3. Monitor and ensure that the working area is free from any toxic gas, vapour and
fume. Take adequate measures to reduce level of concentration below permissible
limit. Exposure to any particular toxic gas, vapour or fume shall not exceed the
maximum permissible limit prescribed in local regulation for any particular period of
time. Ensure adequate ventilation and no immediate danger to life and health of
personnel working at site.

4. Ensure that there is no flammable atmosphere and uncontrolled fire hazard in and
around the work place. In case it is required to work in flammable atmosphere,
implement safe working procedure and suitable control measures in order to work
safely.

5. Ensure that the workers are protected from excessive noise and heat. Take
adequate measures to reduce noise/heat level below the permissible limit.

6. Ensure safe access and egress in and around work place. Ensure proper
maintenance of Platforms, staircases, ramps etc. Special care and all safety
measures should be taken while working at height. Roof work and access to roofs
must not be undertaken without prior permit.

7. All Personal Protection Equipments supplied by the contractor should be of
internationally recognized standards. All tools and tackles bought by the contractor
for use during the contract period should have proper and valid certification by
competent authority.

8. All lifting equipments, tools and accessories provided by BPSCL should be
maintained and returned back in sound condition after the completion of contract
period.

9. Ensure that the illumination in and around workplace and access areas are
maintained properly. Make sure to switch off the light, fan and air conditioners after
use.

10. The contractor must ensure that all machinery and equipments are provided with
earth fault circuit breakers at all times when using electrical leads. Use of electrical
tape for temporary repair is prohibited.

11. Guards and covers for equipments/machineries are to be provided where ever
necessary.

12. Gas cylinders shall be securely stored, transported, identified and used in line with
legislation and EHS requirements.

13. Fire extinguishers and other fire fighting equipments provided in different locations
should never be misused.

14. Contractor must ensure optimum use of water with minimum wastage.
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15. Contractor shall also ensure that the work area is kept clean, tidy, & free from
debris. The contractor is also fully responsible for protection of ground and
underground from pollution.

16. Identify and highlight potential hazards / risks existing.
17. Ensure suitable corrective actions are implemented for identified issues.
18. Provide adequate emergency and first-aid facilities and it should be available in all

shifts.
19. All workers should be trained and communicated about the onsite emergency and

evacuation plan.
20. All equipments and plant should be maintained in safe condition.
21. The Contractor and their Personnel admitted to site must conduct themselves in an

orderly and safe manner and conform at all times to the EHS Requirements.
Fighting, engaging in horseplay, being under the influence of or possessing alcohol
or drugs, gambling, soliciting, stealing, immoral or otherwise undesirable conduct is
not permitted and shall not be tolerated. Upon knowledge of such conduct, BPSCL
shall exclude the concerned person from the site and take all other appropriate
measures as deemed necessary. BPSCL reserves the right to perform random drug
and alcohol tests.

22. The Contractor shall immediately notify BPSCL of any environmental incident, injury,
illness, near-miss, unsafe condition or practice and any loss or damage to property,
including incidents related to the Contractor Personnel. An investigation report
assessing the root cause, corrective action, and preventative action shall be
submitted by the Contractor to BPSCL within 24-hours of the incident's occurrence.
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ACRONYMS

BDS Bid Data Sheet

BG Bank Guarantee

FAC Final Acceptance Certificate

GCC General Conditions of Contract

GTS General Technical Specifications

ICC International Chamber of Commerce

IFB Invitation for Bids

Inco terms International Commercial Terms

ITB Instructions to Bidders

LC Letter of Credit

LD Liquidated Damages

LOA Letter of Acceptance

PAC Preliminary Acceptance Certificate

PG Performance Guarantee

SBD Standard Bidding Document

SCC Special Conditions of Contract

TS Technical Specifications



PRICE SCHEDULE



BPSCL-Package-Steam Piping work for TPP

Sl. No. Description Price  ( Rs Lakhs)

a b c

1 Design & engineering (Refer-Table-I:Basic without Taxes)

2 Supply of Plant & equipment as per specification at site(Refer - Table 

2:Basic without Taxes)

3 Supply of  Commissioning spares at site(Refer Table-3: Basic without 

Taxes)4
Dismantling of existing piping system and structures as required and new 

Civil Engg. Works incl. supplies ( Refer Table- 4: Basic without Taxes)

5A Supply of Fabricated structures for pipe rack & supports, including 

sheeting, glazing ( Refer Table - 5A : Basic without Taxes)

5B Erection of Fabricated structures for pipe rack & supports, including 

sheeting, glazing and final painting ( Refer Table - 5B: Basic without 

Taxes)

6 Storage, Handling, Erection, Commissioning, and PG tests  of Plant and 

equipment (Refer Table-6: Basic without Taxes)

7 Comprehensive/ Transit, Storage cum erection insurance

Total Contract Price  ( 1 to 7 )

8 GST

a IGST  

b CGST

c SGST

9 Total Contract Price

Notes

1

2

3

4

bids.

5 If the bidder to go for  Comprehensive/ Transit, Storage cum erection

insurance policy then total insurance price shall be indicated in item no 7 in the above 

the above table

In case of a discrepancy between the sub-total price and the total price, sub-total

price  will  prevail

In case of a discrepancy between words and figures, the amount in words will

prevail

Remarks/ Footnotes/ Comments furnished in Un-priced bids will prevail if any

discrepancy is found in furnishing any Remarks/ Footnotes/ Comments between Un-

priced bids  and  Priced bids  

APPENDIX-1

SUMMARY PRICE SCHEDULE 

Total contract Price:(in Words)

If there is a discrepancy between the unit price and the total price that is obtained

by  multiplying   the  unit  price  and  quantity,  unit  price  will  prevail



SL.No. Items

a b

1 Basic & Detailed Engineering including supply of drawings 

& documents

2 Others (Bidder  to specify)

3 Applicable IGST  with rate

4 Applicable SGST  with rate

5 Applicable CGST  with rate

6 Any  other taxes, duties & levies (Bidder  to  specify rate & 

value) 

Total  

Note Bidder to specify prevailing GST rates & values in table below

5% 12% 18% 28%

IGST

CGST + 

Total  ( In Words)

TABLE - 1

c

Price  ( Rs Lakhs)

PRICE SCHEDULE FOR DESIGN & ENGINEERING

CGST + 

SGST

CGST+ 

UTGST
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TABLE-7

a b c

1
Supply of Indegenous Mechanical Plant  and Equipment 

including Technological Structures

2 Supply of Indegenous Electrical  Plant  and Equipment 

3 Erection of Mechanical and  Electrical  Plant  and Equipment 

4 Supply of Building Steel Structures and Sheeting

  Steel is procurred by the contractor

  Steel is procurred by the BPSCL,if any

5
Erection of Steel Structures including Sheeting, Glazing and 

Final painting

6 Civil Engineering works including all necessary supplies

Sl.No. Description Value of Po

VALUE OF "Po"  FOR  CALCULATION  OF  PRICE  ADJUSTMENT DUE TO

VARIATION IN PRICE INDICES 
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